

CRA 335 Dr. Martin Luther King, Jr. Blvd. [17-314]

Commercial shell building next to Ali Building. Design will include bathrooms, flooring, central A/C, and basic elements for retail space.

Managing Department: CRA (EA or NW)

Project Manager: Horacio Danovich

Phase: Design

Funding Source

Community Redevelopment Agency Capital Fund (150/160)

Prior Expenditures: \$0.00

FY 2019 \$0.00

Progress the month of: March, 2019

No new progress to report.

Next Months Goals:

CRA Staff evaluating project's scope.

	Consultant/Contractor	Time Frame	Start Date	End Date	PO#	% Complete
Design						0
Construction						0

Design PO's:

Construction PO's:

Supports Strategic Plan Initiative:

Strategy	Goal	Initiative
----------	------	------------

Replace Block Wall at Municipal Cemetery [18-329]

Replace existing concrete block wall at cemetery to include seven vehicle gates with decorative fencing that requires less maintenance.

Managing Department: Engineering, Public Works

Project Manager: Rob McCaughan

Phase: Design

Funding Source

Cemetery Trust Fund (621)

Prior Expenditures: \$131,008.00

FY 2019 \$403,000.00

Progress the month of: March, 2019

City Commission approved piggybacking a Broward County Fencing Contract to install fence at May 22nd Meeting. Expect installation of picket fencing around the west and central lawns during the month of July.

Next Months Goals:

	Consultant/Contractor	Time Frame	Start Date	End Date	PO#	% Complete
Design						0
Construction						0

Design PO's:

Construction PO's:

Supports Strategic Plan Initiative:

Strategy	Goal	Initiative
Great Places	2.0 Tourism	2.13. Improve aesthetic appearance of City facilities