











## Implement Wayfinding Signage [16-275]

The City has adopted a new standard for signage: gateway, directional, and destination. The plan is to implement this signage as new facilities are constructed and areas are re-developed. However, many of the existing signs are in disrepair and must be replaced independent of new construction or redevelopment. Implementing this program will ensure citywide consistency.

**Managing Department:** Public Works

**Project Manager:** Anthony Alhashemi

**Phase:** Design

**Funding Source**

General Capital Fund (302)

**Prior Expenditures:** \$71,927.00

**FY 2019** \$343,817.00

**Progress the month of:**

(2) Beach Library Signs have been fabricated. Pole design to hold solar panels in progress.

**Next Months Goals:**

Begin installation of signage.

	Consultant/Contractor	Time Frame	Start Date	End Date	PO#	% Complete
Design	MDC		7/20/2017			100
Construction	Baron Signs					20

**Design PO's:**

**Construction PO's:**

**Supports Strategic Plan Initiative:**

Strategy	Goal	Initiative
Great Places	2.0 Tourism	2.12. Improve way-finding and gateways

### Canal Dredging 2016 [16-276]

Dredging critically shoaled canals is necessary to improve the quality of boating and alleviate water safety hazards. A canal study is being performed in FY16 to determine which canals need to be dredged to accommodate drainage and boating. Funds are being allocated for anticipated dredging activity.

**Managing Department:** Engineering

**Project Manager:** Anthony Alhashemi

**Phase:** Permitting

**Funding Source**

General Capital Fund (302)

**Prior Expenditures:** \$153,671.00

**FY 2019** \$59,959.00

**Progress the month of:** March, 2019

City of Lighthouse Point and the City of Pompano Beach interlocal agreement to use Exchange Club Park for Canal Dredging staging was approved by Commission on 2/26/19.

**Next Months Goals:**

Receive executed interlocal agreement. COLP to begin dredging.

	Consultant/Contractor	Time Frame	Start Date	End Date	PO#	% Complete
Design	Sea Diversified, Inc.					80
Construction						0

**Design PO's:**

**Construction PO's:**

**Supports Strategic Plan Initiative:**

Strategy	Goal	Initiative
Superior Capacity	4.0 Mobility	4.6. Improve City waterways
Superior Capacity	8.0 Ocean Rise	8.1. Prepare for long term impacts of ocean rise
Superior Capacity	8.0 Ocean Rise	8.2. Develop appropriate policies or standards