
POMPANO BEACH 
COMMUNITY REDEVELOPMENT AGENCY q 

Meeting Date: July 21,2015 Agenda Item 

REQUESTED CRA BOARD ACTION: 

X Resolution Consideration X Approval Other 
-- -- -- --

SHORT TITLE A RESOLUTION OF THE POMPANO BEACH COMMUNITY REDEVELOPMENT 
AGENCY, APPROVING AND AUTHORIZING THE PROPER OFFICIALS TO 
EXECUTE A CHANGE ORDER IN THE AMOUNT OF $320,688.85 TO THAT 
CERTAIN OWNER/CONSTRUCTION MANAGER-AT -RISK AGREEMENT 
BETWEEN THE POMPANO BEACH COMMUNITY REDEVELOPMENT AGENCY 
AND BURKHARDT CONSTRUCTION INC. RELATING TO STREET LIGHTING ON 
ATLANTIC BOULEVARD, AND AUTHORIZING SUBSTITUTION OF EXHIBIT F 
"SCOPE OF WORK" TO THE CONTRACT; PROVIDING AN EFFECTIVE DATE, 
AND FOR OTHER PURPOSES. 

OR MOTION: 

Summary of Purpose and Why: 

Staff is seeking CRA Board approval of a Resolution to award a Change Order to Burkhardt Construction Inc. 
(BCI) in the sum of $320,688.85. The firm is being retained to replace existing Cobra head lighting fixtures with 
decorative ones on Atlantic Boulevard from US 1/Federal Highway to the Atlantic Boulevard Bridge (see 
Location Map) . This project was initially proposed during the work the City and CRA did along Atlantic 
Boulevard, but insufficient funding compelled Staff to wait. The City has made the necessary funding available 
through the City's CIP. Permits are on hand and the project is ready to go. S~f3COmmendS approval. 

QUESTIONS TO BE ANSWERED BY ORIGINATING DEPARTMENT: rv 
(1) Origin of request for this action: Pompano Beach CRA 
(2) Primary staff contact: Horacio Danovich, CIPICRA Engineer .~ Ext. 7834 
(3) Expiration of contract, if applicable: " ~ y 
(4) Fiscal impact and source of funding: $320,688.85 {accounts 302-75tJ9-530-65-11 - $260,260 

302-7509-530-65-20 - $15,000; 302-7453-65-20 - $40,000 
302-7453-65-05 - $5,428.85) 

DEPARTMENTAL DEPARTMENTAL AUTHORIZED SIGNATURE 
COORDINATION DATE RECOMMENDATION OR ATTACHED MEMO NUMBER 

CRA Attorney 07/13/2015 Approval 

?~ X CRA Executive Director -
X Director Finance Department -
ACTION PREVIOUSLY TAKEN BY CRA BOARD: None 
Resolution Consideration Other: 
Results: Results: Results : 



CR 
POMPANO BEACH 

MEMORANDUM 

July 13,2015 

TO: CRA Board 

THRU: Kim Briesemeister, Co-Executive Directo 
Chris Brown, Co-Executive Director 
Dennis Beach, City Manager 

FROM: Horacio Danovich, CIP Engineer 

Staff is seeking CRA Board approval to execute a Change Order with Burkhardt 
Construction Inc. (BCI) in the sum of $320,688.85 to replace existing COBRA head lights 
with decorative new lights on Atlantic Boulevard. Staff is seeking to correct a scrivener's 
error pertaining to the original contract with BCI by replacing an incorrect Exhibit "F" with 
the correct one (see attached). 

Recommendation 

Staff recommends Approval. 

Background 

Staff is seeking CRA Board approval to execute a Change Order with BCI to install 
decorative light fixtures on Atlantic Boulevard from US IIFederal Highway to the Atlantic 
Boulevard Bridge (see Location Map). BCI had previously assisted the CRA and the City of 
Pompano Beach with substantial improvements to Atlantic Boulevard including relocating 
curbs, replacing and widening sidewalks, adding new landscape, etc. One of the design 
elements sought after by Staff was the replacement of COBRA heads with decorative lights 
(see Exhibits "A" and "B"). These lights are identical to fixtures selected by FDOT for 
Broward Boulevard (among other locations). Staff believed these lights are ideally suited as a 
complement to the rest of the design. However, insufficient funding prevented the CRA and 
City from completing this work. The City has made available funding for this activity 
through the City's CIP program. Staff negotiated a Change Order contract (see Exhibit "C") 
with the contractor responsible for all other streetscape work (Burkhardt Construction, Inc.), 
necessitating this Interlocal Agreement to allow the CRA to complete the project with City 
funds. Staffrecornrnends approval of this resolution. 

1:\CRA\Letterhead-Memo\Engineers Memos\Engineers Memo CRA Light Poles Contract with BCl 071315 rev. doc 
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RESOLUTION NO. ____ _ 

POMPANO BEACH COMMUNITY REDEVELOPMENT AGENCY 

A RESOLUTION OF THE POMPANO BEACH COMMUNITY 
REDEVELOPMENT AGENCY, APPROVING AND AUTHORIZING THE 
PROPER OFFICIALS TO EXECUTE A CHANGE ORDER IN THE AMOUNT 
OF $320,688.85 TO THAT CERTAIN OWNER/CONSTRUCTION MANAGER­
AT-RISK AGREEMENT BETWEEN THE POMPANO BEACH COMMUNITY 
REDEVELOPMENT AGENCY AND BURKHARDT CONSTRUCTION INC. 
RELATING TO STREET LIGHTING ON ATLANTIC BOULEVARD, AND 
AUTHORIZING SUBSTITUTION OF EXHIBIT F "SCOPE OF WORK" TO THE 
CONTRACT; PROVIDING AN EFFECTIVE DATE, AND FOR OTHER 
PURPOSES. 

BE IT RESOLVED BY THE POMPANO BEACH COMMUNITY 
REDEVELOPMENT AGENCY THAT: 

SECTION 1. The Change Order to that certain Owner/Construction Manager-at-Risk 

Agreement between the Pompano Beach Community Redevelopment Agency and Burkhardt 

Construction, Inc. relating to street lighting on Atlantic Boulevard and approved by Resolution No. 

2010-114 (the "Contract"), a copy of which Change Order is attached hereto and incorporated by 

reference as if set forth in full, is hereby approved. 

SECTION 2. The proper officials are hereby authorized to execute the Change Order to 

the Contract described in Section 1 above. 

SECTION 3. Substitution of Exhibit F to the Contract, which, due to the similarity in 

scopes of work, inadvertently refers to Pompano Beach Boulevard instead of Atlantic Boulevard is 

hereby approved. A copy of the Exhibit F to be substituted to the Contract is attached to this 

Resolution and the Clerk is authorized to make such substitution. 

SECTION 4. This Resolution shall become effective upon passage. 

PASSED AND ADOPTED this ___ day of July, 2015. 

LAMAR FISHER, CHAIRPERSON 
ATTEST: 

MARGARET GALLAGHER, SECRETARY 
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r----------------- EXHIBIT "B" 

* NOMINAL MANUFACTURING 
TOLERANCES APPLY. 

*8' 0" 

*39'-0" 
SEE POLE 

DATA TABLE 

DETAIL 2 -----" 
(FIELD ASSEMBLED) 

SEE 
NOTE 

3 

14' 

I 
4' 

L 
DETAIL 3 

DETAIL 5 

DETAIL 9 

DETAIL 7 

DETAIL 8 

CONCRETE FOUNDATlON.----I 
REFER TO STRU. PLANS. 

~---* 8'-0"-----, 

* 6'-3" R 

ETAIL 1 

* 3" RISE 

Y FIXTURE: 
SPRING CITY 400W MH 
COLUMBIA LARGE FIXTURE. 
REFER TO FIXTURE SPECS. 

47'-0" 
NOMINAL 

MOUNTING 
HEIGHT 

(45' NO INAL A.F.G. LIGHT CENTER) 

POLE BY VALMONT INDUSTRIES 
MANCHESTER SERIES 
CAT. 1/F-264 

's' TYPE ARM - SEE LUMINAIRE ARM DATA 

PEDESTRIAN PATH FIXTURE.~ 
RING CITY 150W MH B 

COLUMBIA LARGE FIXTURE. E 3 
REFER TO FIXTURE SPECS. -

23'­
NOMINAL A.F.G. 12-FLA T FLUTE 

22'-0" LIGHT CENTER 
CLEARANCE 

DETAIL 4 o 
SECTION A-A 

LUMINAIRE ARM DATA 

16' 0" NOMINAL 
ARM 

SPAN 
(FT) 

PIPE PIPE RISE 
DIA. THICKNESS (FT) 

DETAIL 6 

(IN) (IN) 

4.00 2.38 0.154 

r--+- PROP. CONDUIT AND WIRING TO NEW POLE. 

EXIST. ELEC. PULLBOX ~ 
TO REMAIN & BE RE-UTlLlZED. ~ 

r--EXIST. CONDUIT wi EXIST. ELECT. FEED TO 
REMAIN & BE RE-UTlLlZED (REFER TO ITEM #3 
IN ELEC. SCOPE OF WORK SHEET E-1) 

. #8 LIGHTNING PROTECTION GROUNDING 

.~
CONDUCTOR. PROVIDE CADWELD EXOTHERMICALLY 
WELDED CONNECTION TO GROUND ROD. 
EXIST. GROUND ROD. 
TO REMAIN & BE RE-UTlLlZED. 

4.00 

NOTE: THIS DETAIL IS FOR REPRESENTATION PURPOSES ONLY, ITS SOLE PURPOSE IS TO GIVE A 
GENERAL OVERVIEW OF HOW THE FINAL PRODUCT WILL APPEAR AFTER MANUFACTURING. DETAIL IS 
NOT TO S~AI F. 



City of Pompano Beach 

East Atlantic Blvd. Street Lighting 

G.M.P. Based on 100% Permit & Bid Submittal Documents 

From: 

Owner: 

Architect: 

Project: 

Plans: 

Location : 

Date: 

Burkhardt Construction, Inc. 
Attn: Marc Kleisley, Vice President of Operations 
1400 Alabama Ave., #20 
West Palm Beach, FL 33401 
Ph: (561) 659-1400 
Fax: (561) 659-1402 

City of Pompano Beach 
Attn : Mr. Horacio Danovich 
100 W. Atlantic Blvd , Suite 276 
Pompano Beach , FL 33060 
TEL: (954) 786-7834 
FAX (954) 789-7836 

Cartaya & Associates Architects, P.A. 
Attn : Mr. Michael Docurro 
2400 E. Commercial Blvd , Suite 415 
Fort Lauderdale, FL 33308 
TEL (954) 771-2724 
FAX: (954) 776-4280 

Light Pole Replacement, City of Pompano Beach 
Atlantic Blvd. I US 1 to Intracoastal Bridge 

100% Permit Plans (No. 2014-C-491-0010) and Bid Documents 
Complete Plan Log attached 

East Atlantic Blvd. I US 1 to Intracoastal Bridge 

June 4, 2015 

Direct Construction Costs 

General Conditions 

Construction Phase Management Fee 

Profit 

Contingency 

Direct Owner Purchase Material Tax Savings 

Total Guaranteed Maximum Price (G.M.P.) 

BURKHARDT 
CONSTRUCTION. INC. 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Exhibit "(" 

260,984.50 

25,122.05 

10,305.40 

21,500.00 

10,000.00 

(7,223.10) 

320,688.85 



From: 

Owner: 

Architect: 

Project: 

Plans: 

Location: 

Proposal Date: 

City of Pompano Beach 

East Atlantic Blvd. Street Lighting 

G.M.P. Based on 100% Permit & Bid Submittal Documents 

GENERAL CONDITIONS 

Burkhardt Construction, Inc. 

Attn: Marc Kleisley, Vice President of Operations 

1400 Alabama Ave., #20 

West Palm Beach, FL 33401 

Ph: (561) 659-1400 

Fax: (561) 659-1402 

City of Pompano Beach 

Attn: Mr. Horacio Danovich 

100 W. Atlantic Blvd., Suite 276 

Pompano Beach, FL 33060 

TEL: (954) 786-7834 

FAX: (954) 789-7836 

Cartaya & Associates Architects, P.A. 

Attn: Mr. Michael Docurro 

2400 E. Commercial Blvd., Suite 415 

Fort Lauderdale, FL 33308 

TEL: (954) 771-2724 

FAX: (954) 776-4280 

Light Pole Replacement, City of Pompano Beach 

Atlantic Blvd. / US 1 to Intracoastal Bridge 

100% Permit Plans (No. 2014-C-491-0010) and Bid Documents 

Complete Plan Log attached 

East Atlantic Blvd. / US 1 to Intracoastal Bridge 

June 4, 2015 

Item Description Amount 

MOB/LIlA T/ON (move-in, move-out) 
TRANSPORT 
EQUIPMENT 
SUBCONTRACTOR MOBILIZATION(S) 

BASED ON A 2 MONTH DURATION 

$65.00/ Hr 
$35.00/ Hr. 

BURKHARDT 
CONSTRUCTION, INC. 

x 
x 

o 
o 

$0.00 
$0.00 
$0.00 



PROJECT F/ELD OFF/CE 

BONOS 

OFFICE 
YARD 
EMPLOYEE PARKING FEES 
WORK PLATFORM FOR YARD 
TEMPORARY FENCING FOR YARD 
CONSTRUCTION YARD LI GHTING 
OFFICE FURNISHINGS 
COMPUTERS 
PROCORE MANAGEMENT SOFTWARE 
SUBM ITTAL SOFTWARE 
COpy MACHINE 
FAX MACHINE 
INTERNET SERVICE 
CELLULAR TELEPHONE 
TELEPHONE 
FEDERAL EXPRESS MAILINGS 
POSTAGE 
PHOTOGRAPHS 

AERIAL PHOTOS 
JOB PHOTOS 
PRE-CONSTRUCTION VIDEO 

PLAN REPRODUCTION COST/PRINTING 
OFFICE SUPPLIES 
FIRST AID SUPPLIES 
WATER SERVICE 
SANITARY SERVICE 
ELECTRIC SERVICE 
GARBAGE SERVICE 
CONSTRUCTION WATER 
JOHN DEERE GATOR (1) 
ICE 

GENERAL BOND 
SUBCONTRACTORS BONDS 

PARTNER/NG IN/T/A TlVES 

/NSURANCE 

NOTICES, LETTERS, INFORMATION MEETINGS 

GENERAL INSURANCE 
Commercial General Liability 
Comprehensive Automobile Liability 
Owner Idemnification 
Professional (Errors/Omissions) Liability 
Excess/Umbrella Liability 

ADD'L INSUREDS 

ADDED INSURANCES 
Railroad protective Liability Ins. 
Builders Risk Insurance 
Installation Floater 
Flood Insurance 

SUBCONTRACTORS INSURANCE 

SAN/TARY SERVICES 
JOB TOILET (1ea.) 

TESTING COSTS 
DENSITIES 
PRESSURE 
PROCTORS 
BACTERIOLOGICAL 

$1,000.00 / 
$1,000.00 / 

$500.00/ 
$200.00/ 
$500.00/ 

$0.00/ 
$500.00/ 
$300.00/ 
$500.00/ 

$4,000.00/ 
$350.00 / 
$100.00/ 
$150.00/ 
$500.00 / 
$150.00/ 
$100.00/ 

$50.00 / 

$110.00 / 
$50.00 / 

$1,500.00 / 
$200.00/ 
$50.00 / 
$50.00 / 
$35.00 / 
$50.00 / 

$200.00/ 
$25.00/ 

$500.00 / 
$500.00 / 
$275.00/ 

$320,700.00 

$320,700.00 

$100.00/ 

$125.00 / 

BURKHARDT 
CONSTRUCTION, INC. 

$13,270.00 
mo. x 2 $2 ,000.00 
mo. x 2 $2 ,000.00 
mo. x 2 $0 .00 
mo. x 2 $400.00 
mo. x 2 $1,000.00 
mo. x 2 $0.00 
mo. x 2 $0.00 
mo. x 2 $600.00 
mo. x 2 $1,000.00 
Is x 0 $0.00 
mo. x 2 $0.00 
mo. x 2 $0.00 
mo. x 2 $0.00 
mo. x 2 $1,000.00 
mo. x 2 $0 .00 
mo. x 2 $200.00 
mo. x 2 $100.00 

mo. x 2 $220.00 
wk x 2 $100.00 
Is x $1,500.00 
set x 2 $400.00 
mo. x 2 $100.00 
mo. x 2 $100.00 
mo. x 2 $0.00 
mo. x 2 $0.00 
mo. x 2 $0.00 
mo. x 2 $0.00 
mo. x 2 $1,000.00 
mo. x 2 $1,000.00 
mo. x 2 $550.00 

$4,008.75 
x 1.25% $4,008.75 

$0.00 
NOT INCLUDED 

$6,093.30 
x 1.90% $6,093.30 

ea. x 0 $0.00 

NOT INCLUDED 
NOT INCLUDED 
NOT INCLUDED 
NOT INCLUDED 
NOT INCLUDED 

INCLUDED IN THEIR DIRECT COSTS 

$250.00 
mo. x 2 $250.00 

$0.00 



FEES 

SURVEYING 

CONCRETE CYLINDERS 
ENGINEERING & REPORTING 
TV'ING OF INSTALLED LINES 

COPB BUILDING DEPT. PERMITIREVISION 
PERMIT SUBMISSION AND EXPEDITING 
FDOT GENERAL USE PERMITS 

LAYOUT & ASBUILTS 
ALLOWANCE FOR RESTAKING 

& DRAFTING 

AVIROM $1,500.00 LS 
$0.00 I LS 

SMALL HAND TOOLS/EQUIPMENT RENTAL 
ALLOWANCE (GENERAL) 
HANDLING, STORAGE, UN-LOADING OF OWNER DIRECT PURCHASE MATERIALS 

GENERAL CONDITIONS TOTAL 

BURKHARDT 
CONSTRUCTION, INC. 

$0.00 
x 2.00% NOT INCLUDED 

$0.00 
NO FEE ANTICIPATED 

$1,500.00 
x 1.00 $1,500.00 
x 1 $0.00 

$0.00 
$0.00 

INCL. IN DIRECT COST 

$25,122.05 



From: 

Owner: 

Architect: 

Project: 

Plans: 

City of Pompano Beach 

East Atlantic Blvd. Street Lighting 

G.M.P. Based on 100% Permit & Bid Submittal Documents 

CONSTRUCTION PHASE MANAGEMENT FEE 

Burkhardt Construction, Inc. 

Attn: Marc Kleisley, Vice President of Operations 

1400 Alabama Ave., #20 

West Palm Beach, FL 33401 

Ph: (561) 659-1400 

Fax: (561) 659-1402 

City of Pompano Beach 

Attn: Mr. Horacio Danovich 

100 W. Atlantic Blvd., Suite 276 

Pompano Beach, FL 33060 

TEL: (954) 786-7834 

FAX: (954) 789-7836 

Cartaya & Associates Architects, P.A. 

Attn: Mr. Michael Docurro 

2400 E. Commercial Blvd., Suite 415 

Fort Lauderdale, FL 33308 

TEL: (954) 771-2724 

FAX: (954) 776-4280 

Light Pole Replacement, City of Pompano Beach 

Atlantic Blvd. I US 1 to Intracoastal Bridge 

100% Permit Plans (No. 2014-C-491-0010) and Bid Documents 

Complete Plan Log attached 

Location: East Atlantic Blvd. I US 1 to Intracoastal Bridge 

Proposal Date: June 4, 2015 

BURKHARDT 
CONSTRUCTION, INC. 



Item Description Quantity (Hrs./Week) Wks. Rate/Hr. Amount 

Project Principal a Hrs./Wk. 8.66 $ 150.00 $ 

Senior Project Manager a Hrs./Wk. 8.66 $ 150.00 $ 

Project Manager 5 Hrs./Wk. 8.66 $ 120.00 $ 5,196.00 

Assistant Project Manager a Hrs./Wk. 8.66 $ 75.00 $ 

Construction Field Manager 5 Hrs./Wk. 8.66 $ 100.00 $ 4,330.00 

Merchant/Resident Liaison a Hrs./Wk. 8.66 $ 75.00 $ 

Project Accountant Hrs./Wk. 8.66 $ 90.00 $ 779.40 

Administrative Assistant a Hrs./Wk. 8.66 $ 50.00 $ 

Field Office Clerk a Hrs.lWk. 8.66 $ 45.00 $ 

Total Construction Phase Management Fee $ 10,305.40 

BURKHARDT 
CONSTRUCTION, INC. 



City of Pompano Beach 
East Atlantic Blvd. Street Lighting 

G.M.P. Based on 100% Permit & Bid Submittal Documents 

June 4,2015 

Exceptions & Clarifications 

1) Scope of work and quantities are based on East Atlantic Blvd. Street Lighting plan sheets dated 
4/17/14. Complete plan log attached. 

2) GMP is based on this project being a stand alone construction timeline with no other 
projects overlapping. 

3) GMP includes all sales tax on materials. Should the owner decide to direct Owner 
purchase certain materials, the sales tax savings will revert to the owner. 

4) GMP includes a 4% Owner contingency. 

5) GMP does not include costs for removal/remediation of any cement as besots pipe. 

6) GMP is based on a 2 month construction duration. 

7) GMP does not include any permit fees, capital improvement fees, connection fees, or 
impact fees. 

8) GMP does not include any temporary lighting. 

9) The design plans do not include a subsurface soils report. The GMP does not include 
removal or replacement of any unsuitable subsoils. 

10) GMP is based on assumption that a lane will be closed to vehicular traffic 
during construction. Daily access to residences and businesses will be provided. 

11) GMP does not include premium time/overtime work hours. 

12) GMP does not include additional insurance premium for naming individual property 
owners as "additional insured." 

13) GMP is based on the assumption that all permits required to perform the work are 
issued prior to commencement of the project. In addition, all Construction easements shall be 
executed prior to commencement of the project. 

14) Cleaning of existing storm drainage lines is not included in the GMP. 

15) The project will require free and unlimited jobsite access for workmen and deliveries during all 
authorized work hours. 



City of Pompano Beach 
East Atlantic Blvd. Street Lighting 

G.M.P. Based on 100% Permit & Bid Submittal Documents 

June 4,2015 

Exceptions & Clarifications 
16) Burkhardt Construction, Inc. (BCI) is not liable for failure to perform such work or any damages that occur if 

such failure is as a result of Acts of God (including fire, flood, earthquake, storm, hurricane or other natural 
disaster). If BCI asserts Force Majeure as the reason for failure to perform such work or such damages 
occur as a result of any Act of God, then BCI must prove that they took reasonable steps to minimize delay 
or damages caused by unforseeable events, that BCI substantially fulfilled all obligations, and that the owner 
was timely notified of the likelihood or actual occurrence of the event described as an Act of God (Force 
Majeure). Any construction related damages that took place as a result, shall be repaired or removed and 
replaced at the same contract unit prices and shall be paid out of the contingency. 

17) GMP does not include any cost for disposal/treatment of contaminated ground water if 
encountered during dewatering operations. It is assumed that clean groundwater generated 
by dewatering operations will be discharged into the existing storm drainage system. 

18) GMP does not include any design, engineering or installation fees which may be charged 
to the Owner by franchise utility companies. (electric, telephone, cable tv, gas) 

19) The Construction Manager at Risk shall not assume liability or warranty any work performed by 
FPL, COMCAST, ATT, TECO and/or their subcontractors. 

20) GMP does not include an annual maintenance agreement. 

BURKHARDT 
CONSTRUCTION, INC. 



1 
2 E-1 
3 E-2 
4 E-3 
5 E-4 
6 E-5 
7 S1.1 

City of Pompano Beach 

East Atlantic Blvd. Street Lighting 

G.M.P. Based on 100% Permit & Bid Submittal Documents 

COVER SHEET 
ELECTRICAL SITE PLAN 
POLE DETAILS 

PLAN LOG 

DESCRIPTION 

ELECTRICAL DETAILS, SPECS AND NOTES 
PHOTOMETRIC SITE PLAN - PROPOSED CONDITION 
PHOTOMETRIC SITE PLAN - EXISTING CONDITION 
STRUCTURAL NOTES AND FOUNDATION DETAIL 

BURKHARDT 
CONSTRUCTION, INC. 



c. R. Dunn, Inc. 
Electrical Construction 

1202 Pope Lane / Lake Worth, FI. 33460 
(561) 585 2155 / fax (561) 585 1233 

EC 0001097 

To Burkhardt Construction 
Attn: Brandon Rhodes 

PROPOSAL 

Projcct Atlantic Blvd. Light Pole Replacement 

Date 3/11115 

We submit the following proposal to you on a confidential basis, the information in this proposal is not to be shared with any other 
person without our \VTittcn permission. Proposal pertains to the following plans and specifications. 

The following prices includes furnishing and installing poles, arms, fixtures, pole 
bases, pole cable distribution, and pull boxes. Also included in these prices are costs for 
the removal of the existing poles and the removal and reinstallation of the pole mounted 
electrical service and city antenna enclosure. 

Price per Schedule of Values 

Excluded from this price are costs permit fees, utility fees, bond premium, MOT 
(both lane and side walk closures), concrete disposal, spoils disposal, temporary lighting, 
temporary sidewalk materials, and final restoration. 

Notes: 
-It is our intent to first remove the existing poles and bases, then install all of the new 
pole bases and pull boxes, and lastly install and wire the new poles and fixtures. 
-Pricing for new composite pull boxes has been included due to the fact that the existing 
pull boxes are concrete and probably will break during concrete removal. 
-A lay down area that is in close proximity to the job site will be required for storage of 
the poles, pole base, spoils, and customer supplied dumpster. 
-Lead time for the poles and fixtures is 8-10 weeks after approval of submittals. 

This proposal is to remain confidential. This proposal is accepted by you in any of the following methods: A) Utilizing our prices 
And or value engineering ideas for any purpose, including but not limited to sharing or shopping our price or ideas with any other 
Person. 8) Requesting us to proceed with any of the work for this project C) Written acceptance of this proposal including letter 
of intent to enter into a contract. 

Respectfully submitted 

By: Malcolm Rogers 



CR Dunn, Inc. 
1202 Pope Ln . Lake Worth, FL 33460 

East Atlantic Blvd Pole Replacement 

Base Did 

Item Description Quantity Unit Cost Total 

1 Pole Removal 15 EA $ 869.00 $ 13,035.00 

2 Pole Installation 15 EA $ 3,426.85 $ 51,402.75 

3 Pull Boxes 15 EA $ 592 .00 $ 8,880.00 

4 Pole Mounted Service Point-Remove & Re-Install 1 EA $ 994.00 $ 994.00 

5 Pole Mounted Antenna Point-Remove & Re-Install 1 EA $ 994.00 $ 994 .00 

6 Poles, Arms, Fixtures, and Bases 15 EA $ 9,145.25 $ 137,178.75 

Base Bid Total $ 212,484.50 

Add Alternates 
Item Descri ption Quantity Unit Cost Total 

1 Concrete Pole and Pole Base Disposal 15 EA $ 120.00 $ 1,800.00 

2 Transport Pole to Owners Facilities 15 EA $ 120.00 $ 1,800.00 

3 

4 



\) May 27, 2015 

Brandon Rhodes 
Burkhardt Constmction, Inc. 
1400 Alabama Avenue Suite 20 

ELECTRICAL West Palm Beach, Florida 33401 
CONTRACTORS CORP. 

RE: Pompano Light Pole Replacement along Atlantic Blvd. 

Dear Brandon: 

RECEIVED 
BURKHARDT 
CONSTRUCTION, INC. 

By brandon at 2:47:17 PM, 512812015 

Davco Electrical Contractors Corp. is pleased to submit the following quotation for electrical work on the 
above referenced project. OUf proposal is based on electrical drawings E-l through E-5 (5 sheets) and 
Sl.1 dated 9-18-2014, as prepared by Cartaya & Associates Architects. 

Scope o(Work: 
• Provide and installed Decorative Street Lighting Fixtures and Poles 
• Switchgear, wiring, pull boxes and control are existing 
• Demolition of existing poles, bases, sidewalks. Pole located between 23 rd and 24th avenue in 

front of the Bank America Building will have to be saw· cut at the top to be remove as the 
overhang of the building covers to top of the pole. The pole located between 24th and 25 th 

avenue is located very close to the building. This location need to check very carefully as not 
to encroach into the sidewalk to reduce required clearance. 

• Engineering for new pole and base 
• Our job is based on installing all of the new poles and bases first, connecting the ne\v poles 

and bases to existing circuiting. Once all of the new poles are connected we would come back 
and demo all of the existing poles. We are proposing that all of the new poles be installed 
within 5' of the existing poles. All poles will moved in the sanle direction which would make 
little or no change in the photometric. 

Ouali{icatiol1S: 
• Proposal is offered subject to parties agreeing to mutually acceptable contract terms 
• Price is valid for thirty (30) days from this date; tills is contingent on commodity market 

pricing fluctuation 
• 111is proposal shall become part of the contract 
• We did conduct a site visit 
• All work to be done during nonnal 40 hour \York week during daytime business hours 
• Participation / or inclusion of any f0I111 of minority busincss enteqJrise is excluded 

In addition to tire above. we have also included in ollr price: 

• Tax 
• One year \varranty 
• Excavation and backfill for our work only as required 

We have excluded: 
• Utility and municipal company fees 

• Permit fees 

• Bond 
• Required MOT for road and sidewalk closing 

Page 1 of2 

Commercial- EC6~3 -Industri,,1 

Boynton Beach: (561) 732-343-1. Boca Raton: (561) 338-6847 • Fax: (561) 732-3-114. w,,",Y.davcoelectric.col1l 
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RE: Pompano Light Pole Replacement along Atlantic Blvd. RECEIVED 
BURKHARDT 

• Dumpster for disposal of concrete CONSTRUCTION, INC. 

• Plant restoration 
• Paver brick restoration By brandon at 2:47:24 PM, 512812015 

• Sidewalk concrete restoration 
• Any other required site restoration 
• Cost associated with tmforeseen subsurface conditions 
• Dewatering of ground water conditions 
• Code and/or specification upgrades to all existing to remain electrical installations 
• Premium time or shift work 
• Liquidated damages or costs for delays caused by others 

Total price for this project is: Base 
To keep 9----55' poles and take them to a location in Pompano Add 
(1 pole has Lo be cut to removed it from its presence location) 

$ 284,778.00 
$ 4,500.00 

Davco Electrical Contractors Corp. would like to thank you for the opportunity to quote this project and is 
looking fonvard to hearing from you soon. If you have any questions regarding the specifics of this 
proposal, please contact our office. 

Silltete.lv. . .). "'. 
.' I,. " . . . 

/

1/. -- ii\..~_ 

i ~ < _. ;" i. '-,.' , .' ~ ~ 

/Joseph'C Goater Sr 
. Senior Estimator 
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City of Pompano Beach 
East Atlantic Blvd. Street Lighting 

DIRECT CONSTRUCTION COSTS 
100% Permit Plans (No. 2014-C-491-001 0) and Bid Documents 

Prepared by Burkhardt Construction, Inc. 

Item Descri tion Quantit U/M Unit Price Amount Labor Equipment Material Subcontractor General/Renta l Subtota l 

MAINTENANCE OF TRAFFIC $12,500.00 

MOT PLAN 1 LS 12500 12500 

WORK ZONE SIGNS 1 LS 0 

BARRICADE TEMP. TYPE I, II, VP & DRUM 1 LS 0 

ADVANCE WARNING ARROW PANEL 1 LS 0 

CONES 1 LS 0 

STEADY BURN &/OR FLASHING LIGHTS 1 LS 0 

HI INTENSITY FLASHING LIG HT, TEMP. TYPE "B" 1 LS 0 

VARIABLE MESSAGE BOARD 1 LS 0 

POST MOUNTING FOR ADVANCE WARN ING SIGNS 1 LS 0 

SALES TAX FOR MOT DEVICES 1 LS 0 

ORANGE SAFETY FENCE AND POSTS 1 LS 0 

MOT / SAFETY DEVICE SET-UP & MAINTENANCE 1 LS 0 

TEMPORARY PEDESTRIAN BOARDWALKS 1 LS 0 

CONTINOUS SITE CLEANING / DEBRIS REMOVAL 1 LS 0 

DEMOLITION/CLEARING & GRUBBING $14,000.00 

NPDES 1 LS $2,500.00 $ 2,500.00 BCI 2500 2500 

CONCRETE SIDEWALK REMOVAL & DISPOSAL 1500 SF $2.00 $ 3,000.00 BCI 3000 3000 

SAWCUTTING 1000 LF $1 .00 $ 1,000.00 BCI 1000 1000 

PRIVATE PROPERTY RESTORATION 1 LS $5,000.00 $ 5,000.00 BCI 5000 5000 

ROLL OFF DUMPSTER 5 PUL $500.00 $ 2,500.00 2500 2500 

EARTHWORK AND GRADING $5,700.00 

GRADE / COMPACT FOR SIDEWALK RESTORATION 170 SY $5.00 $ 850.00 BCI 850 850 

LOAD / HAUL / DISPOSE OF SURPLUS FILL 55 CY $15.45 $ 850.00 850 850 

FINAL DRESSING AND FINISH GRADING 1 LS $1 ,500.00 $ 1,500.00 BCI 1500 1500 

FINAL CONSTRUCTION CLEAN 1 LS $2,500.00 $ 2,500.00 BCI 2500 2500 

STREET LIGHTING / ELECTRICAL $216,784.50 --
CITY FURNISHED LlGHTPOLE/FIXTURE/BASE 15 EA $8,507.21 $ 127,608.10 120385 7223.10 127608.1 

PULL BOXES 15 EA $592.00 $ 8,880.00 CR DUNN 8880 8880 

INSTALL LlGHTPOLE/FIXTURE INCLUDING ALL WIRE, GROUND RODS, 15 EA $4,064.89 $ 60,973.40 CR DUNN 60973.4 60973.4 

FOUNDATIONS (IF REQUIRED), BULBS, GFI RECEPTACLES, ANCHOR BOLTS, 
HANDHOLES, AND WIRE FOR A COMPLETE WORKING SYSTEM 
POLE REMOVAL/DISPOSAL OR DELIVERY 15 EA $989.00 $ 14,835.00 CR DUNN 14835 14835 

SIGNED / SEALED WIND LOAD CALCULATIONS 1 LS $2,500.00 $ 2,500.00 CR DUNN 2500 2500 

REMOVE / RE-INSTALL POLE MOUNTED SERVICE POINT COMPLETE 1 EA $994.00 $ 994.00 CR DUNN 994 994 

REMOVE / RE-INSTALL POLE MOUNTED ANTENNA POINT COMPLETE 1 EA ~994.00 $ 994.00 CR DUNN 994 994 

CONCRETE CONSTRUCTION $7,500.00 

CONCRETE SIDEWALK RESTORATION 1500 SF $5.00 $ 7,500.00 BCI 7500 7500 

BRICK PAVERS $4,500.00 
-~. - -

PAVER RESTORATION 750 SF $6.00 $ 4,500.00 BCI 4500 4500 

Total Direct Construction Costs $260,984.50 o o o 237911.4 23073.1 260984.5 

BURKHARDT 
CONSTRUCTION, INC. 



EXHIBIT F CORRECT 

SCOPE OF WORK 

1. PHASE I 

A. Review and coordinate the work that the architect, engineer and/or the CRA 
prepare for the project, within the existing site conditions. 

B. Submit to the architect, engineer and CRA for consideration, appropriate cost 
and savings programs (value engineering). 

C. Coordinate competitive bidding and contracting for trade subcontractors. 
D. Calculate and provide a Guaranteed Maximum Price for the project or each 

phase of the project. 
E. Provide a preliminary construction schedule. 

2. PHASE II 

A. Provide Performance and Payment Bonds for the full value of the GMP for each 
phase of the project. 

B. Monitor MinoritylWomen and Small Business Enterprises participation 
(MIWBE, SBE) for the project or phases of the project. 

C. Apply for, obtain, coordinate and pay for all permits, inspections and tests. 
Ensure the successful, timely, and economical completion of the project or 
phases of the project. 

D. Coordinate and insure compliance with all insurance requirements. 
E. Coordination of grants (if applicable). 
F. Create, maintain, and present an overall construction schedule and Schedule 

of Values for the project or phases of the project. 
G. Coordinate Construction Management Services, including but not limited to: 

1) Regular job site meetings. 
2) Maintaining and updating schedules. 
3) Overseeing quality assurances. 
4) Maintaining and providing copies of all contract documents. 
5) Insuring compliance with all safety programs. 
6) Coordination of all construction. 

4. GENERAL SERVICES 

Work to be accomplished under this contract will include services to develop an active, 
unique and exiting beachfront venue, including outdoor uses for the community and 
right-ot-way improvements on Pompano Beach Boulevard. 

A. Undergrounding overhead utilities. 
B. Pedestrian improvements along the North and South sides of East Atlantic 

Boulevard, within the ROWand City owned property. 
C. Trendy design and art elements 
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D. Landscape Beautification 
E. On-Street Parking along North and South side of East Atlantic Boulevard (if 

applicable) 
F. Base information reviewlidentification of site design issues/opportunities 
G. Cost estimating and value engineering 
H. Paving and Hardscape materials 
I. Ughting-Electrical Engineering (Fixture selection, photometries and location) 
J. Site Furnishings and Special Features 
K. Roadway alignment plan coordination 
L. Outline Specifications 
M. Plans that shall reflect the location and dimensioning of the following elements: 

1 Plazas, walkways/sidewalks, and specialty features 
2 Steps, ramps and retaining walls 
3 Site furnishings 
4 Exterior lighting 
5 Hardscape/Paving Plans 
6 Special pavement materials and patterns (Type and location) 
7 Pedestrian surfaces/Plazas 
8 Curbs and paving borders 
9 Planting Plans - Quantity, size, and description of the following: 

a) Trees (including relocation of any existing trees) 
b) Shrubs and groundcovers 
c) Soil mixes 
d) Planting details and specifications 

N. Irrigation (City to supply source information for irrigation source, Le., well or City 
water source). 
a. Piping and hydraulics design 
b. Pump and/or well design 
c. Specifications 

O. Construction Details 
1. Decorative walls (structural sub-consultant) 
2. Special pavements 
3. Various lighting treatments 
4. Landscaped edges and buffers 
5. Stairs, ramps, walls and walkways (structural sub-consultant) 
6. Curbs and hardscape edges 
7. Site furniture 
8. Construction Details 
9. Construction Specifications 
10. Technical Specifications 



EXHIBIT F INCORRECT 

SCOPE OF WORK 

1. PHASE I 

A. Review and coordinate the work that the architect, engineer and/or the eRA 
prepare for the project, within the existing site conditions. 

B. Submit to the architect, engineer and CRA for consideration, appropriate cost 
and savings programs (value engineering). 

C. Coordinate competitive bidding and contracting for trade subcontractors. 
D. Calculate and provide a Guaranteed Maximum Price for the project or each 

phase of the project. 
E. Provide a preliminary construction schedule. 

2. PHASE II 

A. Provide Performance and Payment Bonds for the full value of the GMP for each 
phase of the project. 

B. Monitor MinoritylWomen and Small Business Enterprises participation 
(MIWBE, SBE) for the project or phases of the project. 

C. Apply for, obtain, coordinate and pay for all permits, inspections and tests. 
Ensure the successful, timely, and economical completion of the project or 
phases of the project. 

D. Coordinate and insure compliance with all insurance requirements. 
E. Coordination of grants (if applicable). 
F. Create, maintain, and present an overall construction schedule and Schedule 

of Values for the project or phases of the project. 
G. Coordinate Construction Management Services, including but not limited to: 

1) Regular job site meetings. 
2) Maintaining and updating schedules. 
3) Overseeing quality assurances. 
4) Maintaining and providing copies of all contract documents. 
5) Insuring compliance with all safety programs. 
6) Coordination of all construction. 

4. GENERAL SERVICES 

Work to be accomplished under this contract will include services to develop an active, 
unique and exiting beachfront venue, including outdoor uses for the community and 
right-of-way improvements on Pompano Beach Boulevard. 

A. Undergrounding existing FPL, A TT and Comeast overhead utilities. 
B. Pedestrian improvements along the East and West sides of Pompano Beach 

Boulevard, within the ROWand City owned property. 
C. Exercise trail, passive park areas and possible playground upgrades 



D. Eco-tourism elements 
E. Trendy design and art elements 
F. Landscape Beautification 
G. OnwStreet Beachfront Parking along East side of Pompano Beach Boulevard (if 

applicable) 
H. Base information reviewlidentification of site design issues/opportunities 
I. Cost estimating and value engineering 
J. Paving and Hardscape materials 
K. Lighting·Electrical Engineering (Fixture selection, photometries and location) 
L. Site Furnishings and Special Features 
M. Roadway alignment plan coordination 
N. Outline Specifications 
O. Plans that shall reflect the location and dimensioning of the following elements: 

1. Plazas, walkways/sidewalks, and specialty features 
2. Steps. ramps and retaining walls 
3. Site furnishings 
4. Exterior lighting 
5. Hardscape/Paving Plans 
6. Special pavement materials and patterns (Type and location) 
7. Pedestrian surfaces/Plazas 
8. Curbs and paving borders 
9. Planting Plans - Quantity. size, and description of the following: 

a. Trees (including relocation of any existing trees) 
b. Shrubs and groundcovers 
c. Soil mixes 
d. Planting details and specifications 

P. Irrigation (City to supply source information for irrigation source, i.e., well or City 
water source). 
1. Piping and hydraulics design 
2. Pump and/or well design 
3. SpeCifications 

Q. Construction Details 
1. Decorative walls (structural sub-consultant) 
2. Special pavements 
3. Various lighting treatments 
4. Landscaped edges and buffers 
5. Stairs, ramps. walls and walkways (structural subwconsultant) 
6. Curbs and hardscape edges 
7. Site furniture 
8. Construction Details 
9. Construction Specifications 
10.Technical Specifications 



File Edit Commands Help 

MNiM!ECTOR 
* PO number 132115 

I!Il liems 
I!Il Remarks 
" invoices 
I!Il Receipts 

~ Print 

~ Cancel 

")( Exit 

~ Refresh 

Vendor Inquiry 

Rec/lnv Com ... 

Encumbrance ... 

Check inQ 

ReQ. X,ref 

Purchase Order #: 132115 
P.O. Date: 
Change Numbe r: 
Change Dat e: 
Type: 
status: 

a, Venda r numbe r: 
Venda r name: 

2/28/2013 

P PURCHASE ORDER 
5 PARTIALLY RCVD AND I NVC ED 

52371 
BURkHARDT CONSTRUCTI ON INC 

Shipping Information .p 
Ship to: 52 COI'I-IUNITY REDEVELOPI·IENT 
Ship vi a: 
De li ve r By: 6/28/2013 
F.O.B.: DESTINATION 
Freigh t : 
Contract nunber: 
Conti rm By: DENI S E. HAYNES. V. P. 

APPLU-1212 6TosT2013 ~1720S0 . 00 
APPL~2 -12f2 7/09/2013 
APPL A 3- 1212 7T30T2013 94544 . 60 
APPL#4-1212 9/03[2013 24924 . 22 
APPLfs-1212 10[ 14[ 2013 34566 . 84 
APPL#6 - 1212 11[06/2013 22988 . 6'9 

1[07T2014 - 7600 . 60 
Total: 

Purchase Order Activity 
Ordered: 
I nvoi ced: 
Liquidated : 
Balance: 
Las t Rec eived: 
Las t I nvoi ced: 

Accounting Information 

609388.73 
579515.75 
579515.75 

29872. 98 
1/03/2014 
1/07/2014 

Invoi ce To : 16 FI NANCE OEPARniENT 
Fre i ght aMunt : 
Adj ust.ent aM unt : 
Sales t ax: 
Sa l es tax 2 : 
Add i tiona 1 tax: 
Retainage: 

I·IG- CRA #1 NElWSHE 
HG-CRA "2 NE~ISHE 

l·tG- CRA APP # 3 NE:VlSHE 
l·tG-CRA APP #4 ' j NE:~ISHE 

MG- CRA APP 45 NE~ISHE 
~!G-CRA APP 1 6 '\ N~ISHE 

" 

I·m eRA APP #7 j' NE:WSHE 

6To sT201 
~9T201 

7Tf07201 
9T03[201 

io[f4F201 
fITo 67201 


