
CITY OF POMPANO BEACH
ADOPTED CAPITAL 

IMPROVEMENT PLAN

FISCAL YEARS
2017-2021



 
 
 
 
 
 
 

 
 
City Commission 

 
Lamar Fisher 

Mayor 
 

Charlotte Burrie 
Vice Mayor, District 2 

 
Barry Dockswell 

Commissioner, District 1 
 

Rex Hardin 
Commissioner, District 3 

 
Ed Phillips 

Commissioner, District 4 
 

Barry Moss 
Commissioner, District 5 

 
 

 
 



City Administration 
 
 

Dennis W. Beach, City Manager 
 

Phyllis A. Korab, Assistant City Manager 
 

Greg Harrison, Assistant City Manager 
 

Brian Donovan, Deputy City Manager  
 

 
 

Robert McCaughan, Public Works Director   Miriam Carrillo, OHUI Director 

John Hale, Police Chief      John Sfiropoulos, City Engineer  

Mark Beaudreau, Recreation Programs Administrator  Horacio Danovich, CIP Manager 

Suzette Sibble, Finance Director     John Jurgle, Fire Chief 

Gene Zamoski, Information Technologies Director       Robin Bird, Development Services Director 

A. Randolph Brown, Utilities Director     

 

 

Planning & Zoning Board Members 
 

Fred Stacer 

Chairman 

 

Dwight Evans 

Vice Chair 

 

Jerry Mills 

Joan Kovac 

Richard Klosiewicz 

Jeff Torrey 

Elizabeth Anderson 

 

Alternates: 

Walter Syrek 

Tobi Aycock 

Trip Bechert 

 



GOVERNMENT FINANCE OFFICERS ASSOCIATION

13 istingu
Budget Pres

ished
en tation

Award
PRESENTED TO

City of Pompano Beach

Florida
For the Fiscal Year Beginning

October 1, 2015

Executive Director

The Government Finance Officers Association of the United States and Canada (GFOA) presented a 
Distinguished Budget Presentation Award to the City of Pompano Beach, Florida for its annual budget 
for the fiscal year beginning October 1, 2015. In order to receive this award, a governmental unit must 
publish a budget document that meets program criteria as a policy document, as an operations guide, as a 
financial plan, and as a communications device.

This award is valid for a period of one year only. We believe our current budget continues to conform to
program requirements, and we are submitting it to GFOA to determine its eligibility for another award.



 
 
 

Table of Contents  
 
 
 
 

CAPITAL IMPROVEMENT PLAN SUMMARIES 
        

 Capital Improvement Plan Overview .......................................................................  page      1 
 Five Year Capital Improvement Plan Summary .......................................................  page      4 
 CIP Process Flowchart………………………………………………………………………………………….  page 5 

 
 

GENERAL CAPITAL FUND ......................................................................................................  page      6 
  General Capital Projects 
 
 

UTILITY RENEWAL AND REPLACEMENT CAPITAL FUND ......................................................  page    33 
  Utility Renewal and Replacement Capital Projects 
 
 

STORMWATER UTILITY CAPITAL FUND ................................................................................  page    67 
Stormwater Utility Capital Projects 

 
 

AIRPARK CAPITAL FUND .......................................................................................................  page    74 
Airpark Capital Projects 

 
 

EXISTING CAPITAL FUND PROJECTS .....................................................................................  page    79 
Existing Capital Projects  

 
 

Glossary of Terms……………………………………………………………………………………………….. page  133 



------------------------------------------------------------------------------------------------------------------------------------------ 

Capital Improvement Plan Overview 
------------------------------------------------------------------------------------------------------------------------------------------

 
Introduction 

 
The City of Pompano Beach’s Capital Improvement Plan (CIP) is a five year financial plan for funding the 
construction, acquisition and rehabilitation of the City’s facilities, infrastructure and equipment. Although 
the CIP covers five years, the CIP is prepared annually, previously approved projects are carried forward 
and their completion schedules adjusted accordingly. All capital projects budgeted for the next fiscal year 
can be found in the Five Year Capital Improvement Plan Section by Funding Source. Each capital 
improvement project includes several essential components that provide for sufficient information, such 
as: project number, project description, funding source; prior, current and projected expenditures, an 
illustrative picture or map and the linkage with the Strategic Plan performance objectives.  
 
Per Ordinance No. 2012-65 “Public Art,” two percent (2%) of the estimated in place construction cost of 
the City’s construction projects is required to be made to the Public Art Program. For FY 2017, this equates 
to an appropriation of $166,272. 
 

CIP Development Process 
 
The process of preparing the CIP is one of the Planning and Zoning Division responsibilities. Planning and 
Zoning staff compiles individual department requests for capital improvement projects and updates 
existing projects with information obtained from the Engineering Division, Finance Department and the 
Budget Office. The following are the steps in the CIP development process: 

1. City Departments and Divisions: 
• Assess needs for new facilities or upgrades of existing facilities and infrastructure; 
• Review existing master plans for project proposals;  
• Review existing capital projects and CIP cost estimates. 
 

2. The CIP Manager compiles a record of all proposed capital projects, which have not been 
programmed for funding.  In addition, the CIP Manager reviews all existing capital projects for 
changes in scope, cost and scheduling. 
 

3. The Budget Office and Engineering Division review all proposed capital projects and funding 
requests of departments and divisions and develop recommendations for inclusion in the CIP. 
 

4. The funding policies used to guide the timing and programming of capital improvement projects 
include, but are not limited to the following criteria: 
• Implements the City of Pompano Beach’s Comprehensive Plan; 
• Protects the health and safety of the public; 
• Maintains prior infrastructure investments; 
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• Maximizes City’s resources; 
• Complies with mandates and meets prior commitments;  
• Identifies as a high priority by the Master Plan; 
• Complies with the Americans with Disabilities Act (ADA) and/or is Leadership in Energy and 

Environmental Design (LEED) certified; 
• Complies with the Strategic Plan performance objectives; 
• Supports economic development. 

 
5. The City Manager holds capital project review meetings to discuss and prioritize proposed 

projects and to identify any funding issues or constraints. 
 

6. The Planning & Zoning Division presents the Draft CIP to the Planning & Zoning Advisory Board 
for its review. Section 154.16 (D) (4) of the City Code of Ordinances requires that the Planning & 
Zoning Advisory Board submits the Five Year Recommended CIP to the City Manager not less than 
90 days prior to the beginning of the budget year (October 1st). 
 

7. The City Manager reviews the Planning & Zoning Advisory Board’s recommendations and 
develops the final Five Year Recommended CIP to be presented to the City Commission. 

 
8. The Five Year Recommended CIP is presented to the City Commission during July’s budget 

workshop.  The Plan includes the first year of revenues and appropriations, which is referred to 
as the Capital Budget.  

 
9. The City Commission reviews the Five Year Recommended CIP and Capital Budget and may direct 

changes to be made within any of the five years of the plan. 
 

10. The City Commission approves the Five Year CIP and Capital Budget along with the Annual 
Operating Budget. 

 
Impact of Capital Improvements on Operating Budget 

 
Identifying and determining the impact of capital improvements on the operating budget is an important 
aspect of the overall budget process. The City’s capital improvement budget includes projects for the 
construction of new buildings and parks, the replacement or rehabilitation of dated City-owned buildings, 
bridges, parking lots, park amenities, watermains, well fields and membrane elements. These 
improvements will significantly enhance and expand the City’s infrastructure by ensuring continued 
growth, safe roadway conditions and the structural integrity of bridges, providing for clean water and 
providing for a safe and attractive community.  
 
Capital projects account for short-term and long-term effects on the City’s operating budget (personnel, 
operating, maintenance and utilities).  Savings: The Capital Improvement Plan supports capital projects 
that will decrease operating expenses by reducing costs associated with emergency repairs, maintenance 
of old systems, and energy inefficiency. For instance, the overall design standards utilized are geared 
towards constructing Leadership in Energy and Environmental Design (LEED) facilities, which is required 
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by the City’s Code of Ordinances. Costs: Increases in operating expenses anticipated as a result of capital 
projects are mainly driven by the expansion of the City’s infrastructure, such as: upgrades of new software 
solutions, water service area expansion and the addition of municipal buildings and sports facilities within 
the City limits. 
 
Created in FY 2016, the Administrative Capital Fund is an example of the capital impact on the operating 
budget. This operating fund consists of capital improvement project administration activities. Revenues 
are generated as projects are administered. For FY 2017, the total revenue generated is $1,194,062. The 
expenditures are broken down as follows: $625,968 includes salaries and benefits for five employees (one 
CIP Manager, two Engineering Managers and two Engineering Inspectors); and $568,094 accounts for 
operating expenses (administrative and internal service charges, equipment, software purchases and 
office supplies). 
 

List of the Completed Capital Improvement Projects during FY 2016: 
 

1. SE 9th Avenue Bridge Replacement and New Sidewalks (Project No. 05-901) 
2. Hillsboro Inlet Bridge Rehabilitation over Hillsboro Inlet (Project No. 05-901) 
3. City Hall Modernization (Project No. 07-924) 
4. PSC Lobby Renovations (Project No. 07-930) 
5. PSC Façade Improvements (Project No. 07-930) 
6. Fire Station 11 (Project No. 08-951) 
7. Utilities Field Office Replacement (Project No. 10-121) 
8. Water Treatment Plant Install High Service Pump Motors (Project No. 11-157) 
9. Fire Station 103 (Project No. 11-162) 
10. Water Treatment Plant Electrical System Rehab (Project No. 11-194-Phase II) 
11. Downtown Pompano Streetscape Improvements Project (MLK Boulevard Streetscape and Old 

Pompano) (Project No. 13-210) 
12. Ali Building (Project No. 13-212)  
13. Eta Nu (Project No. 13-213) 
14. City Hall 3rd Floor Renovations (Project No. 13-221) 
15. Beach Renourishment (Project No. 14-223) 
16. Shelter at 11 Pines Project (Project No. 14-228) 
17. Atlantic Boulevard Light Replacement Project (Project No. 14-231) 
18. Water Treatment Plant Security/Facility Access Study (Project No. 14-233) 
19. Parking Lot Divito’s (Project No. 14-264) 
20. Powerline Road and NW 9th Street (Project No. 15-253) 
21. Community Park Baseball Netting (Project No. 15-265) 
22. Pier Parking Garage (Project No. 15-271) 
23. Mitchell Moore Concession Renovations (Project No. 15-274) 
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------------------------------------------------------------------------------------------------------------------------------------------ 

Five Year Capital Improvement Plan Summary 
------------------------------------------------------------------------------------------------------------------------------------------ 

 

 

 

 Fiscal Year Five Year Total 
 2017 2017-2021 
   
General Capital Outlay   
   
General Capital Fund $10,681,743 $32,049,978 
   
   
Enterprise Funds Capital Outlay   
   
Utility Renewal & Replacement Capital Fund $6,250,000 $36,680,196 
Stormwater Utility Capital Fund $3,626,210 $11,524,935 
Airpark Capital Fund $1,361,928 $1,545,928 
   
   
Total All Capital Outlay Funds $21,919,881 $81,801,037 
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----------------------------------------------------------------------------------------------- 
CIP Process Flowchart 

----------------------------------------------------------------------------------------------- 

 

CITY DEPARTMENTS ASSESS 
CAPITAL IMPROVEMENT 

NEEDS         
(JANUARY-FEBRUARY)

DEPARTMENTS SUBMIT 
NEW PROJECTS OR 
MODIFY EXISTING 

PROJECTS 
(FEBRUARY)

CIP/ENGINEERING 
REVIEW PROPOSED 
COSTS AND SCOPE 

(FEBRUARY-MARCH)

CIP/ENGINEERING 
NOTIFIY THE BUDGET 
OFFICE THE REVIEW IS 

COMPLETE 
(MARCH)

BUDGET OFFICE 
REVIEWS PROJECTS 

AND DEVELOPS DRAFT 
CIP

(APRIL)

CITY MANAGER REVIEWS 
AND PROVIDES 

MODIFICATIONS 
(APRIL)

PLANNING & ZONING TAKES 
DRAFT CIP TO THE 
ADVISORY BOARD 

(JUNE)

PLANNING & ZONING 
BOARD SUBMITS 

RECOMMENDED CIP TO 
THE CITY MANAGER

(JUNE)

THE CITY MANAGER 
PRESENTS 

RECOMMENDED CIP AT 
BUDGET WORKSHOP         

(JULY)

CITY COMMISSION 
FORMALLY APPROVES 

5-YEAR CIP 
(OCTOBER)
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This section includes the capital plan for the General Capital Projects.  The General Capital Budget in 
Fiscal Year 2017 ($10,681,743) is supported by revenues from electric, gas and fuel utility taxes, local 
option gas tax, communication service tax,transfers from the General Fund, interest earnings, fund 
balance, and FDOT contributions.  Funds are committed to several street and park improvements of 
$10,193,566, project administrative fee $487,203, and a working capital reserve for current and 
future projects of $974.

The remaining portion of the General Capital Improvement Plan $21,368,235 (FY 2018-FY 2021) is 
supported primarily by the same sources of revenues. Future projects include such projects as Seawall 
Maintenance, Kester Park Improvements etc.

This section is organized in the following manner:  

Five Year Revenue and Appropriation Summary Projects:

------------------------------------------------------------------------------------------------------------------------------------------ 

General Capital Fund 
------------------------------------------------------------------------------------------------------------------------------------------ 

Road Resurfacing Program  [07-925]1.

Citywide Sidewalk Improvements [07-926]2.

General Government Buildings [07-924]3.

Implement Wayfinding Signage [16-275]4.

Traffic Signal Mast Arm Painting [12-197]5.

Major Bridge Repair/Rehab  [05-901]6.

City Parking Lot Improvements/ ADA [10-123]7.

Canal Dredging 2016 [16-276]8.

Blanche Ely Museum Renovation [17-301]9.

Enhance Landscaping NE 10th Avenue [17-302]10.

Streetscape Improvements - FDOT Transfer Roads [17-303]11.

Seawall Maintenance [07-946]12.

Purchasing Building Renovations/Repairs [20-PW-002]13.

Refurbish Park Amenities [02-821]14.

Court Resurfacing [09-985]15.

Emma Lou Olson Civic Center Improvements [16-284]16.

North Pompano Hardscape and Landscape [17-304]17.

Kester Park Improvements [18-PR-002]18.

19. North Pompano Entrance from Federal Highway [19-PR-002]

20. Highlands Park renovations [20-PR-001]

21. Synthetic Turf at Athletic Field [20-PR-002]

22. Lifeguard Towers Replacement [17-311]

23. Fire Station #24 [16-285]

24. Fire Station Refurbishments [14-238]
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General Capital Revenues

General Capital Appropriations

FY 2018 FY 2019 FY 2020 FY 2021FY 2017

General Fund Transfer $1,000,000 $1,000,000 $1,000,000 $1,000,000$1,350,000

Transfer from Park Acquisition & 
Improvement Fund

--- $59,225 $677,552 --- --- 

Project Fund Balance $974 $417,802 $644,412 $489,558$1,000,000

Local Option Gas Tax $620,000 $620,000 $620,000 $620,000$620,000

Interest Earnings $391,000 $391,000 $391,000 $391,000$391,000

Gas Utility Tax $50,000 $50,000 $50,000 $50,000$50,000

Electric Utility Tax $1,950,000 $1,950,000 $1,950,000 $1,950,000$1,950,000

FDOT Contributions --- --- --- --- $4,562,065

Communications Service Tax $758,678 $758,678 $758,678 $758,678$758,678

$4,770,652 $5,246,705 $6,091,642 $5,259,236$10,681,743Total Revenues

Name FY 2018 FY 2019 FY 2020 FY 2021FY 2017

$620,000 $620,000 $620,000 $620,000$620,000

$102,000 $102,000 $102,000 $102,000$102,000

$918,000 $918,000 $918,000 $918,000$918,000

$102,000 $102,000 $102,000 $102,000$102,000

$102,000 $102,000 $102,000 $102,000$102,000

$500,000 $500,000 $500,000 $500,000$500,000

$102,000 $102,000 $102,000 $102,000$102,000

--- --- --- --- $500,000

--- --- --- --- $436,000

Road Resurfacing Program  [07-925] 

Citywide Sidewalk Improvements [07-926] 

General Government Buildings [07-924] 

Implement Wayfinding Signage [16-275] 

Traffic Signal Mast Arm Painting [12-197] 

Major Bridge Repair/Rehab  [05-901]

City Parking Lot Improvements/ ADA [10-123] 

Canal Dredging 2016 [16-276]

Blanche Ely Museum Renovation [17-301]

Enhance Landscaping NE 10th Avenue [17-
302]

--- --- --- --- $325,600

Streetscape Improvements - FDOT Transfer 
Roads [17-303]

--- --- --- --- $4,562,065

Seawall Maintenance [07-946] $200,000 $200,000 $200,000 $200,000--- 

Purchasing Building Renovations/Repairs [20-
PW-002]

--- --- $80,000 $358,000--- 

Refurbish Park Amenities [02-821] $150,000 $150,000 $150,000 $150,000$150,000

Court Resurfacing [09-985] $30,000 $30,000 $30,000 $30,000$30,000

Emma Lou Olson Civic Center Improvements 
[16-284]

--- --- --- --- $171,666
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General Capital Reserves and Transfers

Total Appropriations $5,246,705 $6,091,642 $5,259,236$10,681,743 $4,770,652

General Capital Operating Expenses

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Working Capital Reserve $974 $417,802 $644,412 $489,558 $352,966

$974 $417,802 $489,558 $352,966Total $644,412

Name FY 2018 FY 2019 FY 2020 FY 2021FY 2017

$439,850 --- --- --- $239,235North Pompano Hardscape and 

Landscape [17-304]

Kester Park Improvements [18-PR-002] $67,000 $697,068 --- --- --- 

North Pompano Entrance from Federal 
Highway [19-PR-002]

--- $59,225 $677,552 --- --- 

Highlands Park Renovations [20-PR-001] --- --- $135,000 $702,270--- 

Synthetic Turf at Athletic Field [20-PR-002] --- --- $863,532 --- --- 

Lifeguard Towers Replacement [17-311] --- --- --- --- $313,000

Fire Station #24 [16-285] $1,020,000 --- --- --- $1,020,000

Fire Station Refurbishments [14-238] --- $1,020,000 $1,020,000 $1,020,000--- 

Total General Capital $4,352,850 $4,602,293 $5,602,084 $4,906,270$10,193,566

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Project Admin Fee $487,203 --- --- --- ---

$487,203 --- --- ---Total --- 
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------------------------------------------------------------------------------------------------------------------------------------------ 

07-925    Road Resurfacing Program 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: In 2016, the City 
commissioned a pavement condition 
study which ranked all the City's 
roadways. Roadways are then repaved 
based on their respective ranking and/or 
in conjunction with other capital 
improvement projects initiated by the 
City. Last year, the City repaved over 8 
miles of roadways. Areas and 
neighborhoods recently repaved include 
Hillsboro Harbor, Santa Maria, Caliban 
Ridge, Jelks Subdivision, Gateway 
Industrial Center, Palm Aire Cypress 
Course Estates, Cypress Lake Estates, 
and Terra Mar Island Estates. 
 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  12,157 12,157 12,157 12,157 12,157 60,785 

Construction   607,843 607,843 607,843 607,843 607,843 3,039,215 
Total $7,005,691 $600,000 $620,000 $620,000 $620,000 $620,000 $620,000 10,705,691 
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------------------------------------------------------------------------------------------------------------------------------------------ 

07-926    Citywide Sidewalk Improvements 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This annual 
project includes installation of or 
repair to sidewalks throughout the 
City. The starting point for 
prioritization is based off of a 2007 
study, which identified all of the 
missing sidewalks throughout the 
City. During FY 2016, the City utilized 
citywide Sidewalk Improvements 
funds to repair sidewalks and bring 
sidewalks into ADA compliance 
(install curb cuts and ADA Truncated 
Dome Pads).  Priority for sidewalk 
installation is based on highest 
pedestrian demand:  Safe Route to 
Schools, and public transit (Bus 
Stops).  Specific requests by Home 
Owners Associations are also 
considered. 

 
 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  2,000 2,000 2,000 2,000 2,000 10,000 

Construction   100,000 100,000 100,000 100,000 100,000 500,000 
Total $1,425,710 $100,000 $102,000 $102,000 $102,000 $102,000 $102,000 $2,035,710 

 

 

 

Strategy Goal Initiative 
Superior Capacity 4.0. Mobility 4.1. Increase pedestrian movement and safety 
Superior Capacity 4.0. Mobility 4.2. Increase bicycling and pedestrian network 
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------------------------------------------------------------------------------------------------------------------------------------------ 

07-924    General Government Buildings 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This annual project includes roof and/or 
minor window replacement, interior or exterior building repair 
and replacement of mechanical equipment on various City-
owned facilities. In 2014, funding was increased by $700K to 
address various maintenance improvements identified in the 
2010 Facilities Assessment Report. 
 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  18,000 18,000 18,000 18,000 18,000 90,000 

Construction   900,000 900,000 900,000 900,000 900,000 4,500,000 
Total $3,216,614 $900,000 $918,000 $918,000 $918,000 $918,000 $918,000 $8,706,614 

 

 

 

Strategy     Goal          Initiative 
Great Places 2.0 Tourism 2.13. Improve aesthetic appearance of City facilities 
Quality & Affordable 
Services 

1.0 Safety 1.9. Expand the practice of crime prevention 
through environmental design 

Superior Capacity 1.0 Energy 1.2. Retro-fit existing facilities as appropriate 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-275    Implement Wayfinding Signage 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The City has adopted a new standard for 
signage: gateway, directional, and destination. The plan is to 
implement this signage as new facilities are constructed and areas 
are re-developed. However, many of the existing signs are in 
disrepair and must be replaced independent of new construction 
or redevelopment. Implementing this program will ensure 
citywide consistency. During FY 2016, the City worked on sample 
units to determine actual costs, which helped derive the new 
budget. 
 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  2,000 2,000 2,000 2,000 2,000 10,000 

Construction   100,000 100,000 100,000 100,000 100,000 500,000 
Total  $100,000 $102,000 $102,000 $102,000 $102,000 $102,000 $610,000 

 

 

 

Strategy     Goal          Initiative 
Great Places 2.0 Tourism 2.12. Improve way-finding and gateways 
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------------------------------------------------------------------------------------------------------------------------------------------ 

12-197    Traffic Signal Mast Arm Painting 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project is for the 
refurbishment of the traffic signal mast arm 
assemblies that have deteriorated. Scope of 
work includes stripping existing paint, 
priming, painting black, and required 
maintenance of traffic for thirteen (13) 
intersections with mast arms. Project also 
includes the vinyl wrapping of 80 traffic 
signal control boxes with artwork. During FY 
2016, the City painted and treated several 
mast arms on Dixie Highway. 
 

 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  2,000 2,000 2,000 2,000 2,000 10,000 

Construction   100,000 100,000 100,000 100,000 100,000 500,000 
Total $469,242 $100,000 $102,000 $102,000 $102,000 $102,000 $102,000 $1,079,242 

 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.13. Improve aesthetic appearance of City facilities 
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------------------------------------------------------------------------------------------------------------------------------------------ 

05-901    Major Bridge Repair/Rehab 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project provides for rehabilitation or 
replacement of various City-owned bridges. Major repairs and 
maintenance are vital to ensure the structural integrity of 
bridges. Future projects are determined by the Florida 
Department of Transportation yearly bridge Inspection Report. 
Two bridges will need attention in the near future: McNab Road 
Bridge and SE 5th Avenue Bridge. Funding is necessary to offset 
anticipated costs to replace these bridges. 
 

 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  7,843 7,843 7,843 7,843 7,843 39,215 

Construction   392,157 392,157 392,157 392,157 392,157 1,960,785 
Outside 
Consulting/Design 

  95,000 95,000 95,000 95,000 95,000 475,000 

Program 
Admin./Design 

  5,000 5,000 5,000 5,000 5,000 25,000 

Total $4,996,976 $450,000 $500,000 $500,000 $500,000 $500,000 $500,000 $7,946,976 
 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.13. Improve aesthetic appearance of City facilities 
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------------------------------------------------------------------------------------------------------------------------------------------ 

10-123    City Parking Lot Improvements/ADA 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project consists of improvements 
to parking lots at City Facilities, including resurfacing and 
other improvements to comply with the Americans with 
Disability Act (ADA). Currently, the McNair Civic Center 
parking lot is not ADA compliant. The parking lot is under 
design and will be completed this fiscal year. In addition, 
this project will fund other non-ADA compliant facilities. 
 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  2,000 2,000 2,000 2,000 2,000 10,000 

Construction   100,000 100,000 100,000 100,000 100,000 500,000 
Total $425,597 $100,000 $102,000 $102,000 $102,000 $102,000 $102,000 $1,035,597 

 

 

 

Strategy Goal Initiative 
Superior Capacity 4.0 Mobility 4.1. Increase pedestrian movement and safety 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-276    Canal Dredging 2016 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Dredging critically shoaled canals is necessary to 
improve the quality of boating and alleviate water safety hazards. A 
canal study is being performed in FY16 to determine which canals need 
to be dredged to accommodate drainage and boating. Funds are being 
allocated for anticipated dredging activity. 
 

 

 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  9,804     9,804 

Construction   490,196     490,196 
Total  $100,000 $500,000     $600,000 

 

 

 

Strategy Goal Initiative 
Superior Capacity 4.0 Mobility 4.6. Improve City waterways 
Superior Capacity 8.0 Ocean Rise 8.1. Prepare for long term impacts of ocean rise 
Superior Capacity 8.0 Ocean Rise 8.2. Develop appropriate policies or standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-301   Blanche Ely Museum Renovation 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Ely Educational Museum is home to 
local educational and civic pioneers of Pompano Beach’s African-
American community. The vision for this home is that it will 
display historic artifacts depicting Blanche and Joseph Ely’s 
commitment to the school and community. For this to occur, ADA 
improvements must be made which will enable the City to 
change the Certificate of Occupancy from a residence into a 
community educational facility and cultural heritage museum. 

The Blanche Ely House is located on the northeast corner of NW 15th Street and NW 6th Avenue. The 
total request for $436,000 and includes interior and exterior remodeling as well as operational costs to 
program the facility in the first year. 
 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  6,789     6,789 

Construction   339,436     339,436 
Contingency   25,650     25,650 
Outside 
Consulting/Design 

  $51,300     $51,300 

Permit Fees   $12,825     $12,825 
Total   $436,000     $436,000 

 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.8. Further develop and promote cultural/heritage 

tourism opportunities 
 

 

 

 

 

 

17



------------------------------------------------------------------------------------------------------------------------------------------ 

17-302    Enhance Landscaping NE 10th Avenue 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The landscaping along NE 10th Avenue 
needs enhancements to match recent enhancements made 
to NE 5th Avenue and the east end of NE 10th Avenue, to 
complete the corridor. The project’s scope includes planting 
mature trees, installing new irrigation, and sod. 
 

 

 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  5,600     5,600 

Construction   280,000     280,000 
Outside 
Consulting/Design 

  40,000     40,000 

Total   $325,600     $325,600 
 

 

Strategy Goal Initiative 
Great Places 5.0 Corridor 

Redevelopment 
5.4. Improve overall aesthetic appearances 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-303   Streetscape Improvements - FDOT Transfer Roads 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The City plans to accept the transfer of Dixie 
Highway from the south City boundary to the north, and Atlantic 
Boulevard from NW 6 Avenue to A1A. As a result, FDOT will 
transfer programmed funds set aside by the agency to offset 
costs of resurfacing activities. The funds will be utilized to 
conduct streetscape improvements at various locations within 
the corridors. 
 

 

 

 

Funding Source: FDOT Contributions 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Construction   4,562,065     4,562,065 
Total   $4,562,065     $4,562,065 

 

 

Strategy Goal Initiative 
Great Places 5.0 Corridor 

Redevelopment 
5.1. Begin implementation of corridor studies and 
plans for Federal Highway, Atlantic Boulevard and 
Dixie Highway 

Great Places 5.0 Corridor 
Redevelopment 

5.3. Support and facilitate development of an 
education corridor along MLK 

Great Places 5.0 Corridor 
Redevelopment 

5.4. Improve overall aesthetic appearances 
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------------------------------------------------------------------------------------------------------------------------------------------ 

07-946    Seawall Maintenance 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The City is responsible for the maintenance 
of seawalls along City-owned property; there is approximately 
2,000 linear feet of seawall along various canals and waterways. 
In 2007, PBS & J produced a report that assessed and ranked all 
the City's seawalls. Maintenance can include rebuilding portions, 
grouting leaks and total reconstruction. 
 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

   2,843 2,843 2,843 2,843 11,372 

Construction    142,157 142,157 142,157 142,157 568,628 
Outside 
Consulting/Design 

   45,000 45,000 45,000 45,000 180,000 

Permit Fees    10,000 10,000 10,000 10,000 40,000 
Total $2,066,636   $200,000 $200,000 $200,000 $200,000 $2,866,636 

 

 

Strategy Goal Initiative 
Superior Capacity 4.0 Mobility 4.6. Improve City waterways 
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------------------------------------------------------------------------------------------------------------------------------------------ 

20-PW-002    Purchasing Building Renovations/Repairs 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Replace existing roof and windows, re-paint 
warehouse building and main offices. Interior work to Purchasing 
building shall include: laminating new drywall over all interior 
office walls, painting, new ceiling panels, new light fixtures, and 
added security system. 
 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

      7,020 7,020 

Construction       350,980 350,980 
Outside 
Consulting/Design 

     80,000  80,000 

Total      $80,000 $358,000 $438,000 
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------------------------------------------------------------------------------------------------------------------------------------------ 

02-821    Refurbish Park Amenities 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project involves the replacement of 
worn out park amenities at all City parks. Park amenities include 
playground equipment, shade structures, benches, trash 
receptacles, lighting, fences, grills, etc. The replacement of these 
facilities will be performed by in-house staff. Currently staff is 
working to replace shelters at Community Park. Funding is 
recommended to be increased by $50,000 per year to enhance 
the replacement of playground equipment. 
 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  2,941 2,941 2,941 2,941 2,941 14,705 

Construction   147,059 147,059 147,059 147,059 147,059 735,295 
Total $1,299,424 $100,000 $150,000 $150,000 $150,000 $150,000 $150,000 $2,149,424 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.13. Improve aesthetic appearance of City facilities 
Great Places 2.0 Tourism 2.6. Improve City parks 
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------------------------------------------------------------------------------------------------------------------------------------------ 

09-985    Court Resurfacing 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The City has an inventory of over 60 athletic 
courts which include tennis, basketball, handball, volleyball, 
shuffleboard and bocce ball. The City must continuously 
maintain these courts to ensure safe, enjoyable play. For FY 
2016, the City resurfaced the basketball courts at the George 
Brummer Park and it is planning to resurface the McNair Park 
courts. 
 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  588 588 588 588 588 2,940 

Construction   29,412 29,412 29,412 29,412 29,412 147,060 
Total $218,984 $30,000 $30,000 $30,000 $30,000 $30,000 $30,000 $398,984 

 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.5. Develop facilities to ensure the City can 

compete in targeted sports tourism markets 
Superior Capacity 3.0 Recreation 3.2. Develop facilities to match the changing 

recreational needs and preferences of the 
community 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-284   Emma Lou Olson Civic Center Improvements 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project involves replacement of 
flooring providing ADA accessible bathrooms and countertops, 
installing fire rated doors, adding storage space, and renovating 
reception/front desk area. 
 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  3,366     3,366 

Construction   168,300     168,300 
Total  $33,000 $171,666     $204,666 

 

 

Strategy Goal Initiative 
Superior Capacity 1.0 Energy 1.2. Retro-fit existing facilities as appropriate 
Superior Capacity 3.0 Recreation 3.2. Develop facilities to match the changing 

recreational needs and preferences of the 
community 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-304 North Pompano Hardscape and Landscape 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project calls for repaving, landscape 
structures, furnishings, rehabilitation of existing concession 
stands and landscaping. Additionally, the ball fields will be 
converted to rectangular fields to assist in the increase in 
demand for field use. 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

8,625 8,625 

Construction 431,225 431,225 
Program 
Admin./Design 

239,235 239,235 

Total $239,235 $439,850 $679,085 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.13. Improve aesthetic appearance of City facilities 
Great Places 2.0 Tourism 2.6. Improve City parks 
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------------------------------------------------------------------------------------------------------------------------------------------ 

18-PR-002   Kester Park Improvements 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project calls for improvements to 
existing open fields, ball field, dug outs and playground facilities. 
 

 

 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

    13,668   13,668 

Construction     683,400   683,400 
Outside 
Consulting/Design 

   67,000    67,000 

Total    $67,000 $697,068   $764,068 
 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.6. Improve City parks 
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------------------------------------------------------------------------------------------------------------------------------------------ 

19-PR-002   North Pompano Entrance from Federal Highway 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Currently, this park can only be accessed 
from NE 18th Ave to NE 43rd Court, both of which are residential 
streets. A critical component to the success of the future 
development of this community park is access from Federal 
Highway. 
 

 

 

 

 

 

 

Funding Source: Transfer from Park Acquisition & Improvement Fund 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

     13,285  13,285 

Construction      664,267  664,267 
Program 
Admin./Design 

    59,225   59,225 

Total     $59,225 $677,552  $736,777 
 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.6. Improve City parks 
Superior Capacity 3.0 Recreation 3.2. Develop facilities to match the changing 

recreational needs and preferences of the 
community 
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------------------------------------------------------------------------------------------------------------------------------------------ 

20-PR-001   Highlands Park Renovations 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: An additional 1600 linear feet of fitness/jogging 
path will be added and ample lighting upgraded around the basketball 
area to increase teen usage. Design costs are budgeted in FY 20. 
 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

      13,770 13,770 

Construction       688,500 688,500 
Outside 
Consulting/Design 

     135,000  135,000 

Total      $135,000 $702,270 $837,270 
 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.14. Increase recreation programs and activities for 

teens 
Great Places 2.0 Tourism 2.6. Improve City parks 
Superior Capacity 3.0 Recreation 3.2. Develop facilities to match the changing 

recreational needs and preferences of the 
community 
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------------------------------------------------------------------------------------------------------------------------------------------ 

20-PR-002   Synthetic Turf at Athletic Field 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Synthetic Turf is a smart solution for the 
athletic field because the City has an escalating need for durable 
fields that accommodate multiple sports teams and activities. 
The high cost of maintaining a grass sports field, and the need to 
conserve water, have prompted a rising number of schools and 
parks to turn to synthetic turf to meet their program needs. 
Today’s Synthetic Turf is designed to simulate the experience of 
practicing and playing on the best grass fields. 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

     16,932  16,932 

Construction      846,600  846,600 
Total      $863,532  $863,532 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.6. Improve City parks 
Superior Capacity 3.0 Recreation 3.2. Develop facilities to match the changing 

recreational needs and preferences of the 
community 

Superior Capacity 6.0. Growth Capacity 6.4. Ensure capacity for growth in parks 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-311   Lifeguard Towers Replacement 
------------------------------------------------------------------------------------------------------------------------------------------ 

 
Project Description: Replacement of four (4) lifeguard 
towers. 
 

 

 

 

 

 

 

 

 

 

Funding Source: General Capital Fund 302 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

New Equipment   313,000     313,000 
Total   $313,000     $313,000 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.6. Improve City parks 
Superior Capacity 3.0 Recreation 2.5. Develop facilities to ensure the City can 

compete in targeted sports tourism markets 
Superior Capacity 6.0. Growth Capacity 6.1. Ensure capacity for growth in public safety 

services 
Quality and Affordable 
Services 

1.0 Safety 1.2. Improve disaster response 

Quality and Affordable 
Services 

1.0 Safety 1.3. Enhance police, fire and EMS response levels 
and times 
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--------------------------------------------------------------------------------------------------------------------------------------- 

16-285   Fire Station #24 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Design and reconstruction of an existing fire 
station supporting rescue services in and around Pompano 
Beach Municipal Airpark, the Highlands, east to the Intracoastal 
and south to McNab Road. The design will include provisions for 
a +/-13,000 square feet facility with capacity for 4 fire apparatus. 
This facility is outdated and in need of replacement. Subject to 
design review and considerations, staff intends to keep the 
existing station open while a new building is constructed directly 
adjacent. Staff will consider temporary installation of a trailer, if 
necessary. Staff is currently negotiating contracts with No. 1 

ranked team West Construction, Inc./Currie Sowards Aguila Architects. Work is expected to start on in the 
beginning of October, 2016. 
 

Funding Source: General Fund Transfer 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  20,000 20,000    40,000 

Construction   1,000,000 1,000,000    2,000,000 
Total  $1,000,000 $1,020,000 $1,020,000    $3,040,000 
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------------------------------------------------------------------------------------------------------------------------------------------ 

14-238   Fire Station Refurbishments 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project consists of renovating existing 
City fire stations and training tower. Work involves modernizing 
facilities to include fixture and roof replacements, the upgrade 
of mixed gender use, ADA compliance and to meet current storm 
standards. Funding is intended to be used to renovate/replace 
Fire Station 61, currently located at 2121 NW 3rd Avenue. Fire 
Station 61 was originally built over forty years ago to serve the 
Drug Enforcement Administration. It has been adapted and used 

as a fire station for about 30 years. Existing building measures 8,645 square foot. Additionally, funding will 
be used to renovate or rebuild Fire Station 52, currently located currently located at 10 SW 27 Avenue 
just south of Atlantic Boulevard. 
 

 

Funding Source: General Fund Transfers 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

    20,000 20,000 20,000 60,000 

Construction     1,000,000 1,000,000 1,000,000 3,000,000 
Total $924,523 $1,000,000   $1,020,000 $1,020,000 $1,020,000 $4,984,523 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.6. Improve City parks 
Superior Capacity 3.0 Recreation 3.2. Develop facilities to match the changing 

recreational needs and preferences of the 
community 

Superior Capacity 6.0. Growth Capacity 6.4. Ensure capacity for growth in parks 
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This section includes the capital plan for the Utility Renewal and Replacement Capital Fund. The Utility
Renewal and Replacement Capital Fund Budget in Fiscal Year 2017 ($6,250,000) is supported by
revenues from water and wastewater user charges, interest earnings and fund balance. Funds are
committed to such projects as Reuse Treatment Plant Maintenance, Well Maintenance Program, Water
Meter Replacement Program, etc. of $4,044,500, project administrative fee $427,401, and a working
capital reserve for current and future projects of $1,778,099. Working Capital Reserve is being increased
to pay for larger Utility projects in the near future.

The remaining portion of the Utility Renewal and Replacement Capital Improvement Plan $30,430,196 
(FY 2018-FY 2021) is supported by the same sources of revenues. Future projects include: Membrane 
Element Replacement, Wastewater Master Plan Update 2021, Wastewater Lyons Park Neighborhood, 
etc.

This section is organized in the following manner:  

Five Year Revenue and Appropriation Summary Projects:

Reuse Treatment Plant Maintenance [05-887]1.

Well Maintenance Program [07-932]2.

Water Treatment Plant - Maintenance [05-886]3.

Reuse Distribution Expansion [06-904]4.

Water Main Replacement Program [07-931]5.

Water Treatment Plant - Electrical System Rehabilitation [11-194]6.

Water Meter Replacement Program [17-305]7.

Water Plant Concentrate Deep Well Re-Lining [17-306]8.

Water Treatment Plant- Recarbonation Feed System Rehabilitation [17-307]9.

Hurricane Hardening For Water Plant Facilities [16-289]10.

Reuse Plant Facility Painting [16-290]11.

Water Treatment Plant Facility - Painting [15-256]12.

Utility Asset Management Development and Implementation [15-259]13.

Water Treatment Plant - Concentrate Treatment Study [18-WS-001]14.

Water Supply Plan Update 2018 [18-WS-003]15.

Water Master Plan Update 2018 [18-WS-004]16.

Reuse Master Plan Update 2018 [18-WS-005]17.

Water Treatment Plant Transfer Station Rehabilitation [18-WS-006]18.

Water Treatment Plant - Ammonia Feed System Rehab [18-WS-007]19.

Water Treatment Plant - Membrane Element Replacement [08-952]20.

Water Plant Lime Softening Process Rehabilitation [16-287]21.

Water Plant Filter Level Control Modifications [20-WS-001]22.

------------------------------------------------------------------------------------------------------------------------------------------ 

Utility Renewal and Replacement Capital Fund 
------------------------------------------------------------------------------------------------------------------------------------------ 
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Saltwater Intrusion [20-WS-002]23.

Water Conservation Program [10-988]24.

Wastewater - Sanitary Sewer Manhole Rehabilitation [02-828]25.

Wastewater - Lift Station Rehabilitation [08-968]26.

Wastewater - Collection Re-Lining [04-870]27.

Wastewater - Gravity Collection System Expansion [15-260]28.

Wastewater Master Plan Update 2021 [21-WS-001]29.

Wastewater- Lyons Park Neighborhood [21-WS-002]30.
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Utility Renewal and Replacement Revenues

Utility Renewal and Replacement Appropriations

FY 2018 FY 2019 FY 2020 FY 2021FY 2017

Water and Wastewater Operating Transfer $6,000,000 $6,000,000 $6,000,000 $6,000,000$6,000,000

Interest Earnings $181,000 $181,000 $181,000 $181,000$181,000

Budgetary Retained Earnings $1,778,099 $1,954,899 $133,699 $1,839,499$69,000

$7,959,099 $8,135,899 $6,314,699 $8,020,499$6,250,000Total Revenues

Name FY 2018 FY 2019 FY 2020 FY 2021FY 2017

Reuse Treatment Plant Maintenance [05-887] $250,000 $250,000 $250,000 $250,000$250,000

Well Maintenance Program [07-932] $163,200 $163,200 $163,200 $163,200$75,000

Water Treatment Plant - Maintenance [05-
886]

$450,000 $450,000 $450,000 $450,000$450,000

Reuse Distribution Expansion [06-904] $306,000 $306,000 $306,000 $306,000$306,000

Water Main Replacement Program [07-931] $408,000 $408,000 $408,000 $408,000$204,000

$800,000 $4,450,000 --- --- $175,000Water Treatment Plant - Electrical System 

Rehabilitation [11-194]

Water Meter Replacement Program [17-305] --- $300,000 $300,000 $300,000$50,000

Water Plant Concentrate Deep Well Re-
Lining [17-306]

--- --- --- --- $1,120,000

Water Treatment Plant- Recarbonation 
Feed System Rehabilitation [17-307]

--- --- --- --- $427,000

Hurricane Hardening For Water Plant 
Facilities [16-289]

--- --- --- --- $100,000

Reuse Plant Facility Painting [16-290] --- --- --- --- $200,000

Water Treatment Plant Facility - Painting [15-
256]

--- --- --- --- $300,000

Utility Asset Management Development and 
Implementation [15-259]

$75,000 $100,000 --- --- --- 

Water Treatment Plant - Concentrate 
Treatment Study [18-WS-001]

$100,000 --- --- --- --- 

Water Supply Plan Update 2018 [18-WS-003] $225,000 --- --- --- --- 

Water Master Plan Update 2018 [18-WS-004] $140,000 --- --- --- --- 

Reuse Master Plan Update 2018 [18-WS-005] $75,000 --- --- --- --- 

Water Treatment Plant Transfer Station 
Rehabilitation [18-WS-006]

$1,735,000 --- --- --- --- 

Water Treatment Plant - Ammonia Feed 
System Rehab [18-WS-007]

$327,000 --- --- --- --- 
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Utility Renewal and Replacement Reserves and Transfers

Total Appropriations $8,135,899 $6,314,699 $8,020,499$6,250,000 $7,959,099

Utility Renewal and Replacement Operating Expenses

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Working Capital Reserve $1,778,099 $1,954,899 $133,699 $1,839,499 $551,299

$1,778,099 $1,954,899 $1,839,499 $551,299Total $133,699

Name FY 2018 FY 2019 FY 2020 FY 2021FY 2017

Water Treatment Plant - Membrane Element 
Replacement [08-952]

--- --- $417,000 $417,000--- 

Water Plant Lime Softening Process 
Rehabilitation [16-287]

--- --- $306,000 --- --- 

Water Plant Filter Level Control Modifications 
[20-WS-001]

--- --- $250,000 --- --- 

Saltwater Intrusion [20-WS-002] --- --- $100,000 --- --- 

Water Conservation Program [10-988] --- --- --- $100,000--- 

Wastewater - Sanitary Sewer Manhole 
Rehabilitation [02-828]

$50,000 $500,000 $100,000 $100,000$62,500

Wastewater - Lift Station Rehabilitation [08-
968]

$400,000 $400,000 $400,000 $400,000$325,000

Wastewater - Collection Re-Lining [04-870] $500,000 $500,000 $500,000 $500,000--- 

--- $175,000 $525,000 --- --- Wastewater - Gravity Collection System Expansion 

[15-260]

Wastewater Master Plan Update 2021 [21-WS-
001]

--- --- --- $175,000--- 

Wastewater- Lyons Park Neighborhood [21-
WS-002]

--- --- --- $3,900,000--- 

Total Utility Renewal and 
Replacement

$6,004,200 $8,002,200 $4,475,200 $7,469,200$4,044,500

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Project Admin Fee $427,401 --- --- --- ---

$427,401 --- --- ---Total --- 
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------------------------------------------------------------------------------------------------------------------------------------------ 

05-887   Reuse Treatment Plant Maintenance 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Allocated for maintenance, replacement, 
reconditioning and installation of reuse plant pumps, motors, 
piping, valves, electrical switch gear and equipment, chemical 
feed equipment and infrastructure as needed. 
 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

New 
Equipment 

  250,000 250,000 250,000 250,000 250,000 1,250,000 

Total $1,470,585 $275,000 $250,000 $250,000 $250,000 $250,000 $250,000 $2,995,585 
 

 

 

Strategy Goal Initiative 
Superior Capacity 2.0 Water 2.1. Expand reuse capacities 
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------------------------------------------------------------------------------------------------------------------------------------------ 

07-932   Well Maintenance Program 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This ongoing project includes various 
maintenance, rehabilitation, and operational enhancements to 
the existing well fields and may include routine maintenance and 
rehabilitation where circumstances dictate. In addition, the 
project will include well field optimization, remote telemetry, 
concentrate deep well testing and maintenance and enhanced 
well field security. Department of Health compliance and the 
Florida Department of Environmental Protection requires the 
Utilities Department to test the concentrate injection well for 
integrity on a yearly basis. 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  1,471 3,200 3,200 3,200 3,200 14,271 

Construction   73,529 160,000 160,000 160,000 160,000 713,529 
Total $791,596 $160,000 $75,000 $163,200 $163,200 $163,200 $163,200 $1,679,396 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

05-886   Water Treatment Plant – Maintenance 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project includes various maintenance, 
rehabilitation, and operational enhancements to the existing water 
treatment plant and membrane plant. Sub projects include, security, 
chemical feed system repairs and installations, electrical switch gear 
maintenance and various upgrades. 
 

 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

New 
Equipment 

  450,000 450,000 450,000 450,000 450,000 2,250,000 

Total $3,123,405 $500,000 $450,000 $450,000 $450,000 $450,000 $450,000 $5,873,405 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

Quality & Affordable 
Services 

1.0 Safety 1.7. Ensure adequate water resources for current and 
future population 
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------------------------------------------------------------------------------------------------------------------------------------------ 

06-904   Reuse Distribution Expansion 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This annual project continues with the 
installation of the reuse distribution system in Service Areas 1 
through 4, as detailed in the Reuse Water Master Plan, which 
represents service to over 1,000 acres.  The City is looking to 
enter into an interagency local agreement with Lighthouse Point 
installing reuse piping. Lighthouse Point will mandate residential, 
commercial and industrial customers to connect for irrigation 
(over 500 connections).   
 
 

 
 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  6,000 6,000 6,000 6,000 6,000 30,000 

Construction   300,000 300,000 300,000 300,000 300,000 1,500,000 
Total $5,513,180 $300,000 $306,000 $306,000 $306,000 $306,000 $306,000 $7,343,180 

 

 

 

Strategy Goal Initiative 
Superior Capacity 2.0 Water 2.1. Expand reuse capacities 
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------------------------------------------------------------------------------------------------------------------------------------------ 

07-931   Water Main Replacement Program 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This annual project is to continue the 
replacement of undersized galvanized water mains as well as 
unlined cast iron distribution mains throughout the City. 
 
 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  4,000 8,000 8,000 8,000 8,000 36,000 

Construction   200,000 400,000 400,000 400,000 400,000 1,800,000 
Total $2,364,168 $400,000 204,000 $408,000 $408,000 $408,000 $408,000 $4,600,168 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

Superior Capacity 2.0 Water 2.2. Expand conservation efforts and other water 
efficiency efforts 
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------------------------------------------------------------------------------------------------------------------------------------------ 

11-194 Water Treatment Plant - Electrical System Rehabilitation 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Renovation of the old electrical system in 
the Water Treatment Plant. The renovation includes all 5kv high 
service pumps and starters, all electrical switches, gears and 
main electrical distribution systems. These issues were identified 
for the first two phases of the Electrical Master Plan for the high 
service pump 1 - 4 building. Phases III & IV will continue the 
renovation for the high service 5-6 building. Phase V of the 
renovation will include the transfer pump building and three 
remaining electrical buildings. These systems are over 20-40 
years old and have had increased failures. 

 
 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

New Equipment     4,450,000   4,450,000 
Outside 
Consulting/Design 

  175,000 800,000    975,000 

Total $2,652,172  $175,000 $800,000 $4,450,000   $8,077,172 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

 

 

 

 

 

 

 

 

42



------------------------------------------------------------------------------------------------------------------------------------------ 

17-305   Water Meter Replacement Program 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The AMI project was completed in 2012. As part 
of that project, Siemens has replaced all meters greater than 5 years 
old and updated meters that were less than 5 years old as of March 
2011. This project resumes the meter replacement program in 2019. 
Once resumed, the program will replace meters that were not 
replaced during the AMI project. A schedule will eventually be enacted 
to replace 10% of the meters per year to ensure proper accounting for 
compliance and sales.  Resumption of the program will ensure that we 

continue to have low volumes of non-revenue (lost) water.  The American Water Works Association 
(AWWA) standards require that water meters be tested after 10 years of service. 
 
 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

New 
Equipment 

  50,000  300,000 300,000 300,000 950,000 

Total   $50,000  $300,000 $300,000 $300,000 $950,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

 

 

 

 

 

 

 

 

 

43



------------------------------------------------------------------------------------------------------------------------------------------ 

17-306   Water Plant Concentrate Deep Well Re-Lining 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: In order to operate the membrane 
water treatment plant, the concentrate (reject waste 
stream) must be disposed of via deep well injection which is 
a necessary component of the membrane treatment 
operation. The existing deep well located on the Water 
Treatment Plant's site receives the concentrate for disposal. 
The Department of Environmental Protection (DEP) 
mandates mechanical integrity testing (MIT) of this deep 
well as required by our Deep Well Permit with the State. The 
most recent MIT in 2014 indicated a need for replacement 
or relining of this deep well. It has been determined by the 
City's Consultant (MWH) that relining would be the most 
cost-effective solution.  
 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

New Equipment   1,000,000     1,000,000 
Outside 
Consulting/Design 

  120,000     120,000 

Total   $1,120,000     $1,120,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

Quality & Affordable 
Services 

1.0 Safety 1.7. Ensure adequate water resources for current and 
future population 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-307   Water Treatment Plant- Recarbonation Feed 
System Rehabilitation 

------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The carbon dioxide chemical system is in 
need of replacement (1984). This is a critical chemical in our 
treatment process (pH) and compliance with DEP’s 4 Log 
Treatment Certification. 
 

 

 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  2,000     2,000 

Construction   100,000     100,000 
New Equipment   275,000     275,000 
Outside 
Consulting/Design 

  50,000     50,000 

Total   $427,000     $427,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-289   Hurricane Hardening for Water Plant Facilities 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Per the Facilities Assessment, subsequent 
CDM study (Building Structural Review for Hurricane Hardening 
Grant) that was previously conducted, and current Florida 
Building Code wind load requirements, it has been determined 
that some of the Water Plant facility still requires structural 
modifications and hurricane rated impact windows and doors for 
adequate hurricane hardening of the Water Treatment Plant. 
 

 
 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

New Equipment   100,000     100,000 
Total  $475,000 $100,000     $575,000 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.13. Improve aesthetic appearance of City facilities 
Superior Capacity 1.0 Energy 1.2. Retro-fit existing facilities as appropriate 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-290  Reuse Plant Facility Painting 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project is for the painting of the Reuse 
Plant building structures. These structures include the main 
building, chemical building, north and south filters and two 
storage tanks onsite. These structures have not been repainted 
since their installation in 1988 and 2001 and their coatings have 
met and exceeded their service life. 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% 
Construction) 

  3,922     3,922 

Construction   196,078     196,078 
Total  $250,000 $200,000     $450,000 

 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.13. Improve aesthetic appearance of City facilities 
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------------------------------------------------------------------------------------------------------------------------------------------ 

15-256   Water Treatment Plant Facility - Painting 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The water treatment plant facility has not been 
painted for over 25 years: There is superficial cracking allowing 
moisture to get into the concrete that can cause deterioration of the 
concrete and the reinforced iron rebar. The cracks in the facility must 
be repaired and sealed, then a top coat of uniformed color coating 
applied to improve the structural and aesthetic appearance of the 
facility. 
 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  5,882     5,882 

Construction   294,118     294,118 
Total $196,000 $250,000 $300,000     $746,000 

 

 

 

Strategy Goal Initiative 
Great Places 2.0 Tourism 2.3. Enhance the range and quality of beach activity 

options, including beach related events 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

15-259 Utility Asset Management Development and 
Implementation 

------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project is the development and 
implementation of a utility asset management program. The software, 
consulting/design for this program will enhance the life of the utility 
assets, identify future CRP/CIP projects, assist with compliance and 
increase reliability. 
 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

New 
Equipment 

   75,000 100,000   175,000 

Total $200,000 $325,000  $75,000 $100,000   $700,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

18-WS-001  Water Treatment Plant - Concentrate Treatment Study 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Study the available technologies capable of 
treating the membrane plant concentrate water to drinking 
water standards as an alternative drinking water supply. 
 
 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Program 
Admin./Design 

   100,000    100,000 

Total    $100,000    $100,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

18-WS-003    Water Supply Plan Update 2018 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project consists of preparing the Water 
Supply Plan. This plan is required to be updated every five years 
and approved by the South Florida Water Management District 
and the State. This plan must be adopted, along with the relevant 
Comprehensive Plan Elements, within 18 months of the South 
Florida Water Management District approving the Lower East 
Coast Water Supply Plan. 
 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Outside 
Consulting/Design 

   225,000    225,000 

Total    $225,000    $225,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

Quality & Affordable 
Services 

1.0 Safety 1.7. Ensure adequate water resources for current and 
future population 
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------------------------------------------------------------------------------------------------------------------------------------------ 

18-WS-004   Water Master Plan Update 2018 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Water Master Plan update is required 
every five years in order to evaluate the water distribution 
system and source water wells condition, current operations and 
future demands. This update is required per the City 
Comprehensive Plan and provides assessments needed for the 
Water Supply Plan, as well as planning for capital improvement 
projects. 
 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Outside 
Consulting/Design 

   140,000    140,000 

Total    $140,000    $140,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

18-WS-005   Reuse Master Plan Update 2018 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Current Reuse Master Plan update was 
completed in 2014. The data is required for the state mandated 
Water Supply Plan due in FY 2018. 
 
 
 

 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Outside 
Consulting/Design 

   75,000    75,000 

Total    $75,000    $75,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.7. Ensure adequate water resources for current and 
future population 

Superior Capacity 2.0 Water 2.1. Expand reuse capacities 
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------------------------------------------------------------------------------------------------------------------------------------------ 

18-WS-006  Water Treatment Plant Transfer Station Rehabilitation 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: Rehabilitation of the transfer station switchgear, 
adding VFDs to the pumps and piping. 
 
 
 

 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

   10,000    10,000 

Construction    500,000    500,000 
New Equipment    1,100,000    1,100,000 
Outside 
Consulting/Design 

   125,000    125,000 

Total    $1,735,000    $1,735,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

18-WS-007  Water Treatment Plant Ammonia Feed System Rehab. 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Ammonia Feed System is beyond its useful life (40 
years) and is due for replacement.  The bulk storage tanks will be replaced 
and the feed system will be modernized to provide greater control over the 
feed process. 
 
 
 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

   2,000    2,000 

Construction    100,000    100,000 
New Equipment    200,000    200,000 
Outside 
Consulting/Design 

   25,000    25,000 

Total    $327,000    $327,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

08-952 Water Treatment Plant - Membrane Element Replacement 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This ongoing project consists of replacing 
the membrane elements (filters) when needed. The membrane 
elements are used to purify water to make it potable and 
requires replacement every 5 years. All filters were replaced in 
FY 2016. Funding will be budgeted over a multi-year period to 
provide for full replacement.  
 
 
 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

New Equipment      417,000 417,000 834,000 
Total $702,500 $500,000    $417,000 $417,000 $2,036,500 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-287  Water Plant Lime Softening Process Rehabilitation 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Water Treatment Plant has two (2) distinct 
treatment processes, lime softening and membrane. A recent 
evaluation conducted by City Consultant, Carollo Engineers, 
compared either expanding the membrane treatment process, 
decommissioning the lime softening, or rehabilitating the lime 
treatment plant for a 20 year life cycle. It was determined that based 
on the capital costs and operational costs for membrane expansion, 
that rehabilitating the lime softening treatment was more cost 
effective.  

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

New Equipment      306,000  306,000 
Total  $300,000    $306,000  $606,000 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

Quality & Affordable 
Services 

1.0 Safety 1.7. Ensure adequate water resources for current and 
future population 
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------------------------------------------------------------------------------------------------------------------------------------------ 

20-WS-001  Water Plant Filter Level Control Modifications 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: City Consultant McCafferty Brinson 
conducted an evaluation and determined that our existing water 
filter level control potentially presents a regulatory compliance 
and operational vulnerability. City staff have previously 
experienced issues with the existing level control valve operation. 
This proposed project, per Consultant's recommendations, will 
permanently alleviate this vulnerability and maintain proper filter 
levels at all times by installing a fixed weir in a new flow box. 
 
 
 
 
 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

New Equipment      250,000  250,000 
Total      $250,000  $250,000 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.4. Ensure safe drinking water standards 

Quality & Affordable 
Services 

1.0 Safety 1.7. Ensure adequate water resources for current and 
future population 
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------------------------------------------------------------------------------------------------------------------------------------------ 

20-WS-002   Saltwater Intrusion 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project will evaluate the feasibility of using 
shallow injection wells for saltwater intrusion protection. It is 
anticipated that climate change, along with groundwater use will 
encourage the encroachment of ocean saltwater into the 
groundwater system. The City, with its reuse and conservation 
programs, as well as moving a portion of groundwater withdrawals 
to the west, is the only City in Southeast Florida to move the 
Saltwater line back toward the ocean. This project will evaluate the 
effectiveness of using shallow injection wells as another tool to 
further mitigate saltwater intrusion. 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Outside 
Consulting/Design 

     100,000  100,000 

Total      $100,000  $100,000 
 

 

 

   
Strategy Goal Initiative 
Superior Capacity 2.0 Water 2.2. Expand conservation efforts and other water 

efficiency efforts 
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------------------------------------------------------------------------------------------------------------------------------------------ 

10-988   Water Conservation Program 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: A Water Conservation Program is mandated as 
one of the limiting conditions of our Consumptive Use Permit. The 
program will consist of water saving features that will lower our 
water consumption. 
 
 
 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Other 
Professional Fees 

      100,000 100,000 

Total $214,949      $100,000 $314,949 
 

 

 

Strategy Goal Initiative 
Superior Capacity 2.0 Water 2.2. Expand conservation efforts and other water 

efficiency efforts 
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------------------------------------------------------------------------------------------------------------------------------------------ 

02-828  Wastewater - Sanitary Sewer Manhole Rehabilitation 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project involves the rehabilitation of 
deteriorated brick manholes located throughout the City. 
Rehabilitation consists of covering the interior surfaces with an 
adhesive, non-permeable material. 58 manholes have already 
been relined in FY 2015. Citywide there are 4,400 manholes. 
 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  1,225 980 9,804 1,961 1,961 15,931 

Construction   61,275 49,020 490,196 98,039 98,039 796,569 
Total $2,823,479 $120,000 $62,500 $50,000 $500,000 $100,000 $100,000 $3,755,979 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.5. Improve wastewater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

08-968  Wastewater - Lift Station Rehabilitation 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This annual CIP allows for upgrading 
and rehabilitating wastewater lift stations as prioritized by 
the Utilities Department. A lift station rehab consists of 
replacement of all major components, including plumbing, 
mechanical and electrical.  
 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  5,328 6,557 6,557 6,557 6,557 31,556 

Construction   266,394 327,869 327,869 327,869 327,869 1,577,870 
Contingency   53,278 65,574 65,574 65,574 65,574 315,574 
Total $4,770,922 $600,000 $325,000 $400,000 $400,000 $400,000 $400,000 $7,295,922 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.5. Improve wastewater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

04-870   Wastewater - Collection Re-Lining 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This annual CIP allows for relining sanitary 
sewer gravity mains throughout the City to minimize infiltration 
of groundwater. Wherever possible, this is accomplished 
through trenchless methods. However, from time to time, open 
cut point repairs are appropriate. 
 
 
 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

   9,804 9,804 9,804 9,804 39,216 

Construction    490,196 490,196 490,196 490,196 1,960,784 
Total $6,759,499 $700,000  $500,000 $500,000 $500,000 $500,000 $9,459,499 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.5. Improve wastewater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

15-260  Wastewater - Gravity Collection System Expansion 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The City's Gravity Wastewater System 
currently supplies almost all areas of the City of Pompano 
Beach. This project will extend the system to those 
remaining residential, commercial, and industrial areas. 
The largest being the area south of NW 15 Street and north 
of Atlantic Boulevard bisected by MLK Jr. Boulevard, 
bordered on the east by I-95 and on the west by the 
railroad tracks/NW 15 Avenue/N Andrews Avenue, 
composed entirely of industrial property. Providing 
wastewater service to these remaining areas will improve 
both the quality of life for the consumer, further empower 
economic development and reduce discharges into the 
surrounding water bodies. Several of the unserved areas 

are located in the vicinity of the Pompano Canal- an impaired water body. Reducing discharges in the area 
of this water body is a regulatory requirement. 
 
 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

New 
Equipment 

    
 

175,000 525,000  700,000 

Total $70,000 $100,000   $175,000 $525,000  $870,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.5. Improve wastewater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

21-WS-001   Wastewater Master Plan Update 2021 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Wastewater Master Plan update is 
required every five years to evaluate future system demand and 
necessary upgrades to facilitate planning efforts in order to meet 
customer levels of service and regulatory requirements. 
 
 
 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Outside 
Consulting/Design 

      175,000 175,000 

Total       $175,000 $175,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.5. Improve wastewater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

21-WS-002  Wastewater Lyons Park Neighborhood 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: In conjunction with the stormwater project 
the water and wastewater systems need to be upgraded. Some 
of the wastewater gravity mains are in the back of the residences 
of Lyons Park which is not good for maintenance. The water 
services also need to be replaced. 
 
 
 

 

 

 

 

 

Funding Source: Utility Renewal & Replacement Fund (420) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

      76,471 76,471 

Construction       3,823,529 3,823,529 
Total       $3,900,000 $3,900,000 
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This section includes the capital plan for the Stormwater Utility Capital.  The Stormwater Utility Capital 
Fund was established to fund, on a pay-as-you-go basis, to fulfill necessary drainage improvements 
within the City.  The Stormwater Utility Capital Budget for Fiscal Year 2017 ($3,626,210) is supported 
by revenues from stormwater assessments, interest earnings and budgetary retained earnings.  This 
proposed level of funding reflects the fund’s various drainage rehabilitations and improvements 
throughout the City and a working capital reserve.  These funding levels do not reflect the operations 
and maintenance costs of the Stormwater Utility Capital.

The remaining portion of the Stormwater Utility Capital Improvement Plan  $7,898,725 (FY 2018-
FY 2021) is supported primarily by the same sources of revenues and budgetary retained earnings.

This section is organized in the following manner:  

Five Year Revenue and Appropriation Summary Projects:

Stormwater - Tideflex Valves [14-235]1.

Stormwater - Pipe Lining and Miscellaneous Projects [17-308]2.

Stormwater - Lyons Park Neighborhood [14-251]3.

Stormwater - Kendall Lake Neighborhood [16-291]4.

Stormwater - Gateway Drive [16-292]5.

------------------------------------------------------------------------------------------------------------------------------------------ 

Stormwater Utility Capital Fund 
------------------------------------------------------------------------------------------------------------------------------------------ 
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Stormwater Utility Capital Revenues

Stormwater Utility Capital Reserves and Transfers

Stormwater Utility Capital Appropriations

Total Appropriations $1,751,955 $1,762,129 $1,677,781$3,626,210 $2,706,859

Stormwater Utility Capital Operating Expenses

FY 2018 FY 2019 FY 2020 FY 2021FY 2017

Stormwater Utility Revenues $1,285,496 $1,374,046 $1,468,119 $1,573,596$1,200,000

Interest Earnings $75,000 $75,000 $75,000 $75,000$75,000

Budgetary Retained Earnings $1,346,363 $302,909 $219,010 $29,185$2,351,210

$2,727,199 $1,782,465 $1,802,809 $1,728,631$3,636,380Total Revenues

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Working Capital Reserve $1,346,363 $302,909 $219,010 $29,185 $76,781

$1,346,363 $302,909 $29,185 $76,781Total $219,010

Name FY 2018 FY 2019 FY 2020 FY 2021FY 2017

Stormwater - Tideflex Valves [14-235] $51,000 $51,000 $51,000 $51,000$51,000

$200,000 $200,000 $200,000 $200,000$200,000Stormwater - Pipe Lining and Miscellaneous 

Projects [17-308]

Stormwater - Lyons Park Neighborhood [14-
251]

$1,872,950 --- --- --- $1,872,950

Stormwater - Kendall Lake Neighborhood [16-
291]

$280,000 $1,281,945 $1,281,944 --- --- 

Stormwater - Gateway Drive [16-292] --- --- $200,000 $1,350,000--- 

Total Stormwater Utility Capital $2,403,950 $1,532,945 $1,732,944 $1,601,000$2,123,950

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Project Admin Fee $155,897 --- --- --- ---

$155,897 --- --- ---Total --- 
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------------------------------------------------------------------------------------------------------------------------------------------ 

14-235   Stormwater - Tideflex Valves 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project is to install check valves on tidal 
outfalls. The valve will prevent backflow of tide onto streets during 
extreme high tides, when tidal waters are higher than the 
roadway. 
 
 

 

 

 

 

 

 

Funding Source: Stormwater Utility Capital Fund (425) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  1,000 1,000 1,000 1,000 1,000 5,000 

Construction   50,000 50,000 50,000 50,000 50,000 250,000 
Total $195,999  $51,000 $51,000 $51,000 $51,000 $51,000 $450,999 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.6. Improve stormwater disposal and treatment 
process 

Superior Capacity 8.0 Ocean Rise 8.1. Prepare for long term impacts of ocean rise 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-308 Stormwater - Pipe Lining and Miscellaneous Projects 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project is for lining 
stormwater pipes to repair deteriorated pipes 
including small projects to replace or add 
stormwater facilities; such as, stormwater pipes 
that discharge to canals and the Intra-coastal 
between homes and under roads. It also includes 
repairs to piping that requires replacement or 
repairs to French drain systems. 
 
 

 

 

 

 

 

 

 

Funding Source: Stormwater Utility Capital Fund (425) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  3,632 3,632 3,632 3,632 3,632 18,160 

Construction   181,640 181,640 181,640 181,640 181,640 908,200 
Outside 
Consulting/Design 

  14,728 14,728 14,728 14,728 14,728 73,640 

Total   $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000 
 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.6. Improve stormwater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

14-251   Stormwater - Lyons Park Neighborhood 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Lyons Park Neighborhood is located west of 
South Cypress Road, north of McNab Road, east of South Flagler 
Avenue and south of SW 8th Street. This area is residential with chiefly 
single family homes, which is served by an existing stormwater 
collection system. The system is inadequate since it was built many 
years ago when the standards were not as stringent for new 
construction. 
 
 

 

 

 

 

 

Funding Source: Stormwater Utility Capital Fund (425) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

  36,725 36,725    73,450 

Construction   1,836,225 1,836,225    3,672,450 
Total $418,629  $1,872,950 $1,872,950    $4,164,529 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.6. Improve stormwater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-291   Stormwater - Kendall Lake Neighborhood 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Kendall Lake Neighborhood is a 
residential neighborhood bounded by NW 21st Street on the 
north, by NW 16th Street on the south, NW 5th Way on the west 
and NW 1st Avenue on the east. The study consists of single 
family developments, which are completely built out. The 
existing stormwater system is composed of two independent 
systems. The existing stormwater system in the northeast 
portion of the study area is a closed Exfiltration trench system in 
the low lying areas. The existing stormwater system in the 
western portion of the study area includes a drainage pipe 
network which discharges via three outfalls into Kendall Lake, 
which does not have an overflow connection and has been 
observed with a very high water level. The proposed 

improvements should focus on reducing stormwater runoff flowing into entering Kendall Lake. 
 
 

 

 

Funding Source: Stormwater Utility Capital Fund (425) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

   5,490 25,136 25,136  55,762 

Construction    274,510 1,256,809 1,256,808  2,788,127 
Total  $412,690  $280,000 $1,281,945 $1,281,944  $3,256,579 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.6. Improve stormwater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

16-292   Stormwater - Gateway Drive 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The Gateway Drive study area is a 
commercial and industrial neighborhood bounded by West 
McNab Road to the south, by Powerline Road to the east, by SW 
36th Avenue to the west and by SFWMD C14 Canal to the north. 
Due to the commercial nature of the study area, the public right-
of-way areas have a high percentage of impervious ground 
coverage, which limits the infiltration of stormwater runoff into 
the ground surface. The public roadways within the study area 
have a limited existing stormwater system which discharges into 
a stormwater pond with an overflow connection to the SFWMD 

C-14 Canal. According to resident complaint information, the potential flooding areas are located in right-
of-way areas without existing drainage facilities, which is along SW 29th Avenue, SW 28th Avenue, and 
SW 27th Avenue. 
 
 

 

Funding Source: Stormwater Utility Capital Fund (425) 
Projected 
Expenditure 

Past 
Years 

FY16 FY17 FY18 FY19 FY20 FY21 Total 

Art (2% of 
Construction) 

     3,922 26,471 30,393 

Construction      196,078 1,323,529 1,519,607 
Total  $533,633    $200,000 $1,350,000 $2,083,633 

 

 

 

Strategy Goal Initiative 
Quality & Affordable 
Services 

1.0 Safety 1.6. Improve stormwater disposal and treatment 
process 
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------------------------------------------------------------------------------------------------------------------------------------------ 

Airpark Capital Fund 
------------------------------------------------------------------------------------------------------------------------------------------ 

This section includes the capital plan for the Airpark Capital. The Airpark Capital in Fiscal Year 2017 
($1,361,928) is supported by revenue from  interest earnings, project fund balance and airpark 
grants. Funds are committed to Airpark Pavement Maintenance Project ($46,000), Airpark Master 
Plan Update ($350,000), and Airpark Building Renovations ($950,000).

The remaining portion of the Airpark Capital Fund $184,000 for (FY 2018-FY 2021) is supported 
by interest earnings and project fund balance.

This section is organized in the following manner:  

Five Year Revenue and Appropriation Summary Projects:

Airpark Pavement Maintenance [06-910]1.

Airpark Master Plan Update [17-309]2.

Airpark Administration Building Renovations [17-310]3.
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Airpark Capital Revenues

Airpark Capital Appropriations

Total Appropriations $46,000 $46,000 $46,000$1,361,928 $46,000

Airpark Capital Operating Expenses

FY 2018 FY 2019 FY 2020 FY 2021FY 2017

Aviation Grants --- --- --- --- $1,092,500

Project Fund Balance $38,000 $38,000 $38,000 $38,000$261,428

Interest Earnings $8,000 $8,000 $8,000 $8,000$8,000

$46,000 $46,000 $46,000 $46,000$1,361,928Total Revenues

Name FY 2018 FY 2019 FY 2020 FY 2021FY 2017

Airpark Pavement Maintenance [06-910] $46,000 $46,000 $46,000 $46,000$46,000

Airpark Master Plan Update [17-309] --- --- --- --- $350,000

Airpark Administration Building 
Renovations [17-310]

--- --- --- --- $950,000

Total Airpark Capital $46,000 $46,000 $46,000 $46,000$1,346,000

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Project Admin Fee $15,928 --- --- --- ---

$15,928 --- --- ---Total --- 
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------------------------------------------------------------------------------------------------------------------------------------------ 

06-910   Airpark Pavement Maintenance 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: This project funds the repairs and maintenance of 
airside pavements including crack sealing, rejuvenation and 
miscellaneous structural repairs. 
 
 

 

 

 

 

 

 

 

Funding Source: Airpark Capital Fund (465) 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Construction   46,000 46,000 46,000 46,000 46,000 230,000 
Total $408,401 $50,000 $46,000 $46,000 $46,000 $46,000 $46,000 $688,401 

 

 

 

Strategy Goal Initiative 
Superior Capacity 6.0. Growth 

Capacity 
6.2. Ensure the Air Park has the capacity to manage an 
increase in tourism 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-309   Airpark Master Plan Update 
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: FAA has requested that City update the airpark 
Master Plan.  The last update was completed in 2007 in conjunction 
with the property releases and many of the projects recommended in 
that plan are underway and/or have been completed.  The FAA is 
recommending the master plan update because of the recent changes 
relating to airport design standards and industry trends affecting 
airport infrastructure improvements.    

 
Funding Source: The estimated cost of the Airport Master Plan Update will be $350,000.  The FAA will 
fund 90% of the cost at $315,000.  The FDOT will fund 5% of the total cost at $17,500.  The City's matching 
share of 5% will be $17,500. 
 
 

 

 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Outside 
Consulting/ 
Design 

  350,000     350,000 

Total   $350,000     $350,000 
 

 

 

Strategy Goal Initiative 
Superior Capacity 6.0. Growth 

Capacity 
6.2. Ensure the Air Park has the capacity to manage an 
increase in tourism 
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------------------------------------------------------------------------------------------------------------------------------------------ 

17-310  Airpark Administration Building Renovations  
------------------------------------------------------------------------------------------------------------------------------------------ 

Project Description: The existing administration building is in need of 
modernization and upgrades that will include renovations to the office 
layout and enhancements to the electrical, plumbing and HVAC.  
 
Funding Source: FDOT State Funding Share at (80%) $760,000 City’s 
matching share at (20%) $190,000 

 
 

 

 
Projected 
Expenditure 

Past Years FY16 FY17 FY18 FY19 FY20 FY21 Total 

Construction   885,000     885,000 
Outside 
Consulting/ 
Design 

  65,000     65,000 

Total   $950,000     $950,000 
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This section includes the existing capital projects for the three capital projects funds (General Capital, East
and Northwest Community Redevelopment Agency, and Community Improvement) and six enterprise capital 
funds (Utility Renewal and Replacement Capital,  Stormwater Utility Capital, Pier Capital, Airpark Capital, Golf 
Capital, and Parking Capital), which were approved either in FY 2016 or in prior fiscal years. This section 
provides a summary of both the project(s) budgetary status, as of March 16, 2016, as well as their design and 
construction schedules, as of March 16, 2016. These projects and any remaining balances will be re-
appropriated in October 2016. Once a project is approved by the City Commission for FY 2017, its approved 
funding shall be carried over from year to year until the project is completed. If a project’s funding is phased 
over two or more years, the additional funding added in any new budget cycle will be added through the 
capital budgeting process.

The existing capital projects breakdown by fund and status is as follows:

This section is organized in the following manner:

Projects Completed Projects 

75 18
33 5 
13 5 
1 0 
4 1 
2 0 
16 7 
17 6
2 0 

General Fund Capital 
Utility R&R
Stormwater  
Pier 
Airpark
Golf 
CRA  
Community Improvement 
Parking 
Total 144 34

Existing General Projects Summary page  80
Existing General Projects Descriptions/Comments page  83
Existing Utility R&R  Projects Summary page  98
Existing Utility R&R  Projects Descriptions/Comments page  100
Existing Stormwater Projects Summary page  108
Existing Stormwater Projects Description/Comments page  109
Existing Pier Projects Summary page  112
Existing Pier Projects Description/Comments page  113
Existing Airpark Projects Summary page  114
Existing Airpark Projects Description/Comments page  115
Existing Golf Projects Summary page  116 
Existing Golf Projects  Description/Comments page  117 
Existing CRA Projects Summary page  118
Existing CRA Projects Description/Comments page  119
Existing CIF Projects Summary page  123
Existing CIF Projects Description/Comments page  124
Existing Parking Projects Summary page  128
Existing Parking Projects Description/Comments  page  129

------------------------------------------------------------------------------------------------------------------------------------------ 

Existing Capital Projects 
------------------------------------------------------------------------------------------------------------------------------------------ 

79



Existing General Capital Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Seawall Const Settlement 
Agreement [00-751]

1. $153,997$8,347$114,803$277,14744%

Refurbish Park Amenities [02-821]2. $110,589$31,326$1,191,173$1,333,08892%
Major Bridge Repair/Rehab  [05-901]3. $536,703$116,964$3,955,060$4,608,72788%
Replace Lost Trees [06-919]4. $2,189$837$249,028$252,05499%
Road Median Enhancements  [06-
920]

5. $15,274$12,441$186,431$214,14693%

General Government Buildings [07-
924]

6. $391,910$281,806$3,442,898$4,116,61490%

Road Resurfacing Program  [07-925]7. $713,285$156,550$6,735,856$7,605,69191%
Citywide Sidewalk Improvements
[07-926]

8. $156,096$182,191$1,187,423$1,525,71090%

Public Safety Bldg. Improvement
Overall Project [07-930]

9. $36,271$393,818$5,409,934$5,840,02399%

Seawall Maintenance [07-946]10. $106,787$36,134$1,909,380$2,052,30195%
Rebuild Fire Station 11 [08-951]11. $7,942$128,053$4,045,134$4,181,129100%
Railroad Crossing Repair [09-970]12. $376,162---$623,537$999,69962%

Emergency Power [09-972]13. $113,509$88,091$2,241,782$2,443,38295%
Court Resurfacing [09-985]14. $46,755---$83,810$130,56564%
NW 6 Avenue Beautification [10-101]15. $300,000------$300,0000%
City Parking Lot Improvements/ ADA
[10-123]

16. $67,871$332,392$109,229$509,49287%

Windows Replacement [10-986]17. ------$2,855$2,855100%
Tennis Center Renovations [11-125]18. $2,726---$616,668$619,394100%

Library - Cultural Center [11-139]19. $4,588,872$9,059,281$5,604,491$19,252,64476%
A1A Underground Electric [11-142]20. $1,281,861$1,022,217$411,158$2,715,23653%
Highlands Park Improvements [11-
143]

21. $3,923$2,898$428,314$435,13599%

Jogging Path Lights [11-160]22. ------$340,502$340,502100%
Cresthaven Fire Station #103 [11-
162]

23. $290,264$558,065$3,153,503$4,001,83293%

City Hall Security [11-163]24. $4,001---$442,999$447,00099%

Traffic Calming Improvements [11-
189]

25. $110,577---$12,923$123,50010%

A1A Lighting [11-190]26. $50,000------$50,0000%

Cresthaven Traffic Calming [11-191]27. $130,000------$130,0000%
Charlotte J. Burrie Community
Center [11-192]

28. $526,954$158,485$125,736$811,17535%

Dog Park Restroom [12-168]29. $215,778$44,150$123,834$383,76244%

North Pompano Park Center
Renovation [12-171]

30. $298,641$22,451$20,487$341,57913%

Tennis Center Court Resurfacing [12-
172]

31. $524---$39,453$39,97799%

Atlantic Boulevard Bridge Lighting 
[12-174]

32. $37,705$400$17,595$55,70032%
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Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Trail to Intracoastal Waterway [12-
175]

33. $571------$5710%

Martin Luther King Boulevard 
Reconstruction [12-176]

34. $21,606$3,689,060$116,340$3,827,00699%

Oceanside Temporary Parking Lot 
[12-196]

35. $112,620$17,358$320,390$450,36875%

Traffic Signal Mast Arm Painting [12-
197]

36. $212,546$16,220$340,476$569,24263%

Alsdorf Park Improvements 2012 
[12-198]

37. $1,362,801$27,318$180,532$1,570,65113%

Briny Ave Streetscape and Utilities 
[12-208]

38. $4,978,640$30,421$489,166$5,498,2279%

Skolnick Center Parking [13-201]39. $112$7,277$259,796$267,185100%
Police Fire Alarm System [13-203]40. $38$74,283$37,179$111,500100%
Third Floor City Hall Renovation [13-
221]

41. $95,274$58,426$1,896,797$2,050,49795%

Enhanced Landscaping for FDOT 
Improvement [14-222]

42. $381,011---$204,973$585,98435%

Beach Renourishment [14-223]43. $50,000------$50,0000%
Blanche Ely Museum – Renovation
[14-224]

44. $17,546$7,946$75,807$101,29983%

SW 36th Avenue Sidewalk [14-225]45. $597,078$14,655$14,286$626,0195%
Tennis Center Court Refurbishment
[14-229]

46. $60---$688,439$688,499100%

Collier City Mini Park [14-230]47. $273,926------$273,9260%
Atlantic Boulevard Street Lighting
[14-231]

48. $6,500$4,005$14,495$25,00074%

Fire Station Refurbishments [14-238]49. $1,820,806$23,634$80,083$1,924,5235%
Overhead Utility  Conversion
Downtown Pompano [14-249]

50. ---$308,306$1,345,873$1,654,179100%

Parking Lot Lighting Improvements
Golf Course [14-250]

51. $38,928---$139,771$178,69978%

Mc Nab Park Decorative Fence [14-
263]

52. $5,772---$47,595$53,36789%

New Restroom Kester Park [14-267]53. $362,248$62,352$40,500$465,10022%
Dixie Highway Improvements [14-
268]

54. ---$10,158$44,382$54,540100%

Riverside Drive [14-269]55. $48,739$795$34,102$83,63642%
NW 9th Street and Powerline Road
Connection [15-253]

56. $99,324---$29,892$129,21623%

Sgt. Kip Jacoby (Norwood Pines)
Park Expansion [15-254]

57. $350,000------$350,0000%

Beach Community Center [15-255]58. $343,105$214,055$85,346$642,50647%
Community Park Baseball Netting
[15-265]

59. $900---$53,080$53,98098%

Enhance North Palm Aire Drive
Median [15-266]

60. $461,698$4,752---$466,4501%

Water Taxi Station [15-272]61. $1,500$33,500---$35,00096%
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Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Mitchell Moore Restroom [15-273]62. $2,355$67,195$10,550$80,10097%
McNair Park Restroom [15-274]63. $4,310$84,190$1,600$90,10095%

Golf Course Lake Repair [15-295]64. $1,676$73,800---$75,47698%
Implement Wayfinding Signage [16-
275]

65. $98,750---$1,250$100,0001%

Canal Dredging 2016 [16-276]66. $100,000------$100,0000%

Community Park - New Bathroom
Building [16-279]

67. $366,050$43,950---$410,00011%

Aquatic Center- Pump Room
Replacement and Classroom [16-
280]

68. $223,550$84,450---$308,00027%

Tot Basketball Courts in Community 
Park [16-281]

69. $56,550$700$8,200$65,45014%

Alley Improvements [16-282]70. $500,000------$500,0000%
Bleacher Sunshades at Mitchell
Moore [16-283]

71. $49,361------$49,3610%

Emma Lou Olson Civic Center
Improvements [16-284]

72. $33,000------$33,0000%

Fire Station #24 [16-285]73. $961,537$25,042$13,421$1,000,0004%
Sand Spur Park Improvements [16-
286]

74. $324,808$33,965$8,427$367,20012%

Landscaping & Entryway 
Enhancement (LEEP) / Commercial 
Landscaping & Improvement 
Programs (CLIP) [98-711]

75. $36,360---$73,730$110,09067%

Totals $25,078,822$17,654,710$49,482,474$92,216,006
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Existing General Capital Projects

Seawall Const Settlement Agreement [ 00-751 ]1.

This project involves the design and permitting of a proposed seawall behind the property at 855 S. Federal Hwy. At 
the June 8, 1999 meeting, the City Commission entered into a Settlement Agreement with Eddie Accardi car dealership 
regarding this project. The design and permitting are in process.  The City will reimburse 50% of the total cost up to an 
agreed to maximum. The agreement with Eddie Accardi stipulates that the agreement terminates three years after 
construction commences;  construction has not yet started.

Status as of March 16, 2016: Hold

None.

Refurbish Park Amenities [ 02-821 ]2.

This project involves the replacement of worn out park amenities at all City parks.  Park amenities include playground 
equipment, shade structures, benches, trash receptacles, lighting, fences, grills, etc.  The replacement of these facilities 
will be performed by in-house staff. Funding is recommended to be increased by $50,000 per year to enhance the 
replacement of playground equipment.

Status as of March 16, 2016: Ongoing

At March 22nd meeting, City Commission approved purchase/installation of two playground moudules at Harbor's Edge Park.  
Total cost $72K.

Major Bridge Repair/Rehab  [ 05-901 ]3.

This project provides for rehabilitation or replacement of various City-owned bridges. Major repairs and maintenance 
are vital to ensure the structural integrity of bridges.

Future projects are determined by the Florida Department of Transportation Yearly Bridge Inspection Report. Two 
bridges will need attention in the near future: McNab Road Bridge and SE 5th Avenue Bridge. Funding is necessary to 
offset anticipated costs to replace these bridges. Two bridges will need attention in the near future: McNab Road 
Bridge and SE 5th Avenue Bridge. Funding is necessary to offset anticipated costs to replace these bridges.

Status as of March 16, 2016: Overall CIP

See sub project reports.

Replace Lost Trees [ 06-919 ]4.

This annually funded project is administered by the Public Works Department with the purpose of replacing damaged 
or diseased trees or enhancing City-owned properties.

Status as of March 16, 2016: Complete

Corrected  CRA Project Deficiencies on NW 6th Ave  Landscaping (re-planted trees and replaced dead trees)

Road Median Enhancements  [ 06-920 ]5.

This project is for aesthetic improvements by constructing raised landscaped medians.  This project is construction 
complete.

Status as of March 16, 2016: Complete

None. Project is complete.

General Government Buildings [ 07-924 ]6.

This annual project includes roof and/or minor window replacement, interior or exterior building repair and 
replacement of mechanical equipment on various City-owned facilities. Beginning in 2014, funding was increased by 
$700K to address various maintenance improvements identified in the 2010 Facilities Assessment Report.

Status as of March 16, 2016: Ongoing

Expended $21,900 during month of March for replacement of air conditioning systems in BSO Main Building IT Computer Room 
(independent system from central chiller)

83



Road Resurfacing Program  [ 07-925 ]7.

In 2016, the City commissioned a pavement condition study which ranked all the City's roadways. Roadways are then 
repaved based on their respective ranking and/or in conjunction with other capital improvement projects initiated by 
the City. Last year, the City repaved over 8 miles of roadways. Areas and Neighborhoods Recently repaved include 
Hillsboro harbor/Santa Maria/Caliban Ridge, Jelks Subdivision, Gateway Industrial Center/Palm Aire Cypress Course 
Estates, Cypress Lake Estates, and Terra Mar Island Estates.

Status as of March 16, 2016: Construction

no activity

Citywide Sidewalk Improvements [ 07-926 ]8.

This annual project includes installation of or repair to sidewalks throughout the City. The starting point for 
prioritization is based off of a 2007 study, which identified all of the missing sidewalks throughout the City. This annual 
program was originally started in FY 1999. A five year installation plan has been created and will start being 
implemented this year. During FY 2014, the City utilized citywide Sidewalk Improvements funds to repair sidewalks and 
bring sidewalks into ADA compliance (install curb cuts and ADA Truncated Dome Pads).  Priority for sidewalk 
installation is based on highest pedestrian demand:  Safe Route to Schools, and public transit (Bus Stops).  Specific 
requests by Home Owners Associations are also considered.

Status as of March 16, 2016: Ongoing

Public Works crew utilized funds from CIP project to complete installation of  sidewalk at north end of West Palm Aire Drive  
(parallel to FL Turnpike).  Public Works crew will be installing sidewalk on northside of Oaks Terrace during April.   Contractor, 
Straightline, will be installing  concrete valley curb in alleyway behind Foundry Restaurant during first 2 weeks of April  so 
Public works can complete drainage project in alley at end of month.

Public Safety Bldg. Improvement Overall Project [ 07-930 ]9.

See individual projects.

This project consists of a new roof, new fire alarm system, compliance with American Disability Act, HVAC repairs, 
repairs as well as repair of exterior wall finishes.

Status as of March 16, 2016: Complete

See sub reports

Seawall Maintenance [ 07-946 ]10.

The City is responsible for the maintenance of seawalls along City-owned property; there is approximately 2,000 linear 
feet of seawall along various canals and waterways. In 2007, PBS & J produced a report that assessed and ranked all 
the City's seawalls. Maintenance can include rebuilding portions, grouting leaks and total reconstruction.

Status as of March 16, 2016: Ongoing

See individual projects for updates:

Rebuild Fire Station 11 [ 08-951 ]11.

TCO issued in June, 2015.
Final CO is scheduled for the end of August, 2015
Fire Station Dedication/Opening is scheduled for September 2, 2015

New Fire Station, 109 N Ocean Blvd.
The new replacement Fire Station 11 consists of construction of a new 13,200 square foot two-story CBS three-bay fire 
station over and existing City public parking lot to be removed and prepped for new construction.  The new beachside 
facility, currently under construction, is located along State Road A1A just north of Atlantic Avenue.  The building will 
have a stucco finish, impact windows and doors, and a standing-seam metal roof over metal trusses.  In addition, a full 
building back-up generator system is proposed to cover the entire building in the event of a power outage.  The design 
provides for low flow plumbing, a solar heating system for hot water use, natural Xeriscape landscaping and irrigation 
principles, and efficient electrical and mechanical systems.  When completed, the building will receive LEED 
Certification.

Status as of March 16, 2016: Construction

Emergency generator start up and County acceptance occurred. It was uncovered that day tank fuel lines and contactors are 
required for emergency generator. Generator subcontractor asserts that these excluded items stem from contract with original 
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contractor (JCon). Pricing is forthcoming and associated compensability is to be determined. Punch list is ongoing, but for the 
most part it has been completed.  The County has issued a Surface Water Management System Inspection Report identifying 
deficiencies to be addressed. On 01/27, these above tasks were assigned to Public Works for resolution.

Mast arm updated design and permitting is in progress. Meeting with Broward County scheduled for 4/5/16 regarding mast 
arms. Code changes may require mast arm design be resubmitted for Broward County/FDOT approval.

Railroad Crossing Repair [ 09-970 ]12.

This project includes rebuilding the CSX rail crossing at NW 33rd Street and 3-track crossing at Martin Luther King, Jr. 
Boulevard.

Status as of March 16, 2016: Complete

No activity.

Emergency Power [ 09-972 ]13.

This project will consist of the installation of infrastructure such as reinforced concrete slabs on grade to accept 
portable generators on wheels, mechanical transfer switches to switch from FPL supplied power to generator supplied 
power in the event of an emergency situation such as a hurricane. The facilities to receive the infrastructure upgrade 
are the Emma Lou Olson Civic Center, Herb Skolnick and E. Pat Larkin's Community Centers and a permanent standby 
generator to serve the Public Works Building B and Fleet garage.

Status as of March 16, 2016: Complete

This project is now completed and closed out.  The city has received all close out documents such as the O & M MANUAL for 
the switchgear.

Court Resurfacing [ 09-985 ]14.

Evaluation of courts to prioritize which courts to resurface.

The City has an inventory of over 60 athletic courts which include tennis, basketball, handball, volleyball, shuffleboard 
and bocce ball. The City must continuously maintain these courts to ensure a safe and enjoyable play.

Status as of March 16, 2016: Ongoing

Determine courts to be resurfaced

NW 6 Avenue Beautification [ 10-101 ]15.

Project is complete.

The project will be completed in 2-3 phases and will include landscape beautification, new transit shelters featuring 
designs compatible with county and city shelters, sidewalk and lighting improvements, and other beautification 
features. Work will include updating existing traffic circles, cleaning crosswalk pavers, and installing seasonal or holiday 
banners on existing light poles. In addition, the CRA will work with local businesses and property owners to clean up 
and remove excess debris; replace fences; and, conduct repairs to swale areas, etc. Lastly, funding will be used to 
install paver insets throughout the corridors. The insets will be used to honor local pioneers by inserting their names 
within the insets.

Status as of March 16, 2016: Complete

Project is complete.

City Parking Lot Improvements/ ADA [ 10-123 ]16.

obtain permits, commence construction

This project consists of improvements to parking lots at City Facilities, including resurfacing and other improvements to 
comply with the Americans with Disability Act (ADA). Currently, the McNair Civic Center parking lot that is not ADA 
compliant is at McNair Civic Center. This parking lot revision is under design and will be completed in FY16. In addition, 
this project will fund other non-ADA compliant non-parking facilities.

Status as of March 16, 2016: Ongoing

Submitted McNair ADA Compliance front-end documents to City Clerk/Administration for signatures and approval.

McNair restrooms are under construction for renovation to meet ADA compliance.
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Founders Park is in for permitting to install a handicap parking stall and sidewalk.

Windows Replacement [ 10-986 ]17.

Replace windows, doors & louvers w/ hurricane impact and paint exterior of building at the admin/fire training tower, 
120 SW 3 St. Planter on north side of building to be removed to eliminate moisture penetrating envelope of structure.

Status as of March 16, 2016: Complete

This project is complete.

Tennis Center Renovations [ 11-125 ]18.

Project complete

Tennis Center Renovations to include replacement of dilapidated fencing around the facility.  Other renovations will 
include 9 new shade structures at the tennis courts and lighting for the remaining 8 courts that do currently do not 
have lighting. These features will enhance play at this facility.

Status as of March 16, 2016: Complete

Project is complete. A final walk through was conducted on May 24, 2013 and a punch list was generated. Contractor has 
addressed all punch list items.  All final inspections are complete.

Library - Cultural Center [ 11-139 ]19.

Complete steel erection.

The project consists of the design and construction of a new two-story 46,000 square foot Library and Cultural Center 
located at Atlantic Boulevard and SW 1st Avenue.  The building is a two-story 25,000 square foot Broward County 
Public Library facility and a two-story 21,000 square foot City of Pompano Beach Cultural Center.  

The Public Library component features children’s services, new materials collection, computer lab, multi-purpose 
room, fiction collection, and library offices and support spaces. 

The Cultural Center component features a public lobby, digital media suite,  offices, gallery, and a flexible multi-
purpose event space and accompanying support spaces, dressing rooms, and lobby space.

Status as of March 16, 2016: Construction

Second floor steel fabrication complete. Second floor slab poured. Erection of steel columns on second floor, third and final 
phase. CONTINUE CONSTRUCTION EFFORTS.

A1A Underground Electric [ 11-142 ]20.

The contract for surveying was awarded to Keith and Associates at the November 23, 2010 City Commission meeting.
The contract for Utility Engineering to coordinate the overhead to underground work was entered into January 2013.

This project involves converting the overhead electrical lines along SR A1A from Hillsboro Inlet to Terra Mar Drive, 
which will lessen the risk of power outages during storms and improve the aesthetics of the neighborhood. This project 
will be accomplished as a partnership with FPL, AT&T, and Comcast.

Status as of March 16, 2016: Design

Coordination with Burkhardt took place March 31, 2016.  Burkhardt currently engaged in undergrounding design of the side 
streets between Terra Mar and SE 10th St. Keith and Associates performing additional survey work required.

Highlands Park Improvements [ 11-143 ]21.

A project kick off meeting was held January 27th 2011.
A preliminary plan was presented to the Parks and Recreation Advisory Board for information at the March 2, 2011 
meeting.
Bid Advertisements for the following scopes scheduled for December 2012: 1) Tree removal; 2)  Site work; 3) 
Landscaping, irrigation, and well abandonment; and 4) Building, sidewalks and amenities.
February, 2013: Pre-Bid Meetings
April, 2013: Bid Openings

This project includes the following construction activities:  1) the removal of 44 existing invasive trees; 2) the 
construction of a 1,225 sf freestanding restroom and pavilion building; 3)  the construction of associated concrete 
sidewalks and site amenities; and 4) associated drainage swales, irrigation, and landscaping.
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May 2013, PO issued to West Construction for building and site work.
June 2013, Bid award to Florida Turf & Landscaping for landscape, irrigation, and well abandonment
January 2014, construction begins
June 2014, Substantial Completion achieved.

Status as of March 16, 2016: Complete

CO issued. Facility in use.

Jogging Path Lights [ 11-160 ]22.

This project was moved forward at the January 25th 2011 commission meeting. Staff has been exploring different 
lighting designs. Vandal proof, motion activated, LED bollard lights have been identified. Bids were received July 29th 
2011 to supply the materials.
Phase one behind Fire Station 24 was completed in May 2012.

Install Energy Efficient Pedestrian lighting to illuminate the Air Park Running Path.  The entire 4.4 mile path needs 
lighting; however, the first phase of this project will address the northeast segment (between Pompano City Center 
and Golf Course) and the southeast segment (around Fire Station #24).

Status as of March 16, 2016: Complete

The project is complete

Cresthaven Fire Station #103 [ 11-162 ]23.

This project is for the construction of a new fire station in the north section of the City.  Fire and EMS services are 
currently being provided out of a converted community center located at 3721 NE 12th Avenue.

Status as of March 16, 2016: Construction

Received Certificate of Occupancy March 29, 2016 from Building Dept.

City Hall Security [ 11-163 ]24.

February 22, 2011 City Commission approved a new CIP project.
Singer Architects has begun the design of the modifications to the building and new security system.
Seventy five percent drawings were received and reviewed in April 2011.
The final design was delivered in July 2011. 
Construction was complete in May 2013.

Security at City Hall is very minimal. This project would enhance the security with cameras, card readers and changing 
the way certain areas are accessed.

Status as of March 16, 2016: Complete

Complete

Traffic Calming Improvements [ 11-189 ]25.

This project provides funding for the installation of speed humps or other traffic calming measures on various City 
roadways on an as requested and warranted basis. The project addresses the need for traffic calming outside of the 
Cresthaven neighborhood. 
The Broward Sheriff's Office evaluates requests for devices and recommends the installation. Installation of speed 
humps is administered by the Public Works Department.

Status as of March 16, 2016: Ongoing

No new projects have been proposed by the Broward Sherriff's Office.

A1A Lighting [ 11-190 ]26.

This project was established to replace the parking lot lighting in the Pier Parking lot with LED fixtures that are turtle 
friendly.

Status as of March 16, 2016: Cancelled

Project is on hold in part because Fish and Wildlife Commission (FWC) never provided the stamp of approval deeming LED 
fixtures as “turtle friendly.”  This project was established to address the municipal pier parking lot lighting which is now subject 
to significant reconfiguration with future restaurant development.  The LED fixture was the solution since it would be a matter 
of swapping out fixtures versus a complete new lighting plan.  
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Since this project was established, FWC has now taken exception to the Pompano Beach Blvd pedestrian lighting which we just 
spent $100K 2 years ago to retrofit to make turtle friendly.   These lights will also be impacted with upcoming CRA project to 
enhance Pompano Beach Boulevard.
With other projects retrofitting these lights in the near future we have not moved forward spending these funds.

Cresthaven Traffic Calming [ 11-191 ]27.

Phase one was completed in 2008. Phase two recommendations were re-evaluated in August of 2010. Surveys were 
sent in March 2011. As a result speed humps were installed  at the following locations:
NE 8 Terrace between NE 26 Ct &. NE 30 ST - 1 speed hump in front of 2900/2901, 1 speed hump in front of 2810/2811
NE 10 Terrace between NE 26 Ct &. NE 30 ST - 1 speed hump in front of 2901/2900, 1 speed hump in front of 
2800/2801
NE 10 Terrace between NE 30 St. &. NE 33 St. - 1 speed hump in front of 3061/3060, 1 speed hump in front of 
3141/3140
NE 14 Avenue between NE 30 St &. NE 33 St. - 1 speed hump in front of 3035/3037, 1 speed hump in front of 3137 - 1 
speed hump in front of 3211
NE 28 Court between 14  Avenue & 17 Avenue - 1 speed hump in front of 1628/1629, 1 speed hump in front of 
1556/1557, 1 speed hump in front of 1446/1447

The study and installation of traffic calming devices such as speed humps, roundabouts, and stop signs to slow traffic in 
the Cresthaven neighborhood.

Status as of March 16, 2016: Ongoing

No new progress this month. The Broward Sherriff's Office is evaluating future locations.

Charlotte J. Burrie Community Center [ 11-192 ]28.

Submit to pre-DRC.

This project consist of  design and construction of a new 8,000- 10,000 square foot Community Center in the 
Cresthaven neighborhood. The City acquired a vacant site located on the west side of North Federal Highway, between 
NE 25th and NE 28th Streets.

Status as of March 16, 2016: Design

Project has been submitted and received approval from DRC, AAC, P&Z, and will be presented to Parks & Recreation on April 5, 
2016. Design 95% complete.

Dog Park Restroom [ 12-168 ]29.

Defined scope/ negotiated fees, will present to commission.
This project involves construction of a restroom for dog owners.

Status as of March 16, 2016: Design

Project to be presented to Parks & Recreation Board on April 5, 2016. Design at 30% complete.

North Pompano Park Center Renovation [ 12-171 ]30.

01/2015 - Design Build Awarded
04/2015 - Design Completed
05/2015 - Preliminary Budgets Established
05/2015 - Building Permit Review
06/2015 - Special Engineering inspection and Assessment of Existing Conditions (May generate structural revisions) 
07/2015 - Evaluation of replacement building in lieu of rehabilitating existing building
11/2015 - Project Re-scoped for 3rd Time from replacement building to existing building interior modifications.
02/2016 - Renovation completed

After assessing the following vectors, it was agreed to modify the building program to be more efficient and 
responsive: 1) the needs of the community as represented by the Parks and Recreation Staff; 2) the existing facilities of 
the park; 3) the proposed construction budget; and 4) the preliminary findings of the Park Master Plan.  Accordingly, 
an interior build-out of the existing community building with improvements to the existing parking lot will be 
undertaken. In July 2015, after award of work, structural engineers assessed unforeseen structural conditions. The A/E 
and the GC are collaborating on the assessment of the viability of building a new replacement building in lieu of 
rehabilitation of the existing outmoded building.

Status as of March 16, 2016: Construction
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Conducted third re-scoping meeting with Parks and Rec personnel and obtained estimate from GC for interior renovations of 
existing activity center building improvements. Design 90% complete, negotiation of fees to commence.

Tennis Center Court Resurfacing [ 12-172 ]31.

substantial completion
Change the remaining 8 tennis courts from above ground watering to below ground filtration system

Status as of March 16, 2016: Complete

Project complete.

Atlantic Boulevard Bridge Lighting [ 12-174 ]32.

Bridge lighting enhancements to existing bridge

Status as of March 16, 2016: Cancelled

This project is being reported under Project Number 13-240, CRA Atlantic and ICW Bridge

Trail to Intracoastal Waterway [ 12-175 ]33.

This project entails construction of a pedestrian bridge trail along both sides of the Atlantic Boulevard bridge.  The goal 
of this project is to provide connectivity under the bridge, provide a gathering area for pedestrians to enjoy the 
waterway views, and provide a safe passage for pedestrians going to and from north-south of the bridge.

Status as of March 16, 2016: Complete

This project is being reported under Project Number 13-240.

Martin Luther King Boulevard Reconstruction [ 12-176 ]34.

Install traffic signal at the intersection of MLK Blvd. and NW 27 Avenue (subject to Broward County approval) by March 
2015. Start construction of proposed streetscape improvements by July 2015. Complete work by March 2016. If the 
Broward County does not approve the traffic signal, then begin streetscape work by January 2015 and complete work 
by August 2015.

Updated schedule: County rejected Staff's request for the traffic signal at the corner of NW 27 Avenue and MLK 
Boulevard. Design team re-started roadway design efforts, but will make provisions for the future installation of a 
traffic signal installation. Design (constructability plans) to be submitted to FDOT in August 2014. Project to be delayed 
6 months to allow for utilities (water, sewer) upgrades. Finalize LAP certification by October 2015. Advertise project by 
January 2016. Construct improvements by July 2017.

This project provides for the reconstruction of MLK Blvd. as part of the Education Corridor from Powerline Road to the 
Florida Turnpike. The project will tie into the overall education corridor project proposed in conjunction with Coconut 
Creek, Coral Springs and Margate. Enhanced pedestrian and public transportation facilities as well as streetscape and 
landscaping improvements will bring a cohesive feel to the corridor.

Status as of March 16, 2016: Design

MAJOR ACTIVITIES DURING REPORTING MONTH							
ENVIRONMENTAL:
Permits:
-City Permit updates, under review. Pending
-County permit updates, under review: the contractor informed the CEI that the Permits will be on the county’s next meeting 
as an agenda item. Contractor is waiting on the final decision by the County which will take place on/or about 3/31/16, which 
will not require permit fee on county work.
-FDOT informed the CEI that someone will need to contact Fernando Ascanio, Construction Environmental Coordinator, to see 
what conditions/permits/reviews (if any) will be required by FDOT for the dewatering activities associated with the sewer 
change order.

UTILITIES:
-Drainage grate at the west end of the project that needs to be brought to final grade by the County. Joe said he will handle. 
City's PM requested the CEI to inquire with the County, what is the situation with the existing grate. CEI send out an e-mail to 
Mr. Michael Taylor from the City/o Pompano requesting information and/or a contact person about this issue. City nor the 
County were able to provide a response on who owns the grate in question. The CEI authorized the contractor that at the 
required time, if needed, they could raise the grate to grade. The Contractor shall submit a work order for approval prior to 
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performing any work.
Sewer contract was approved to Weekley Asphalt. The contractor inquired about the Sign and Sealed plans for the proposed 
sewer work. The Sign and Sealed plans were send out along with the City’s approval of Work Order #03 (Sewer Work).

Oceanside Temporary Parking Lot [ 12-196 ]35.

This project was approved at the March 27,2012 commission meeting.
Construction was completed in March 2013.

In-house design and construction of a Temporary Parking Lot at the NW intersection of Atlantic Boulevard and 
Pompano Beach Boulevard. The temporary parking will house 118 regular parking spaces including 6 handicap 
accessible spaces, 8 dedicated motorcycle spaces, sidewalk connections to public system along A1A, East Atlantic 
Boulevard, and Pompano Beach Boulevard, solar-powered lights (compliant with sea turtle regulations), 4 solar-
powered operated parking meters, landscaping and irrigation. The Public Works Department will construct all facilities 
except lighting equipment. The main goals of this project is to provide additional parking facilities to support local 
businesses and beachgoers, increase traffic to the beach, provide parking for CRA and City-sponsored events (arts and 
crafts shows, etc.), provide parking relief to other parking lots in the area (i.e., Oceanside, Pier Parking Lot, etc.), and 
kickoff tourism. Moreover, construction of the temporary parking facility will prevent that the privately-owned parcel 
remain vacant and undeveloped until the developer is able to finance construction of hotel/shops/other amenities or 
market develops to justify construction, which could take years. Therefore, the facility is needed to support local 
businesses, provide opportunities for growth, and prevent from having a vacant parcel that would otherwise become 
an unsafe “pit” in a destination area (beachfront).

Status as of March 16, 2016: Complete

Construction is complete.

Traffic Signal Mast Arm Painting [ 12-197 ]36.

Call to Artists - April, 2015
Artist Selection Committee June, 2015
Bids September 2015
Commission Approval of Artist Selection - July 2015
Assignment of Artists and Artist Contracts - August-September 2015
Post bid for furnish and install wraps:  September 2015
Installation: October 2015

Installation: September-October 2015

First Phase completed June 2013

This project is for the refurbishment of the traffic signal mast arm assemblies that have deteriorated. The project 
consists of preparation and repainting the mast arms. Scope of work includes stripping existing paint, priming, painting 
black, and required maintenance of traffic for thirteen (13) intersections with mast arms. Project also includes the vinyl 
wrapping of 80 traffic signal control boxes with artwork.

Status as of March 16, 2016: Construction

CAO working on interlocal agreement with Lighthouse Point. Agreement was accepted by City of Lighthouse Point and we are 
waiting on the agreement to be signed by COLP. Bidding Documents have been drafted and submitted to purchasing to be 
advertised in the week of 3/28/16 to 4/1/16.

Alsdorf Park Improvements 2012 [ 12-198 ]37.

12/2015 - Construction Advertisement.
1/2016 - Pre-Bid & Bid Opening Meeting.

This project seeks to design, permit & build improvements to Alsdorf Park to enable it to serve more boaters and larger 
vessels. This park’s boat ramp is considered the busiest in Broward County. Plans include constructing  fifteen parking 
spaces for vehicles and oversized trailers and will be expanded to the east of existing parking. Reconfiguration of the 
existing parking lot will also accommodate an additional seven regular sized parking spaces. This project will also plan 
for increased dock space along the Intracoastal Waterway that will improve the efficiency of the boat ramps with more 
staging area for boats.  An upgrade to the boat washing stations and installation of an ice machine are also planned.

Status as of March 16, 2016: Advertisement
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Roadway Construction was awarded the contract due to bid withdrawal from Sagaris Corp. Roadway Construction's bid 
amount was $899,852.00. Contract Documents with Bid Award letter were sent to Roadway Construction on 3/18/16 for 
signatures.

Briny Ave Streetscape and Utilities [ 12-208 ]38.

Begin construction May 2016. Complete construction by May 2017.

Undergrounding approximately 2,300 lf of overhead utility lines from Atlantic Boulevard South to 8th Street, to include 
the side streets to the west to A1A. Streetscape project to be in conjunction with the undergrounding.

Status as of March 16, 2016: Design

CMAR@Risk Contract with Burkhardt approved by Commission March 8th in the amount of $4.9 M. Coordinated with City's 
Urban Forester on landscape comments and forwarded to IBI and Burkhardt.

Skolnick Center Parking [ 13-201 ]39.

The project involves the construction of additional parking spaces. This project addresses the crowded parking 
situation caused by increased attendance for some of the center's activities.

Status as of March 16, 2016: Complete

Project complete

Police Fire Alarm System [ 13-203 ]40.

Achieve 95% completion with construction activities.
New Fire Alarm System for the public safety building.

Status as of March 16, 2016: Permitting

Demoltion of old system underway.

Third Floor City Hall Renovation [ 13-221 ]41.

Approved by City Commission March 28th 2013.

 The revised layout proposes to improve functionality by sizing the workstations appropriately, arranging the 
workstations according to department, consolidating storage spaces, and providing the flexibility to modify in the 
future. The proposed plan also reorganizes the conference rooms for better access as well as rearranges the public and 
circulation spaces to enhance the customer service experience. It should also be noted that the proposed plan takes 
security and access into consideration by absorbing the 4th floor code compliance office so that there is less public 
requiring access to the 4th floor.

Status as of March 16, 2016: Construction

Delivery of remaining additional office furniture. Installed operable wall panels in conference room.

Enhanced Landscaping for FDOT Improvement [ 14-222 ]42.

FDOT has an established Five Year Transportation Improvement Plan that identifies State roadway maintenance and 
repair projects within the City. These pavement repair projects typically allow for very limited  landscape 
improvements to medians and adjacent right of ways (2% of total Project Cost). The purpose of this CIP is to reserve 
funding to enhance minimal landscaping scoped for established FDOT project(s).

Status as of March 16, 2016: Implementation

Reference Sample Road median enhancement (Military Trail to Fed Hwy)
Construction documents submitted to purchasing Depatment March 31st.  Goal is to have bid on street by April 21st.

Beach Renourishment [ 14-223 ]43.

This project will allow the City to renourish it's shoreline. 
Broward County has a project to widen the southern portion of the beach, south of SE 4th Street, which will 
commence in November 2016.

Status as of March 16, 2016: Ongoing

Contractor, Eastman Aggregate,  has completed beach re-nourishment within the city limits of Pompano Beach.  Contractor is 
now completing restoration of the one beach access point at SE 12 Street.  Expect final restoration to be complete April 8th.  
The City must make first of three payments to Broward County November 2016.
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Blanche Ely Museum – Renovation [ 14-224 ]44.

This project entails maintenance, renovation and resource planning for the Blanche Ely Museum located at 1500 NW 
6th Avenue. While this museum is a valuable City-owned resource, in its current state, the museum cannot be used for 
exhibitions or tours. 

Through this project, the museum will be thoroughly cleaned and repaired. In addition, all contents of the museum will 
be catalogued into a searchable database. Following the initial cleanup and cataloging phase, the project will include 
outlining a strategy for potential tours/activities and identifying potential financing and fundraising options for the 
facility.

Status as of March 16, 2016: Implementation

No Activity.

SW 36th Avenue Sidewalk [ 14-225 ]45.

12/2015 - FDOT PSE package approval obtained.
1/2016 - Construction and CEI Advertisement.

This project will install a six (6) foot wide concrete sidewalk along the west side of SW 36th Avenue, from McNab Road 
to West Palm Aire Drive. The proposed sidewalk will create a complete pedestrian and bike connection along SW 36th 
Avenue.

Status as of March 16, 2016: Advertisement

Bid opening on 3/3/16. Enco, LLC was lowest and recommended bidder for construction services. Recommendation from the 
City to award Enco, LLC was sent to FDOT on 3/15/16 and is awaiting approval before the City proceeds with the Contract 
Documents. CEI services RLI was posted with an opening date of 4/20/16. Boat ramp was removed from original scope and 
relocated due to a condition with funding from FDOT. Design of the boat ramp will be changed to potentially save the City 
between $30,000.00 - $40,000.00. We will use a piggyback contract to complete the boat ramp installation. Total project 
amount exceeds the total funding of the project.

Tennis Center Court Refurbishment [ 14-229 ]46.

Project is under construction. Complete construction by June 29, 2015.

This project consists of resurfacing the tennis courts at the Tennis Center and reconfiguring and resurfacing the courts 
adjacent to the Emma Lou Olson Civic Center.

Design costs associated with redesigning the Tennis Center building is also included in this project.

Status as of March 16, 2016: Complete

All work completed.

Collier City Mini Park [ 14-230 ]47.

Acquire land by the end of 2014. Begin design of new park by April 2015.

This project entails the design and construction of a fenced covered playground structure, rubberized flooring, 
landscaping and a sitting area for parents in approximately 1/6th of an acre. Two vacant sites have been identified as a 
potential park, NW 4th St. at NW 30th Avenue and NW 3rd St. at NW 30th Avenue.

Status as of March 16, 2016: Cancelled

Staff continues to seek other sites. No new progress to report.

Atlantic Boulevard Street Lighting [ 14-231 ]48.

Updated schedule: Due to FDOT review delays, complete design and construction documents by December 2015. 
Complete construction by August 2016.

The purpose of this project is to replace existing concrete-based light poles and Cobra head light fixtures with  
decorative lights from Federal Highway to A1A. PW and CRA Staff are considering installation of LED lights to replace 
the Cobra heads for energy efficiency.

Status as of March 16, 2016: Design

Contractor received poles. Waiting for fixtures and pole bases. Fixtures delivery is complete. Per Staff's request, start of 
construction to occur in late April, early May.
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Fire Station Refurbishments [ 14-238 ]49.

Fire Stations 24 and 61 are being addressed in the current year. Fire Administration and Engineering will assess the 
remaining facilities to determine the order in which to implement the renovation of the remaining facilities.
01/2015 - Kick-off Design Development New Fire Station #24

This project consists of renovating existing City fire stations and training tower. Work involves modernizing facilities to 
include fixture and roof replacements, the upgrade of mixed gender use, ADA compliance and to meet current storm 
standards. Funding is intended to be used to renovate/replace Fire Station 61, currently located at 2121 NW 3rd 
Avenue. Fire Station 61 was originally built over forty years ago to serve the Drug Enforcement Administration. It has 
been adapted and used as a fire station for about 30 years. Existing building measures 8,645 square foot. Additionally, 
this project will renovate or rebuild Fire Station 52, currently located currently located at 10 SW 27 Avenue just south 
of Atlantic Boulevard. 
This project also consists of renovating Fire Station 61, currently located at 2121 NW 3rd Avenue. Fire Station 61 was 
originally built over forty years ago to serve the Drug Enforcement Administration. It has been adapted and used as a 
fire station for about 30 years. Existing building measures 8,645 square foot.  Proposed renovation site: Existing 
Location.

Additionally, this project will renovate or rebuild Fire Station 24, currently located at 2001 NE 10th Street. The station 
was built in 1969 to help provide fire EMS coverage to the community. Existing building measures 12,000 square feet.  
Proposed renovation site: Existing location.

Status as of March 16, 2016: Design

Platting Phase services for Fire Station No 61 and 52 are ongoing. On Jan 27, this project assigned to new CIP Project Manager. 
Nothing new to report.

Overhead Utility  Conversion Downtown Pompano [ 14-249 ]50.

Complete design by late May 2014. Secure necessary easements by June 2014. Construct improvements by September 
2014. Update: Secure necessary easements by September 2014. Construct improvements by December 2014.

The City made available $1,651,681.00 to fund undergrounding efforts in Old Pompano, more specifically along NE 1 
Avenue, NE 2, 3, and 4 Streets, Flagler Avenue, and along Atlantic Boulevard from Dixie Highway to Cypress Road. 
Burkhardt Construction put together a design/build proposal and will coordinate all efforts with AT&T, Comcast and 
FPL. The main objective is to underground utilities as a precursor of other street beautification efforts geared to 
improve the looks of Old Pompano and entice future investment in the area.

Status as of March 16, 2016: Construction

All easements are on hand. Awaiting switching orders from FPL.

Parking Lot Lighting Improvements Golf Course [ 14-250 ]51.

Parking lot lighting at the Municipal Golf Course is inadequate. This parking lot is heavily utilized by individuals visiting 
the Golf Course, Galuppi's restaurant, Dog Park, and Bike Path. To improve the lighting, we have increased the wattage 
for lighting fixtures, trimmed trees, and removed trees to increase illumination. Since the lighting is still inadequate, we 
must add additional light poles and fixtures. This project includes a lighting photometric study, design, and installation 
of new lighting along with upgraded electrical service. Depending on cost of upgrading the electrical service, it may be 
more economical to install solar lighting fixtures in lieu of wired fixtures.

Status as of March 16, 2016: Construction

Project had an increase in scope to accommodate the saw cutting of asphalt to install conduit (avoids damaging of tree roots in 
parking lot islands)
This additional scope will be incorporated with the modifications to access dog park and  will be re-bid in a separate project 
expected to be out for bid at the end of March.

Mc Nab Park Decorative Fence [ 14-263 ]52.

The 500 linear feet of 6 feet high decorative aluminum fence will be constructed to enclose the 16 existing shuffle 
board courts and administrative building, to preserve the facility for its intended use. Leaving the courts open with 
unimpeded access to non- player traffic could result in resurfacing costs of $ 1,000 - $2,000 per court, while overall 
replacement costs could exceed $50,000. Access to the courts will be provided through three access gates equipped 
with code activated locks. Codes to the locks can be made available to all authorized end users through the Parks and 
Recreation Department. Public access to both restrooms will remain unimpeded.
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Approved by City Commission July 22, 2014

Status as of March 16, 2016: Complete

 The Project is 100% complete. The shuffle board courts were used in a recent tournament. Only outstanding issue is the 
purchase of the Knox Box. Fire Dept. has the completed application and the check should be ready by 2/27/15.

New Restroom Kester Park [ 14-267 ]53.

The restroom concession building is heavily used and in need of expansion and renovation.

Status as of March 16, 2016: Design

Established new concept that is within current budget, or near to. Design commenced. Project to be presented to Parks & 
Recreation Board 2nd meeting in April.

Dixie Highway Improvements [ 14-268 ]54.

Added to the CIP on July 8, 2014

The Dixie Highway Corridor Study highlighted the potential benefits of reducing the number of lanes on the one-way 
pair between McNab Road and SW 2 Street. These benefits include aesthetic improvements, additional parking, bicycle 
and pedestrian facility enhancements, and traffic calming. The City must prepare a conceptual design, which will help 
the City specify where parking should be placed, how/ if access to businesses should be modified and how landscape 
islands and pedestrian! bicycle facilities should be configured. Cost estimates will be identified with various 
implementation strategies so the City can select a preferred option to move forward.

Status as of March 16, 2016: Design/Study

The following items were completed:
-Renaissance submitted a revised draft of the Dixie Highway concept plans based on discussion with city staff.

Riverside Drive [ 14-269 ]55.

Design by August 2017. Construction completion by July 2018.

North Riverside Drive between NE 14th Street and Atlantic Boulevard is the neighborhood’s primary north-south 
roadway, along with A1A. It has been noted that speeding is a prevalent problem for this street. Staff was asked to 
investigate the existing conditions of North Riverside Drive and propose changes that would slow cars down to make it 
safer for area residents, pedestrians and bicyclists. Staff reviewed two studies of existing conditions produced by the 
Broward Sheriff’s Office (WA #11-014 and WA #10-045).

Status as of March 16, 2016: Design/Study

A concept draft has been completed. The draft is currently being reviewed by staff. One additional community workshop will 
take place prior to presentation to the City Commission.

NW 9th Street and Powerline Road Connection [ 15-253 ]56.

The project was added to the Capital Improvement Program on December 9th 2014. This project was completed 
August 2015.

Design and construction of a connection of NW 9th Street at Powerline Road.  Project will include additional street 
lighting and pavement overlay of NW 9th Street from current dead end to NW 18th Ave.  This connection will open 
vehicular traffic flow which will help alleviate the current neighborhood blight and eliminate the bad stigma of this 
area being commonly referred to as “Ugly Corner.”

Status as of March 16, 2016: Complete

Project is complete

Sgt. Kip Jacoby (Norwood Pines) Park Expansion [ 15-254 ]57.

This project consists of expanding the existing park by purchasing adjacent vacated gas station.

Status as of March 16, 2016: Implementation

Negotiations are underway with the City Attorneys office and the Parks, Recreation and Cultural Arts Department.

Beach Community Center [ 15-255 ]58.

This project includes  a new design and construction of a 8,500 square foot community center east of the Atlantic 
bridge.  Site location has yet to be determined.
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Project on hold.

Status as of March 16, 2016: Design

Staff met with design team, CRA and City representatives to resolve access issues, synergy between facilities (i.e., Beach 
Library, etc.), parking deficiencies, upcoming presentations to the East CRA Advisory Committee, Parks and Recreation Advisory 
Board, City Manager, District Commissioner, etc. Staff prepared a series of options and pros and cons were discussed leading to 
specific directives to the design team and presentation was conducted. The ideal location has been established and collectively 
agreed, and design will commence once vetted to CRA Board.

Community Park Baseball Netting [ 15-265 ]59.

Project complete.
Install netting at Community Park to prevent foul balls from going into the multi-purpose field.

Status as of March 16, 2016: Permitting

Project complete

Enhance North Palm Aire Drive Median [ 15-266 ]60.

This roadway is a major entrance into Palm Aire and the center median needs to be reconstructed.  Project scope 
includes new concrete curbing, irrigation, trees sod, and re-paving both traffic lanes.

Status as of March 16, 2016: Ongoing

North Palm Aire Drive median:
Dead trees have been removed and remaining trees trimmed.
Purchase order to relocate palms from FDOT right of way approved.
Seeking landscape architect to design drought tolerant landscape plan.

Water Taxi Station [ 15-272 ]61.

Complete design and secure permits from various agencies by September 2015.
Begin construction by late 2015-early 2016.
Water taxi station to be ready for use by Seafood Festival 2016 (+/- April 22, 2016).
Begin operating a Water taxi by late 2016, early 2017.

Bringing the Water Taxi service back to the City is an idea that Staff identified as another essential feature to further 
support previous efforts to improve the beach area and to provide more options to attract tourism. In order to ensure 
the proper facilities are available to support future Water Taxi service, and to enable other boating enthusiasts to 
come to Pompano Beach and enjoy the amenities proposed for the Pier Parking Lot and beach area, the City would 
need to construct new dockage facilities. The proposed dockage will be used for public and commercial access for large 
and small vessels. The chosen site is located on the Intracoastal Waterway at NE 2 Street and Riverside Drive. This site 
(North Riverside Park) is located across the street from a new 5,400 Sq. Ft. beach library (under construction) and it is a 
public park. Partial funding for this project comes from a Florida Inland Navigation District grant ($17,500.00 for 
design). Staff will apply and hopes to receive another FIND grant for construction efforts in late 2015, early 2016 
($123,750.00). The City is required to match the same amounts of the grants.

Status as of March 16, 2016: Design

U.S. Corps of Engineers approved the project and Staff is awaiting receipt of approval letter.

Mitchell Moore Restroom [ 15-273 ]62.

submit to pre-DRC, Obtain Commission approval fro Phase II design fees for architectural services.

Demolish existing concession/restroom building and replace with new. Design Fees estimated at $65k, Construction 
Costs, $400k.

Status as of March 16, 2016: Design

Song & Associates has commenced design. Project to be presented to Parks & Recreation Board on April 5, 2016. Design is at 
60%.

McNair Park Restroom [ 15-274 ]63.

Obtain Permit

This project consists of a complete interior renovation to the existing concession/restroom facility to meet ADA 
compliance. New appliances, cabinetry, paint, etc.
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Status as of March 16, 2016: Design

Construction underway, 40% complete.

Golf Course Lake Repair [ 15-295 ]64.

12/2015 - Lake #2 bank stabilization completed.
1/2016 - Lake #7 bank stabilization commencement.

The City of Pompano Beach has hired Landshore Enterprises LLC. to provide design and construction management 
services for golf course lake bank repairs at the Pompano Beach Municipal Golf Course.

Status as of March 16, 2016: Design

Lake #10 stabilization EFT tubing complete. Dog Park Lake EFT tubing has begun on 3/21/15 with a projected finish date of 
4/18/16. Bulkhead on Lake #7 to be installed during off-peak schedule per golf course supervisor’s request. The anticipated 
date to begin bulkhead installation is 4/18/16. Construction of the bulkhead will take 4-5 weeks to complete. Both contractor 
and City staff monitoring all lake water levels as this could potentially delay Phase 2 improvements and overall construction 
completion. Record rainfall has caused lakes' levels to rise beyond the point where the contractor can work. The lake system 
does not have any type of channel system to relieve the lake levels.

Implement Wayfinding Signage [ 16-275 ]65.

The City has adopted a new standard for signage:  gateway, directional, and destination.  The plan is to implement this 
signage as new facilities are constructed and areas are re-developed.  However, many of the existing signs are in 
disrepair and must be replaced independent of new construction or re-development.

Status as of March 16, 2016: Implementation

FDOT approved the permitt for installation of the Directional wayfinding sign.  The permit for gateway sign is still being 
reviewed by FDOT.

Canal Dredging 2016 [ 16-276 ]66.

Dredging critically shoaled canals is necessary to improve the quality of boating and alleviate water safety hazards. A 
canal study is being  performed in FY16 to determine which canals need to be dredged to accommodate drainage and 
boating. Funds are being allocated for the study and anticipated dredging activity.

Status as of March 16, 2016: Design

Work Authorization #1 and Request for Resolution created and approved by COA. We requested that Sea Diversified, Inc. 
provide the surveying and mapping which will include (98) City maintained canal systems, (4) private canals, and (5) City 
maintained lake systems. The tasks involved will help determine the shoaling trends, known areas of critical shoaling, 
investigate potential shoaling such as un-stabilized shorelines, and deteriorating bulkheads and storm water outfalls. 
Deliverables will include surveying, mapping and canal maintenance plan update. 

Agenda Item was created and submitted for signatures on 3/24/16 and to be on the commission meeting on 4/12/16

Community Park - New Bathroom  Building [ 16-279 ]67.

Define scope/fees, obtain commission approval.
Replace existing bathroom building in Community Park. The new facility must be ADA accessible and LEED Certified.

Status as of March 16, 2016: Design

Design has commenced. Project to be presented to Parks & Recreation Board on April 5, 2016. Design at 30%.

Aquatic Center- Pump Room Replacement and Classroom [ 16-280 ]68.

This project consists of the  reconstruction of the structurally decaying  existing pump room and the addition of 
classroom, guard room and storage space at the Aquatic Center.

Status as of March 16, 2016: Design

Commission approved Architectural design fee.

Tot Basketball Courts in Community Park [ 16-281 ]69.

Complete design. Obtain buy-in from P&R Board.
This project consists of the design and construction of 2 new tot size basketball courts in community park.

96



Status as of March 16, 2016: Design

Design is complete. Awaiting buy-in from Parks & Recreation Board. After which, construction will commence.

Alley Improvements [ 16-282 ]70.

Project to improve alleyways with paving and drainage improvements.

Status as of March 16, 2016: Implementation

Implementing

Bleacher Sunshades at Mitchell Moore [ 16-283 ]71.

This project is to purchase sun shade for the 5 bleachers located on the home side of the rectangular field.

Status as of March 16, 2016: Implementation

Design for sunshades approved by Parks & Recreation. Received pricing for design and installation and will recommend to use a 
piggyback contract with Clay County using Rep Services, Inc. This will save the City valuable resources along with the City 
capitalizing from the Clay County savings of 2%. Meet with Urban Forestry and planning for pre-design requirements. We will 
need funding to be increased to accomplish the installation of (5) bleacher shades.

Emma Lou Olson Civic Center Improvements [ 16-284 ]72.

This project involves replacement of flooring , ADA accessible bathrooms and countertops,  installing fire rated doors, 
adding storage space, and renovating reception/front desk area.

Status as of March 16, 2016: Proposed

Preliminary design for front desk sent to Parks & Recreation for review.

Fire Station #24 [ 16-285 ]73.

Complete due diligence study to determine the proper siting to avoid construction in conflict with Airpark take-offs 
and landing patterns (June 2015). Platting determination and implementation October 2016. Concurrent issue of RFP 
for Design Build Firm and creation of permit documents for release after plat established.

Design and reconstruction of an existing fire station supporting rescue services in and around Pompano Beach 
Municipal Airpark, the Highlands, east to the Intracoastal and south to McNab Road. The design will include provisions 
for a +/-13,000 square feet facility with capacity for 4 fire apparatus. This facility is outdated and in dire need for a 
replacement. Subject to design review and considerations, Staff intends to keep the existing station open while a new 
building is constructed directly adjacent. Staff will consider temporary installation of a trailer, if necessary.

Status as of March 16, 2016: Proposed

Project was released for RFP on 3/2/16 with optional Pre-Proposal meeting held 3/15/16.  Project design-build proposals to be 
opened 4/4/16.

Sand Spur Park Improvements [ 16-286 ]74.

Submit design scope/fees to commission for approval.
This project involves a new pavilion (30x30), new restroom, and additional parking facilities.

Status as of March 16, 2016: Implementation

Project to be presented to Parks & recreation Board on April 5, 2016. Design at 30% complete.

Landscaping & Entryway Enhancement (LEEP) / Commercial Landscaping & Improvement Programs (CLIP) [ 98-711 ]75.

This project involves the City providing matching funds for capital improvements in the rights-of-way for entranceways, 
landscaping and neighborhood identification signage.  The matching grant program is aimed at enhancing the 
appearance and quality of life within the City’s various neighborhoods.

Status as of March 16, 2016: Ongoing

Project has been submitted for Harbor Drive. Scope:  install 3 signs.  Total cost of project is $3K.  City is submitting permit for 
sign.
Received package 12/4/12 for Entryway sign and landscaping enhancement for Palm Aire Country Club Condo.  Total scope of 
project estimated at $43K.
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Existing Utility Renewal and Replacement Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Wastewater - Sanitary Sewer 
Manhole Rehabilitation [02-828]

1. $431,914$98,359$2,413,206$2,943,47985%

Wastewater - Compliance Status 
Study [04-869]

2. $8,837$5,126$207,311$221,27496%

Wastewater - Collection Re-Lining 
[04-870]

3. $1,440,866$83,944$5,934,689$7,459,49981%

Water Treatment Plant - 
Maintenance [05-886]

4. $1,015,722$780,710$1,826,973$3,623,40572%

Reuse Treatment Plant Maintenance 
[05-887]

5. $357,986$443,733$943,866$1,745,58579%

Wastewater - Lift Station 21 
Rehabilitation [05-914]

6. $16,310---$4,530,800$4,547,110100%

Reuse Distribution Expansion [06-
904]

7. $1,434,826$100,829$4,277,525$5,813,18075%

Water Main Replacement Program 
[07-931]

8. $472,528$55,822$2,235,818$2,764,16883%

Well Maintenance Program [07-932]9. $88,979$88,034$774,583$951,59691%
Water Treatment Plant - Membrane
Element Replacement [08-952]

10. $1,202,500------$1,202,5000%

Wastewater - Lift Station
Rehabilitation [08-968]

11. $1,014,433$2,133,231$2,223,258$5,370,92281%

Utilities - Replacement Utilities Field
Office [10-121]

12. $83,845$222,702$2,686,928$2,993,47597%

Water Conservation Program [10-
988]

13. $119,705$4,188$91,056$214,94944%

Water Treatment Plant- Emergency 
Diesel Pump & Motor Fuel Tank 
Replacement [11-127]

14. $915$27,853$161,229$189,997100%

Roof Replacement Roofs over 2 
Switchgear Buildings WTP & Main & 
Chem. Bldgs. Oasis Plant [11-128]

15. $12,639---$93,360$105,99988%

Water Treatment Plant - Electrical 
System Rehabilitation [11-194]

16. $7,722$1,146,631$1,497,819$2,652,172100%

Replacement of Fluoride Tank/Pump 
[12-181]

17. $38,788$178$11,033$49,99922%

Water Supply Plan [12-183]18. $2,271---$198,424$200,69599%

Wastewater - General Electrical
Improvements at all Lift Stations [13-
205]

19. $326,700------$326,7000%

Water - A1A Water Main 
Replacement [13-206]

20. $502,684$15,827$85,489$604,00017%

Water Treatment Plant 
Security/Facility Access Study [14-
233]

21. $1,001$238,999---$240,000100%

Water Master Plan Update 2014 [14-
234]

22. ---$49,554$8,745$58,299100%

Water Hydraulic Distribution System 
Model [14-239]

23. ------$138,285$138,285100%
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Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Water Treatment Plant Facility - 
Painting [15-256]

24. $446,000------$446,0000%

Water Treatment System Corrosion 
Study [15-257]

25. $80,000------$80,0000%

Water Treatment Plant - Membrane 
Concentrate Connection [15-258]

26. $333,445$1,854$7,701$343,0003%

Utility Asset Management 
Development and Implementation 
[15-259]

27. $489,509$4,336$31,155$525,0007%

Wastewater - Gravity Collection 
System Expansion [15-260]

28. $119,066$7,310$43,624$170,00030%

Wastewater Manhole Installations 
In Liberty Park Area [15-261]

29. $5,000------$5,0000%

Water Plant Lime Softening Process 
Rehabilitation [16-287]

30. $300,000------$300,0000%

Utility Hardening of Water Inter-
Connections [16-288]

31. $500,000------$500,0000%

Hurricane Hardening For Water 
Plant Facilities [16-289]

32. $475,000------$475,0000%

Reuse Plant Facility Painting [16-290]33. $250,000------$250,0000%

Totals $11,579,191$5,509,220$30,422,877$47,511,288
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Existing Utility Renewal and Replacement Projects

Wastewater - Sanitary Sewer Manhole Rehabilitation [ 02-828 ]1.

This project involves the rehabilitation of deteriorated brick manholes located throughout the City. Rehabilitation 
consists of covering the interior surfaces with an adhesive, non-permeable material. 58 manholes have already been 
relined in FY 2015. Citywide there are 4,400 manholes.

Status as of March 16, 2016: Ongoing

Continue inspecting manholes for future rehabilitation.  Purchasing is putting together the bid package, based on the spec's 
that were sent over.

Wastewater - Compliance Status Study [ 04-869 ]2.

This project involved the preparation of Capacity Assurance, Management, Operation and Maintenance (CMOM) Study 
of the City’s sanitary sewer system to assure compliance with EPA requirements. At the November 9, 2004 meeting, 
the City Commission authorized Chen and Associates to prepare the study in the amount of $37,200. The study was 
completed in the third quarter of fiscal year 2005.  Department is in the process of implementing the 
recommendations.

Status as of March 16, 2016: Implementation

The project will be completed by performing a CMOM (Capacity Management Operations and  Maintenance) self assessment 
and correcting any deficiencies.  These findings will be incorporated into the next Wastewater System Masterplan.  The 
Wastewater Masterplan will be going before the Commission for approval in April.

Wastewater - Collection Re-Lining [ 04-870 ]3.

In 2009, 2.29 miles of relining was completed. In 2010 1.97 miles of relining was completed. In 2011 2.1 miles of 
relining was completed. In 2012 4.70 miles of relining was completed. In 2013 zero miles were completed. In 2014 1.96 
miles of relining was completed.

This annual CIP allows for relining sanitary sewer gravity mains throughout the City to minimize infiltration of 
groundwater.  Where ever possible, this is accomplished through trenchless methods. However, from time to time, 
open cut point repairs are appropriate.

Status as of March 16, 2016: Ongoing

The lining bid has been posted and closes on 3/14/16.  In the mean while we are continually inspecting gravity mains while 
gathering a list of mains that need to be lined.

Water Treatment Plant - Maintenance [ 05-886 ]4.

This project includes various maintenance, rehabilitation, and operational enhancements to the existing water 
treatment plant and membrane plant.
Sub projects include, security, chemical feed system repairs and installations, electrical switch gear maintenance and 
various upgrades.

Status as of March 16, 2016: Ongoing

RICE/NESHAP- Training received on new equipment. Written overview of training and settings need be provided for project 
close-out.

Received shop drawing for new lime softening unit gearbox. Consultant asked vendor for additional information per bid. 
Waiting for that information.

Electrical switchgear testing and repair contractor installed refurbished main FPL 4160V breaker and programmer for 480 main 
breaker. Also performed test on membrane skid breaker.

Reuse Treatment Plant Maintenance [ 05-887 ]5.

Allocated for maintenance, replacement, reconditioning and installation of reuse plant pumps, motors, piping, valves, 
electrical switch gear and equipment, chemical feed equipment and infrastructure as needed.

Status as of March 16, 2016: Ongoing
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Reuse Plant permit renewal application  submitted to DEP-received permit, requesting additional information and clarification. 
Still waiting on clarification.

 Sodium hypochlorite chemical feed system rehabilitation completed. 

Worked continued on Asset Management locations and definitions.

Quotes received for VFDs and order made

Wastewater - Lift Station 21 Rehabilitation [ 05-914 ]6.

Under construction.

Rehabilitation of Lift Station 12 (Old 21),  251 N. Pompano Beach Blvd. Old station to be demolished once new station 
is up and running.
This lift station serves the barrier island from NE 11th Street to approximately SE 6th Street.

Status as of March 16, 2016: Complete

Project is complete.

Reuse Distribution Expansion [ 06-904 ]7.

This annual project continues with the installation of the reuse distribution system in Service Areas 1 through 4, as 
detailed in the Reuse Water Master Plan, which represents service to over 1,000 acres.  The City is looking to enter into 
an interagency local agreement with Lighthouse Point installing reuse piping. Lighthouse Point mandate residential, 
commercial and industrial customers to connect for irrigation (over 500 connections).

Status as of March 16, 2016: Ongoing

August: Main installation and pressure tests have been completed on NE 27th Terrace, NE 27th Way, NE 28th Terrace and NE 
11th Street. Main installation for NE 28th Avenue will begin 9-4-2014.
Service installation has been completed on NE 11th Street, NE 27th Way and NE 28th Terrace. Service installation is currently 
going on at NE 28th Avenue between NE 11th Street and cul-de-sac.

September: Service installation and main installation has been completed on NE 28th Avenue. All roads have been paved. All 
reports have been turned over to Engineering Division to submit for approval.
October: Nothing further to report at this time. Still waiting on clearance.
November: Received clearance from the County for the reuse main on the island. Reuse main was put into service.
December-October: Nothing to report for these months.

December 2015: Nothing new to report.

February 2016: Met with City of Lighthouse Point on February 16th to discuss a reuse expansion construction plan.

March 2016: Still waiting on final word from the city of Lighthouse Point.

Water Main Replacement Program [ 07-931 ]8.

This annual project is to continue the replacement of undersized galvanized water mains as well as unlined cast iron 
distribution mains throughout the City.

Status as of March 16, 2016: Ongoing

August: Water samples on NE 7th Place have passed and the results have been sent to the heath department for approval.
Pressure test and water samples have passed at the Air Park Project and have been turned over to the contractor's engineer 
per the contract agreement.
Materials have been ordered for the project on NE 1st Avenue between Atlantic Blvd and NE 4th Street.

September: Water main was approved by the Health Dept. for NE 6th Street and NE 7th Place between Riverside Drive and A1A 
on September 17.
Both mains have been tied in and put into service.
Water main on NE 1st Avenue between NE 1st Street and NE 2nd Street has been installed and passed pressure test. The 
contractor can now continue with their scope of work. Water main installation is currently ongoing in the 200 - 300 block of NE 
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1st Avenue.

October: Water main and water services have been installed on NE 1st Avenue from NE 2nd Street to NE 4th Street. All tests 
have been completed and package has been turned in to Engineering to submit for partial clearance.

November: Received clearance from the Health Department for the new water main at the Air Park. Water main was put into 
service.
Received clearance from the Health Department for the water main on NE 1st Avenue from NE 1st Street to NE 4th Street.

December: Put water main into service and connected all water services on NE 1st Avenue from NE 1st Street to NE 4th Street.

January: Installed water main on NE 1st Avenue between Atlantic Blvd. and NE 1st Street. Passed pressure test and 
bacteriological tests. All paper work has been turned over to Engineering.

Started service installation for water main project on NE 7th Street between Harbor Drive and NE 28th Avenue.

February: Completed service installation on NE 7th Street between NE 26th Avenue and NE 28th Avenue and started main 
installation.

March: Completed main installation, pressure test and densities on NE 7th Street. Turned it over to the Streets Department for 
paving on March 13th. 
Started service installation and water main installation on NE 8th Street between NE 26th Avenue and NE 28th Avenue.

April: Completed service and water main installation on NE 8th Street between NE 26th Ave. and NE 28th Ave. Pressure test, 
bach-t's, and densities have been completed and turned in for certification.

May: Received main certification for NE 7th and 8th Street between NE 26th Ave and 28th Ave as well as NE 28th Ave between 
NE 7th Street and NE 8th Street. Crews started connecting the customers to the new services and main.

June:  All tie-ins and connections have been made on the NE 7th Street and NE 8th Street water main project. It is now 
complete.

July: Nothing new to report at this time.

August: Met with City Engineer to replace 2" water main at the 800 block of SE 5th Terrace.

September: Nothing new to report.

October: Contractor rerouted 8" water main at 2720 MLK Blvd. for proposed DOT storm drain catch basin.
November: Nothing new to report.

December: Nothing new to report.

February 2016: Met with Utilities Engineer to plan areas for main replacement. Reviewing plans.

March 2016: Reviewed plans for proposed work and turned them in to Engineering for final draft.

Well Maintenance Program [ 07-932 ]9.

Since this project was created in 2007, the following wells have been rehabilitated:
  2007  26,27,24,25
  2008  23,17
  2009  26,11,15,3
  2010     12, 20,6

This ongoing project includes various maintenance, rehabilitation, and operational enhancements to the existing well 
fields and may include routine maintenance and rehabilitation where circumstances dictate.  In addition, the project 
will include well field optimization, remote telemetry, concentrate deep well testing and maintenance and enhanced 
well field security. Department of Health compliance and the Florida Department of Environment Protection requires 
the Utilities Department to test the concentrate injection well for integrity on a yearly basis.
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  2011  18
  2012  4,5,12
  2013     9,10,13, 14
  2014  23,

Status as of March 16, 2016: Ongoing

Monitoring well-Reviewed revised O & M manual project completed. 
Completed bacteriological clearance testing on well #15. AMPS re-assembled well #3, waitng on staff to re-install motor.

Water Treatment Plant - Membrane Element Replacement [ 08-952 ]10.

This ongoing project consists of replacing the membrane elements (filters) when needed. The membrane elements are 
used to purify water to make it potable and requires replacement every 5. All filters were replaced in FY 2016. Funding 
will be budgeted over a multi-year period to provide for full replacement.

Status as of March 16, 2016: Proposed

Consultant has submitted design of new pilot plant schematic.

Wastewater - Lift Station Rehabilitation [ 08-968 ]11.

This annual CIP allows for upgrading and rehabilitating wastewater lift stations as prioritized by the Utilities 
Department. A lift station rehab consists of replacement of all major components, including plumbing, mechanical and 
electrical.

Status as of March 16, 2016: Overall CIP

Shop drawings under review and permitting in process for LS No's 61, 84, 86, 106, 107, 111 and 143 ($1.8 M).

Utilities - Replacement Utilities Field Office [ 10-121 ]12.

Replacement of the existing, deteriorated Utilities Field Operations Building with LEED certified construction 
(Leadership in Energy and Environmental Design) along with site improvements.

Status as of March 16, 2016: Design

Progress meeting. Final walk-thru conducted 3/29 and punch-list items were documented.

Water Conservation Program [ 10-988 ]13.

In FY2010, the City replaced shower heads and kitchen and bathroom faucet aerators for 1,816 residences saving 
about 56 MG/Y.  Funds are being used to fund a two day leak detection survey annually.  The City provided water 
conservation kits to two classrooms through the Water wise program.  In Fiscal Year 2011, 200 restaurant sprayers 
were replaced saving about 11 Million Gallons/year.  Water Saving Devices were given away at the City Health Fair and 
in 2013 a water conservation workshop was held for residents.  In FY 2013 the retrofits provided to customers resulted 
a savings of almost 6.9 Million Gallons of water annually. Program components also include annual leak detection 
surveys, irrigation surveys for large water users and outreach events (Homeowner Association Meetings, Schools & 
community functions).  The City participates in the Broward County Mobile Irrigation program which conducts 
irrigation audits for large water users.  The program effectiveness is demonstrated by the dropping water usage rates 
per person. In FY15 the conservation program saved 14.8 Million gallons of water (not including the reuse savings).

I

The Water Conservation Program is mandated as one of the limiting conditions of our Consumptive Use Permit.  The 
program will consist of water saving features that will lower our water consumption.

Status as of March 16, 2016: Ongoing

Commission Proclamation on March 22nd declaring April as Water Conservation month.  Continued to reach out to 
Condominiums and HOAs in order to provide water saving retrofits.  Annual leak detection studies in the City's water 
distribution system scheduled.

Water Treatment Plant- Emergency Diesel Pump & Motor Fuel Tank Replacement [ 11-127 ]14.

Installing a new backup pump and fuel tank for the water supply.

Status as of March 16, 2016: Complete
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Official start-up of diesel pump and motor.

Roof Replacement Roofs over 2 Switchgear Buildings WTP & Main & Chem. Bldgs. Oasis Plant [ 11-128 ]15.

This project consists of the demolition and removal of the existing Ballast rock roof down to the metal deck on two 
identical 20' x 30' Electrical Switchgear Buildings  and replacing both these roofs with a modified roofing system at the 
Water Treatment Plant located at 1205 NE 5th Ave and the  demolition and also the removal of the existing TPO roof 
down to tapered insulation on the 50' x 70' Control Building and the removal of the existing built-up roofing system 
and the in kind replacement on the Chemical Building. Both Buildings are located at the Re-Use
Water Treatment Plant, located at 1799 N Federal Highway.

Status as of March 16, 2016: Complete

Buildings at the Oasis Plant are complete. Work on both Switchgear buildings at the Water Treatment Plant are also  complete. 
Warranties are on hand.

Water Treatment Plant - Electrical System Rehabilitation [ 11-194 ]16.

Renovation of the old electrical system in the Water Treatment Plant.  The renovation includes all 5kv high service 
pumps and starters, all electrical switches, gears and main electrical distribution systems.

Status as of March 16, 2016: Design

Electrical Improvements Phase 2 at Water Treatment Plant in progress with Florida Design Contractors ($1.3 M). Connected 
and energized new 480 switchgear temporary 480 wiring from Membrane Plant to Filter Building. Formed and poured new 
concrete pad for new outdoor transformer. Connected new feeder wiring for new outdoor medium voltage transformer and 
switchgear for new MCC. Demo old 4160 transformer and 480 motor control switchgear for high service pumps.

Replacement of Fluoride Tank/Pump [ 12-181 ]17.

Replacement of the fluoride storage tank and three feeder pumps.

Status as of March 16, 2016: Complete

New pump skids installed and operational.  Replacement wall panel and door install complete for housing.  Day tank 
installation remaining.
Day tank installation complete and enclosure painted.  Project complete.

Water Supply Plan [ 12-183 ]18.

The South Florida Water Management District approved the Lower East Coast Water Supply Plan in September 2013.  
The City must complete and adopt the City Water Supply Plan by February 2015.  South Florida Water Management 
District and Florida Department of Economic Opportunity approval must be received before City adoption.

This project consists of preparing a Water Supply Plan.  This plan is required to be revised every five years and 
approved by the South Florida Water Management District and the Florida Department of Economic Opportunity.  This 
plan must be adopted, along with the relevant Comprehensive Plan Elements, within 18 months of the South Florida 
Water Management District approving the Lower East Coast Water Supply Plan.

Status as of March 16, 2016: Complete

None. Funding will be available for the update FY 2019.

Wastewater - General Electrical Improvements at all Lift Stations [ 13-205 ]19.

Improve electrical systems at all lift stations. This is a recommendation from the 2011 Wastewater master plan and the 
City Facilities Assessment Plan to stop corrosive gases from ruining the electrical components and bring these stations 
up to current Electrical Code Standards. This project differs from general lift station rehab. in that it specifically targets 
deficiencies in the electrical wiring.

Status as of March 16, 2016: Design

Nothing new to report.

Water - A1A Water Main Replacement [ 13-206 ]20.

12/2015 - Met with FDOT regarding pavement replacement requirements.
01/2016 - 75% Plan Completion.

SR A1A water main replacement between Dow St and Riverside Drive as the water main is reaching the end of it's 
design life.
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02/2016 - 100% Plan Completion.

Status as of March 16, 2016: Design

 Conducted final design meeting with Ben (Utilities) and Matthews, provided City feedback.  Broward DEP permit check has 
been prepared, application completed and submittal is imminent. Regarding FDOT requests to install a layer of geogrid for 
earth stabilization under pavement as well as the installation of an additional 3" of paving thickness above what the City 
typically requires (as well as what the existing condition is), Engineer andf City agreed to submit FDOT permit without these 
items due to perceived lack of value and technical merit.

Water Treatment Plant Security/Facility Access Study [ 14-233 ]21.

To investigate the best approach to secure various areas of the water treatment plant facility using the state of art 
security technologies. Some of these areas are ingress and egress of the plant site, the High Service Pump rooms, the 
electrical rooms, the Operations and Chemical rooms and the training and laboratory rooms.

Status as of March 16, 2016: Implementation

Membrane Plant:  Servers are functional and all cameras operational and recording.

Old Water Treatment Plant: All conduit has been installed except for one room and area. Card readers and camera installation 
complete.  70% of locks installed.

Water Master Plan Update 2014 [ 14-234 ]22.

Current Water System Master Plan update was completed in 2009.  The City's Comprehensive Plan requires five year 
updates.  The Water System Master plan includes an assessment of distribution system and raw water facility 
condition, and incorporates current documents used to evaluate the adequacy of the water system to meet required 
level of service  and to maintain compliance with water quality and regulatory requirements.

Status as of March 16, 2016: Design/Study

Future projects information received  from CRA for inclusion in plan.

Water Hydraulic Distribution System Model [ 14-239 ]23.

As an integral part of the City of Pompano Beach's utility planning, operations and maintenance efforts, the City 
requires a potable water distribution, storage and transmission computerized hydraulic model.  This model will reflect 
current water demands, evaluate future water demands, identify any system deficiencies, and recommend 
improvements to the system.  This model will serve as an integral component in assisting the City with master planning 
throughout the City's water service area.

Status as of March 16, 2016: Complete

City met with MWH do discuss comments to Draft report and final report has been issued.

Water Treatment Plant Facility - Painting [ 15-256 ]24.

The water treatment plant facility has not been painted for over 25 years: There are superficial cracking allowing 
moisture to get into the concrete that can cause deterioration of the concrete and the reinforced iron rebar. The 
cracks in the facility must be repaired and sealed, then a top coat of uniformed color coating applied to improve the 
structural and aesthetic appearance of the facility.

Status as of March 16, 2016: Implementation

On-hold. - Facility Hardening Project in CIP needs to be completed first or duplication of some building exterior coating would 
occur. Scope of Work for Hardening Study has been submitted and awaiting Commission approval. 

Staff working on bid package with Purchasing and will put out RFP for painting of ground storage tanks with next several 
months.

Water Treatment System Corrosion Study [ 15-257 ]25.

Obtain scope of work from contractor, construct corrosion test racks, test current state and then potential corrosion 
inhibitors for comparison

The Florida Administrative Code requires optimized corrosion control for all Large Water Suppliers.  The last study was 
done before the construction of the membrane plant.  This project will also provide a mechanism for corrosion control 
inhibitor testing.
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Status as of March 16, 2016: Design/Study

Discussed with consultant and waiting on information on where to purchase pre-made rack.

Water Treatment Plant - Membrane Concentrate Connection [ 15-258 ]26.

Design and install a pipe line to the Broward County Wastewater Force main for emergency disposal of membrane 
plant concentrate water during times when the concentrate injection well is down for maintenance and/or testing.

Status as of March 16, 2016: Implementation

Received Technical Memorandum from Consultant and reviewed. Consultant's estimated costs for all options exceeded 
budgeted amount. Discussed with consultant feasibility of sending concentrate to Reuse plant for disposal. Discussed this 
option with DEP during recent meeting on Reuse Plant permit renewal. They are open to this option in the new permit but will 
require additional information. Staff to work with consultant to provide what is needed for approval. Field Operations and WTP 
staff located unused piping from Reuse Plant to WTP which could be used for this purpose.

Utility Asset Management Development and Implementation [ 15-259 ]27.

1. Hire Asset Management/Project Specialist to oversee the program and provide continual staff training as well as
perform system administration functions. 2. Procure software licenses and development/implementation contractor. 
3. Undergo implementation and piloting at the Reuse Plant. Undergo implementation at the Water Treatment Plant.

This project is the development and implementation of a utility asset management program.  The software, 
consulting/design for this program will enhance the life of the utility assets, identify future CRP/CIP projects, assist with 
compliance and increase reliability, and meet City  Strategic Plan objective 1.4.3.

Status as of March 16, 2016: Implementation

Continued loading data.  Project at Reuse Plant at 54% completion at the end of February, 2016.

Wastewater - Gravity Collection System Expansion [ 15-260 ]28.

The City's Gravity Sewer System currently supplies almost all areas of the City of Pompano Beach.  This project will 
extend the system to those remaining residential, commercial, and industrial areas. The largest being the area south 
NW 15 Street and north of Atlantic Boulevard bisected by MLK Boulevard, bordered on the east by I-95 and one the 
west by the railroad tracks/NW 15 Avenue/N Andrews Avenue, composed entirely of industrial property. Providing 
wastewater service to these remaining areas will improve both the quality of life for the consumer, further empower 
economic development and reduce discharges into the surrounding water bodies.  Several of the unserved areas are 
located in the vicinity of the Pompano Canal- an impaired water body.  Reducing discharges in the area of this water 
body is a regulatory requirement.

Status as of March 16, 2016: Implementation

"Area D" wastewater gravity expansion design 100% complete by Mathew's and construction for this has been added to 
Weekley's Contract for the MLK Streetscape Improvements since it's within same project limits along with other advantages, in 
the amount of $330 K to be used out of project contingencies.

Wastewater Manhole Installations In Liberty Park Area [ 15-261 ]29.

Installation of manholes in Liberty Park area to better service the gravity wastewater system.

Status as of March 16, 2016: Implementation

Design is 100% complete.  Regulatory permitting in process.
8 bids were received March 17th.

Water Plant Lime Softening Process Rehabilitation [ 16-287 ]30.

The Water Treatment Plant has two (2) distinct treatment processes, lime softening and membrane.  A recent 
evaluation conducted by City Consultant, Carollo Engineers, compared either expanding the membrane treatment 
process and decommissioning the lime softening, or rehabilitating the lime treatment plant for a 20 year life cycle.  It 
was determined that based on the capital costs and operational costs for membrane expansion, that rehabilitating the 
lime softening treatment was more cost effective.  This proposed project supports Quality and Affordable Services 
Initiative 1.4 and 1.7 of the City's Strategic Plan.

Status as of March 16, 2016: Proposed

Working with Engineering and Purchasing to determine if a RFQ for design/build service would be an efficient method to 
facilitate this project and other upcoming rehabilitation work needed.
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Utility Hardening of Water Inter-Connections [ 16-288 ]31.

Project will install meters and backflow protection between the City of Pompano Beach Water System and other 
Utilities at the following locations: Broward County 2A* 12" 1 MGD at 2517 NE 22nd Avenue, Lighthouse Point; Fort 
Lauderdale* 12" 1 MGD near SW 15th Street & Powerline Road; Margate* 10" 3100 MLK Boulevard, Pompano Beach, 
Margate* 12" 3300 W. Atlantic Boulevard, Pompano Beach AIA/6000 N. Ocean Boulevard, Lauderdale by the Sea. The 
meters provide for water usage determination and recovery of cost should emergency conditions require the opening 
of the connections.

Status as of March 16, 2016: Design/Study

Examining potential sites

Hurricane Hardening For Water Plant Facilities [ 16-289 ]32.

Per the Facilities Assessment, subsequent CDM study (Building Structural Review for Hurricane Hardening Grant) that 
was previously conducted, and current Florida Building Code wind load requirements, it has been determined that 
some of the Water Plant facility still requires structural modifications and hurricane rated impact windows and doors 
for adequate hurricane hardening of the Water Treatment Plant.

Status as of March 16, 2016: Design/Study

 Received resolution, agenda item pending Commission approval in order to begin study.

Reuse Plant Facility Painting [ 16-290 ]33.

This project is for the painting of the Reuse Plant building structures. These structures include the main building, 
chemical building, north and south filters and two storage tanks onsite. These structures have not been repainted since 
their installation in 1988 and 2001 and their coatings have met and exceeded their service life.

Status as of March 16, 2016: Proposed

Utilities Engineer completed development of RFP for this work and sent to Purchasing for solicitation. Pre bid was held.
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Existing Stormwater Utility Capital Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Storm Sewer Pipe Rehabilitation [02-
831]

1. $3,788---$2,722,072$2,725,860100%

Sub basin NC 2-1 [07-936]2. $81,144$12,449$1,361,179$1,454,77294%
Sub basin SE 4-1 [08-958]3. $93,260$1,067$943,469$1,037,79691%
Stormwater - Drain Headwall [08-
969]

4. $57,995---$100,153$158,14863%

Stormwater Master Plan Update [11-
187]

5. $1,499$920$1,275,341$1,277,760100%

Stormwater - Tideflex Valves [14-
235]

6. $4,691$172,594$18,714$195,99998%

Stormwater - Pompano Park Place & 
Andrews Avenue [14-245]

7. $298,929$8,825$95,915$403,66926%

Stormwater - Avondale 
Neighborhood [14-248]

8. $2,642,504$56,442$234,153$2,933,09910%

Stormwater - Lyons Park 
Neighborhood [14-251]

9. $4,739$40,013$373,877$418,62999%

Stormwater - Esquire Lake 
Neighborhood [14-252]

10. $4,400$74,834$265,475$344,70999%

Stormwater - Land Acquisition 
Commerce Park [15-262]

11. $700,190---$49,810$750,0007%

Stormwater - Kendall Lake 
Neighborhood [16-291]

12. $412,627---$63$412,6900%

Stormwater - Gateway Drive [16-
292]

13. $533,572---$61$533,6330%

Totals $4,839,338$367,144$7,440,282$12,646,764
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Existing Stormwater Utility Capital Projects

Storm Sewer Pipe Rehabilitation [ 02-831 ]1.

To evaluate and locate potential areas of concern which would require stormwater pipes to be lined
Various stormwater rehabilitation projects.

Status as of March 16, 2016: Construction

Lined 5 pipes in October that were in bad shape

Sub basin NC 2-1 [ 07-936 ]2.

The inter-local agreement between the County and City was approved at the January 25th commission meeting. This 
will allow the County to have the waterline improvements designed. Construction is anticipated in the summer of 
2012. The County has contracted to have the waterline improvements designed. Permits have been received and the 
bid package was submitted to purchasing on July 30th 2012.
Bids were opened  September 12th, 2012.
The bids were approved by the City Commission on October 23rd 2012.

Sub basin NC 2-1 is the area bounded by North Cypress Road, NW 21st Street and  NW 1st Ave. Broward County is 
desirous of  replacing waterlines in the same area.

Status as of March 16, 2016: Complete

A letter was sent to 205 residents and property owners in the project area informing them of the project and inviting them to 
an open house the evening of November 28th at the Pat Larkin's Center. The project manager, construction company and 
design engineer were available to answer any question however no citizens attended. 
Construction will began on January 3rd 2013. 
Construction is complete,  two months ahead of schedule.

Sub basin SE 4-1 [ 08-958 ]3.

Advertising for Bid January 31st 2011 to March 3, 2011.
Construction began June 20,2011.
Complete March 2012.

New Exfiltration Trenches on SE 14th and 15th Streets east of Federal Hwy

Status as of March 16, 2016: Complete

Construction is complete.

Stormwater - Drain Headwall [ 08-969 ]4.

10/1/10    2238 Cypress Bend Drive North Stormwater Headwall completed
NW 18 Avenue and NW 21 Street Headwall completed. Point repair for the Esquire Lake overflow in front of Pinnacle 
village has been completed
12/10/10  Replaced storm drain outfall at 1210 SE 3rd Street

Repairing storm drainage headwalls, including the addition of one way valves.

Status as of March 16, 2016: Construction

Ordered a 10" tideflex valve and completed installation. Pinnacle village point pipe repair has been awarded to Johnson-Davis 
Inc. The point repair has been completed.

Stormwater Master Plan Update [ 11-187 ]5.

The latest comprehensive drainage study and model was completed in 1999. Stormwater modeling techniques have 
improved drastically since then allowing for better predictions of flooding and water quality analysis. This study will be 
a tool to plan a new stormwater capital improvements plan.
The consultant completed the Technical Data Support Notebook and the City provided comments. As-built survey of 
the City's stormwater structures is complete.
The plan was accepted by the City Commission in July of 2013. In September the financing plan with rate changes was 
approved by the City Commission.
The facility plan was approved by the Florida Department of Environmental Protection to be approved so the City may 
obtain State Revolving Fund Loans.
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Request for proposal scope and evaluation criteria were given to the purchasing department in late October 2010. 
Proposals were received February 3, 2011. Eleven firms submitted RLIs, Chen, Moore & Associates scored the highest. 
At the commission meeting on March 8th 2011, the City Commission approved the ranking and staff negotiated with 
Chen Moore for a final scope of work and contract fee.
The contract was approved at the June 28, 2011 commission meeting. "Authorization to Proceed" was given on July 5, 
2011. 
Master plan adopted June 2013.

Status as of March 16, 2016: Complete

The final update to the GIS database have been received and incorporated into the GIS.

Stormwater - Tideflex Valves [ 14-235 ]6.

To install tideflex valves on all the outfalls where the streets and neighborhoods are affected by high tides.

This project is to install check valves on tidal outfalls.  The valve will prevent backflow of tide onto streets during 
extreme high tides, when tidal waters are higher than the roadway.

Status as of March 16, 2016: Construction

No bids were received on previous offering of this Job.  It was reposted for bids.. Closing has been extended until August 4th. 
Bids were received from  four responsive contractors D P Development (288), Foster Marine(223), SOLO Construction (191), 
and Shenandoah Construction (155) along with their respective scores.  The recommendation for award was approved at the 
September 10, 2014 Commission meeting.
Utilities and Engineering met with D P Development and waiting for a final scope of work. Through emails I have been in 
contact with D P Development and as of 12/31/2014  we are still waiting on them for the final scope of work. Met with D P in 
the beginning of January about the final design. We are working on getting a final quote. This is was passed at commission on 
5/26. We are currently moving forward on setting up a pre-construction meeting. A pre-construction has been setup with on 
DP Development for 7/27/15. A notice to proceed has been completed by both sides to start the work. Tideflex valves have 
been ordered and delivered. A permit within the City has been obtained. Waiting on the Army Core of Engineer permit to begin 
construction. DP Development starting installing the valves. The current projected completion date is mid April.

Stormwater - Pompano Park Place & Andrews Avenue [ 14-245 ]7.

This project was approved at the October 22nd 2013 commission meeting.

This area is located on the west side of the I-95, east of Andrews Avenue and south of Pompano Park Place. This study 
area mainly consists of industrial and commercial properties with high amounts of impervious ground surface. The 
majority of these commercial properties have their own on-site drainage system or along the private roadways. Some 
properties located at the center of the study area discharge to two large lakes at SW 6th Street and Andrews Avenue 
which overflow through a control structure into the Andrews Avenue stormwater system.
This project will alleviate the heavy flooding in the area.

Status as of March 16, 2016: Complete

The preliminary design report and recommendations was shared with the City Manager. This project is on hold

Stormwater - Avondale Neighborhood [ 14-248 ]8.

The Avondale Neighborhood was identified as a priority drainage basin in need of stormwater system improvements 
based on historical flooding problems observed by City staff, flooding complaints from residents or business operators, 
and the results from the existing conditions stormwater model. The Avondale Neighborhood is bound by I-95 to the 
west, SW 3rd Street to the south, Dixie Highway to the east and Atlantic Boulevard to the north. The Avondale 
Neighborhood typically experiences significant flooding throughout the area during heavy rainfall events. Based on the 
results of the existing conditions stormwater model along with the observations by City staff, the problem area is 
centered on SW 4th Avenue along with the adjacent intersecting roadways, which is where most of the critical flooding 
occurs.
The project will help alleviate most of the flooding conditions.

Status as of March 16, 2016: Design/Study

The Stormwater Management permit from Broward County was received March 18th. 
Staff has applied for a 319 Grant from the florida Department of Environmental Protection for 60% of the project costs.
Staff will apply for a Florida Department of Environmental Protection State Revolving Fund Loan to finance the construction of 
this project in April.
The current estimated cost of construction is $3.3 million.
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Stormwater - Lyons Park Neighborhood [ 14-251 ]9.

Project Created- April 8, 2014

The Lyons Park Neighborhood is located west of South Cypress Road, north of McNab Road, east of South Flagler 
Avenue and south of SW 8th Street. This area is residential with chiefly single family homes, which is served by an 
existing stormwater collection system. The system is inadequate since it was built many years ago when the standards 
were not as stringent for new construction.

Status as of March 16, 2016: Design/Study

Final design is underway. A neighborhood meeting was held on  March 30th. 20 households came .

Stormwater - Esquire Lake Neighborhood [ 14-252 ]10.

The project area for the Esquire Lake Neighborhood is located on the west side of the Powerline Road, south of Martin 
Luther King Boulevard. This residential neighborhood contains a lake towards the east side, which collects runoff from 
all local roadways through gravity stormwater pipes ranging from 12 inches to 36 inches. The lake has a weir type 
control structure that overflows to the system on Powerline Road.
System improvement alternatives investigated for this study area include pipe size upgrades and Exfiltration trenches.

Status as of March 16, 2016: Design/Study

Final design underway. Seventy five percent plans were received and reviewed. 

Construction is estimated to cost $3 million

Stormwater - Land Acquisition Commerce Park [ 15-262 ]11.

Complete acquisition by March 2015.

Purchase HBJ Holdings land near corner of NW 10 Avenue and MLK Boulevard in support of construction of future 
stormwater pond. This site will serve to promote the future development of a commerce park and provide necessary 
drainage capacity to support all future development in the Transit Oriented Corridor (TOC). Soon after closing on HBJ 
Holdings, secure adequate funding to acquire Belle Commerce Inc. (projected by 2016).

Status as of March 16, 2016: Complete

This assignment is complete.

Stormwater - Kendall Lake Neighborhood [ 16-291 ]12.

The Kendall Lake Neighborhood is a residential neighborhood bounded by NW 21st Street on the north, by NW 16th 
Street on the south, NW 5th Way on the west and NW 1st Avenue on the east. The study consists of single family 
developments, which are completely built out. The existing stormwater system is composed of two independent 
systems. The existing stormwater system in the northeast portion of the study area is a closed Exfiltration trench 
system in the low lying areas. The existing stormwater system in the western portion of the study area includes a 
drainage pipe network which discharges via three outfalls into Kendall Lake, which does not have an overflow 
connection and has been observed with a very high water level. The proposed improvements should focus on reducing 
stormwater runoff flowing into entering Kendall Lake.

Status as of March 16, 2016: Design/Study

A scope was negotiated. An agenda item was prepared. The item should be on the agenda for the first commission meeting in 
April.

Stormwater - Gateway Drive [ 16-292 ]13.

The Gateway Drive study area is a commercial and industrial neighborhood bounded by West McNab Road to the 
south, by Powerline Road to the east, by SW 36th Avenue to the west and by SFWMD C14 Canal to north. Due to the 
commercial nature of the study area, the public right-of-way areas have a high percentage of impervious ground 
coverage, which limits the infiltration of stormwater runoff into the ground surface. The public roadways within the 
study area have a limited existing stormwater system which discharges into a stormwater pond with an overflow 
connection to the SFWMD C-14 Canal. According to resident complaint information, the potential flooding areas are 
located in right-of-way areas without existing drainage facilities, which is along SW 29th Avenue, SW 28th Avenue, and 
SW 27th Avenue.

Status as of March 16, 2016: Design/Study

Staff met with Mathews engineering and discussed the scope of the project. Mathews is working on a scope of work.
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Existing Pier Fund Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Pier Replacement [14-236]1. $488,562$96,462$785,705$1,370,72964%

Totals $488,562$96,462$785,705$1,370,729
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Existing Pier Fund Projects

Pier Replacement [ 14-236 ]1.

Obtain US Corps permit by April 2016. Select construction manager at risk (CM) to assist with construction services by 
April 2016. Apply and Secure City's permits by July 2016. Finalize GMP by August 2016. Start construction October 
2016. Complete construction by August 2017.

On April, 2013, an assessment of the Pier’s structural defects was conducted by Lakdas/Yohalem Engineering, Inc. The 
purpose of this project is to move forward with the design phase to replace the Pier, as recommended by the 
Assessment. The City has retained Bridge Design, Inc., to assist with design services. The project entails replacing the 
existing +/-1,000 LF pier (18 feet wide) with a new one that complies with today's 75-year standards. The pier will likely 
be the same length, but plans are to widen it to 30 feet and add overhanging balconies. The extra width will permit 
pedestrians to freely walk along the pier without being entangled with fishermen. In addition, the design will replace 
the hexagonal ending with a "Pompano fish" ending. In addition, the design team is working on a number of iconic 
features including the possible installation of a 30'-40' tall viewing tower, aluminum railings, etc. The design will also 
address future ocean rise and the finish elevation will be consistent with requirements to offset storm surges from 
severe tropical storms and/or hurricanes.

Status as of March 16, 2016: Construction

City received five (5) responses to the RFQ for Pier Reconstruction (CM @ Risk Services). Review team evaluated packages and 
requested formal presentations from the top three short-listed firms. Presentations were carried out on March 18. Staff 
prepared an agenda item recommending the #1 ranked firm (The Whiting-Turner Contracting Company). Staff received 
response from US Corps. A letter of approval is being sent to the City.
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Existing Airpark Capital Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Airpark Pavement Maintenance [06-
910]

1. $25,948$24,052$408,401$458,40194%

Airpark Security Enhancement [13-
237]

2. $29,092---$226,571$255,66389%

Airpark Business Plan [14-246]3. ------$65,100$65,100100%
Taxiway Delta and Taxiway Sierra
and Tango connectors [14-247]

4. ---$32,300$263,907$296,207100%

Totals $55,040$56,352$963,979$1,075,371
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Existing Airpark Capital Projects

Airpark Pavement Maintenance [ 06-910 ]1.

This project funds the repairs and maintenance of airside pavements including crack sealing, rejuvenation and 
miscellaneous structural repairs.

Status as of March 16, 2016: Ongoing

Ongoing maintenance of pavement.

Airpark Security Enhancement [ 13-237 ]2.

Project complete.

The Airpark security enhancements consists of installing 10 CCTV Cameras, new high mast light poles, electric security 
gates, and new warning signs for the entrances.

Status as of March 16, 2016: Construction

Final Completion achieved.

Airpark Business Plan [ 14-246 ]3.

This project is to develop a business plan for the Airpark. This plan is critical to the long term financial health of the 
Airpark. With the City now in a position to receive federal grants, the first being taxiway kilo relocation, as well as 
Florida Department of Transportation (FDOT) funding, it is important that matching city funds are available when grant 
funding becomes available.

Status as of March 16, 2016: Complete

The plan was presented and accepted by the City Commission at the November 10th meeting.

Taxiway Delta and Taxiway Sierra and Tango connectors [ 14-247 ]4.

100% design complete

Taxiway Delta  serves 15/33 and is currently located 400 ft. centerline to centerline. The Taxiway should be 35 ft. wide 
and located a minimum of 240 foot centerline to centerline from the Runway. 
This project is recommended as part of the airport master plan and is necessary to be in compliance with FAA design 
safety standards for Category B Group II aircraft. The total estimated cost for design and construction for this taxiway is 
$2,196,000.  
The FAA/FDOT has recommended that this project be split into two separate fiscal years. 
The FDOT has committed and will fund 80% of the design costs for this project at $174,080.  The total estimated cost 
for construction of this project is $1,958,400.  
The FAA/FDOT has recommended the funding breakdown for construction of this project to be as follows:
FAA General Aviation Entitlement Funds $300,000
FAA General Aviation Discretionary Funds $1,492,560
FDOT State Matching $82,920
City Matching Share $82,920

Status as of March 16, 2016: Design

Completion of 100% design documents. Consultant researching ways to get project funded through FAA/FDOT. We have letters 
of support from the tenants, tower, etc. Next step is to submit a written justification summary to FAA for support of funding.

115



Existing Golf Enterprise Capital Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Shelter at 11 Pines [14-228]1. $1,924$25,820$20,554$48,29896%
Golf Course Lake Repair [15-295]2. $32,076$282,302$314,398$628,77695%

Totals $34,000$308,122$334,952$677,074

116



Existing Golf Enterprise Capital Projects

Shelter at 11 Pines [ 14-228 ]1.

Obtained permit, Commence construction.

Construct a new 15x15 shelter with concrete foundation.  Shelter will consist of 4 columns and a roof with a water 
fountain at hole 11 on the pines course.

Status as of March 16, 2016: Permitting

Construction is at 50% complete.

Golf Course Lake Repair [ 15-295 ]2.

12/2015 - Lake #2 bank stabilization completed.
1/2016 - Lake #7 bank stabilization commencement.

The City of Pompano Beach has hired Landshore Enterprises LLC. to provide design and construction management 
services for golf course lake bank repairs at the Pompano Beach Municipal Golf Course.

Status as of March 16, 2016: Design

Lake #10 stabilization EFT tubing complete. Dog Park Lake EFT tubing has begun on 3/21/15 with a projected finish date of 
4/18/16. Bulkhead on Lake #7 to be installed during off-peak schedule per golf course supervisor’s request. The anticipated 
date to begin bulkhead installation is 4/18/16. Construction of the bulkhead will take 4-5 weeks to complete. Both contractor 
and City staff monitoring all lake water levels as this could potentially delay Phase 2 improvements and overall construction 
completion. Record rainfall has caused lakes' levels to rise beyond the point where the contractor can work. The lake system 
does not have any type of channel system to relieve the lake levels.
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Existing Community Redevelopment Agency Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

NW CRA Hunters Manor [10-109]1. ------$35,504$35,504100%
Library - Cultural Center [11-139]2. ---$197,264$2,234,719$2,431,983100%

NW CRA Environmental
Remediation [11-140]

3. ------$286,596$286,596100%

Education Corridor [11-141]4. ---$4,239$271,259$275,498100%
Downtown Pompano Streets [13-
210]

5. $69,847$1,656,488$10,623,127$12,349,46299%

731  MLK - Hammondville Road [13-
211]

6. $71,735---$1,051,273$1,123,00894%

Ali Building [13-212]7. $77,210$7,158$2,503,630$2,587,99897%
6th Ave Shops [13-214]8. ---$13,984$56,102$70,086100%
Bailey Hotel [13-215]9. ------$1,364,511$1,364,511100%
370 North Flagler [13-217]10. ------$25,130$25,130100%

Beach Library Rehab/ Relocation [13-
219]

11. ------$2,079,401$2,079,401100%

Atlantic Boulevard Street Lighting 
[14-231]

12. ---$244,864$75,825$320,689100%

East CRA Additional Streetscape 
Harbor Village Signs [15-270]

13. $62,670$9,149$108,994$180,81365%

NW 737 MLK Blvd [15-293]14. $59,530---$470$60,0001%

CRA Waterfront Promenade [	16-
296]

15. $1,500,000------$1,500,0000%

CRA Public Parking [16-297]16. $2,000,000------$2,000,0000%

Totals $3,840,992$2,133,146$20,716,541$26,690,679
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Existing Community Redevelopment Agency Projects

NW CRA Hunters Manor [ 10-109 ]1.

Updated schedule: complete City approvals by the end of 2015. Advertise to potential bidders by Spring 2015. 
Construct improvements by mid-2016.

This project entails the design and construction of single family homes. The CRA owns an 8-acre parcel bounded by NW 
19 Avenue (east), NW 6 Street (south), and NW 7 Street (north). In addition, the CRA owns three additional parcels on 
the north NW 7 Street, just west of NW 19 Avenue. These parcels are being combined into one platted parcel to enable 
the construction of a new community with a jogging trail, park and potential playground facilities, adequate on and off 
street parking, and other amenities.

Status as of March 16, 2016: Design

No new progress to report.

Library - Cultural Center [ 11-139 ]2.

Complete steel erection.

The project consists of the design and construction of a new two-story 46,000 square foot Library and Cultural Center 
located at Atlantic Boulevard and SW 1st Avenue.  The building is a two-story 25,000 square foot Broward County 
Public Library facility and a two-story 21,000 square foot City of Pompano Beach Cultural Center.  

The Public Library component features children’s services, new materials collection, computer lab, multi-purpose 
room, fiction collection, and library offices and support spaces. 

The Cultural Center component features a public lobby, digital media suite,  offices, gallery, and a flexible multi-
purpose event space and accompanying support spaces, dressing rooms, and lobby space.

Status as of March 16, 2016: Construction

Second floor steel fabrication complete. Second floor slab poured. Erection of steel columns on second floor, third and final 
phase. CONTINUE CONSTRUCTION EFFORTS.

NW CRA Environmental Remediation [ 11-140 ]3.

Environmental Remediation in the Northwest CRA area.

Status as of March 16, 2016: Cancelled

No new progress to report.

Education Corridor [ 11-141 ]4.

Complete LAP certification by May 2013. Design review and approval by September 2013. Begin design of traffic signal 
October 1, 2013. Complete design of signal by March 2014. Complete agreements with FDOT by June 2014. Begin 
construction of traffic signal by July 2014 and complete installation by December 2014. Advertise for all LAP 
construction elements by January 2015. Begin signal testing December 2014 until March 2015. Award LAP contract by 
April 2015. Begin construction by June 2015 and complete work by March 2016.

Design of MLK Boulevard segment from Florida Turnpike to Powerline Road. This project is a multi-city and multi-
agencies effort including Coral Springs, Margate, Coconut Creek, Broward County Transit and Florida Department of 
Transportation. This is an attempt to create a connectivity between education facilities located in Coral Springs 
(Broward College, corner of Sample Road and University Drive), passing by State Road 7/US 441 into Margate, heading 
east on Coconut Creek Parkway through Coconut Creek High School, Beauty School, Atlantic Technical School, Broward 
College (Coconut Creek Parkway and Florida Turnpike), and continue its way east along MLK Boulevard connecting 
Blanche Ely High School, and extending eastward along Atlantic Boulevard to Everest University and the beach. The 
design will concentrate on the first segment and pave the way to phase II of this project (design of MLK Boulevard from 
Powerline Road to I-95). This project will be designed to adopt identical parameters as those implemented in Coconut 
Creek and will serve as a catalyst to seek out Federal and County grants for future construction.

Status as of March 16, 2016: Complete

See Project Number 12-176.
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Downtown Pompano Streets [ 13-210 ]5.

Award construction contract July, 2013. Begin construction by August, 2013, and complete construction by June, 2014. 
Project delayed due to additional utilities improvements.

Updated schedule: construction to be completed by the end of 2014 on MLK Boulevard, and early 2015 in Old 
Pompano.

This project involves improvements to Martin Luther King Boulevard from Dixie Highway to NW 6 Avenue/Blanche Ely 
Avenue. This project is part of a larger endeavor known as "Downtown Pompano" to improve existing pedestrian 
connectivity to Old Pompano and the Civic Center/Library Campus facilities. The intent is to maximize the existing right-
of-way implementing wider sidewalks, lush landscaping features, pedestrian friendly light fixtures and beautifying the 
corridor to enhance the atmosphere and create a “Main Street” like environment. This project is being coordinated in 
conjunction with the CRA’s overall incentives program including facades and interior renovations. Design is complete. 
This project replaces Project Nos. 10-104 and 10-105 and combines funding for MLK Boulevard Phases 1 and 2 and Old 
Pompano Streetscape Improvements into one project.

Status as of March 16, 2016: Construction

Streetscape work is complete.

Downtown Plaza
	Fountain, paver brick, and trellis construction is underwa.

Downtown Parking Lot
	BCI received permit	Construction began

731  MLK - Hammondville Road [ 13-211 ]6.

Under construction. Updated schedule: Completion is anticipated by the end of October 2014.
Resurface existing parking lot adjacent to Community Redevelopment Agency property.

Status as of March 16, 2016: Complete

Grand opening event took place on May 21. Project is complete.

Ali Building [ 13-212 ]7.

Updated schedule: complete Phase 1 construction (renovation of exiting Ali Building) by the end of September 2014. 
Begin construction of Phase 2 (courtyard and shell of a 2,000 Sq. Ft. commercial building) by mid-August with 
completion by early January 2015. Build-out of commercial building is funded, but no interior plans have been 
prepared.

This project entails site development improvements to a CRA-owned parcel, a site with great historical value to the 
community. The proposed site improvements will support building upgrades, construction of a courtyard and parking 
facilities, etc. Once completed, the project will result in a modernized venue for community events and concerts, the 
home of historically-significant artifacts, and more.

Status as of March 16, 2016: Complete

Project is complete.

6th Ave Shops [ 13-214 ]8.

Awarded to Landmark Development. Complete final negotiations and development contract by October 2013. Tax 
credits in place by March 2014. Develop site by December 2016.

Status update: Project is temporarily on hold.

This CRA-owned site, located at the corner of MLK Boulevard and NW 6 Avenue, was platted in 2012 to allow future 
commercial development. The site occupies 3.2 gross acres and it is primed for a mixed-use development (retail, office, 
and residential).

Status as of March 16, 2016: Design

Designer continues to work on package for official DRC review. Team met with Utilities and Engineering to resolve conflicts, 
again. Team also secured a proposal to construct off-site improvements within budget.

Bailey Hotel [ 13-215 ]9.
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Project is done.

This site, which was the original location of the hotel back in the early 1900s, is the subject of a CRA restoration plan to 
bring back to life the building. The design includes restoring the exterior façade to look the same as in times of yore 
and to complete interior improvements to accommodate a future art district facility. Artists will be able to lease space 
and the CRA and City will showcase their work.

Status as of March 16, 2016: Complete

Project is complete.

370 North Flagler [ 13-217 ]10.

Subject to funding, complete design by April 2015. Complete construction by July 2015.

This site is planned as a future overflow parking facility to support growth in Old Pompano. The project will include 
design and construction of 26 new parking spaces onsite and as many as 7 more off-site. Design considerations will 
include tandem valet parking opportunities, shared access with Pompano Supermarket, and connectivity to the north 
in support of future development.

Status as of March 16, 2016: Design

Staff to hold NTP due to funding.

Beach Library Rehab/ Relocation [ 13-219 ]11.

Complete building and site work construction by October 31.
Receive and install FFE by mid-November.
Execute lease agreement with Broward County by the end of November.
Complete move by late December. Open for business first week of January 2015.
Begin design by June 2013.
Start construction by December 2013.
Complete construction of new facility by March 2014.
Finished Floor Elevation by Broward County from March 2014 through June 2014.
Demolish existing building prior to June 2014.
Building occupancy/Grand Opening by July 1, 2014.

Updated schedule: complete site work by mid-September 2014. Begin occupancy by October 1, 2014 and complete 
library relocation by October 31, 2014. This schedule is subject to executing a lease agreement with Broward County.

Relocation of existing 3,000 sq. ft. Beach Library facility. The building, which is presently located within the Pier Parking 
Lot (Pompano Beach Boulevard just north of NE 2 Street, west side of the road), must be demolished on/or before June 
2014. As a result, the CRA is assisting with relocating the building on to a new site within the barrier island. Once a 
suitable site has bee identified and selected, Staff will begin coordination with Broward County. The proposed site will 
be expanded to include a 1,000 sq. ft. meeting room. A conceptual design was completed and it includes outdoor 
seating and aesthetically pleasing elements.

Status as of March 16, 2016: Cancelled

Project is complete.

Atlantic Boulevard Street Lighting [ 14-231 ]12.

Updated schedule: Due to FDOT review delays, complete design and construction documents by December 2015. 
Complete construction by August 2016.

The purpose of this project is to replace existing concrete-based light poles and Cobra head light fixtures with  
decorative lights from Federal Highway to A1A. PW and CRA Staff are considering installation of LED lights to replace 
the Cobra heads for energy efficiency.

Status as of March 16, 2016: Design

Contractor received poles. Waiting for fixtures and pole bases. Fixtures delivery is complete. Per Staff's request, start of 
construction to occur in late April, early May.

East CRA Additional Streetscape Harbor Village Signs [ 15-270 ]13.

Streetscape improvements to be implemented in target area near Harbor Village or near the pier lot. Target activities 
include installation of new monument and gate signs in Harbor Village and electric car charging stations.
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Complete design of monument and gate signs by October 31, 2014. Award contract for construction by December 
2014. Install monument and gate signs by March 2015. Identify electric car charging stations model and style by 
December 31, 2014. Order car charging stations by February 28, 2015. Install two (2) or more stations by May 2015.

Status as of March 16, 2016: Complete

Monument/gate sign installation is complete. Staff processed final payments. Project was completed on time and on budget.

NW 737 MLK Blvd [ 15-293 ]14.

Permitting August 2015
Construction completion March 2016

Rehabilitation and demolition of interior of existing building including replacement of windows (hurricane impact), 
new doors, new roof, HVAC, and electric panels/components.

Status as of March 16, 2016: Not Initiated

CRA entertaining offers to occupy and/or build-to-suit. No new progress to report.

CRA Waterfront Promenade [ 	16-296 ]15.

Construction of a public pedestrian walkway along the Intracoastal under the Atlantic Blvd Bridge to advertise 
Pompano Beach's waterfront assets.

Status as of March 16, 2016: Design

Project newly created in support of CRA's redevelopent plan in the East CRA.

CRA Public Parking [ 16-297 ]16.

Upgrades to existing lots and acquisition of new parcels for the purpose of creating additional public parking 
opportunities in the East CRA District.

Status as of March 16, 2016: Design

Project newly created to assist with public parking facilities and support merchants.
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Existing Community Improvement Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Refurbish Park Amenities [02-821]1. ------$66,336$66,336100%
Major Bridge Repair/Rehab  [05-901]2. ------$838,249$838,249100%

Replace Lost Trees [06-919]3. ------$149,460$149,460100%
Public Safety Bldg. Improvement
Overall Project [07-930]

4. ------$45,295$45,295100%

Seawall Maintenance [07-946]5. ------$14,335$14,335100%

Rebuild Fire Station 11 [08-951]6. ------$66,927$66,927100%
Court Resurfacing [09-985]7. ------$118,419$118,419100%
City Parking Lot Improvements/ ADA
[10-123]

8. ------$16,105$16,105100%

A1A Underground Electric [11-142]9. ------$295,917$295,917100%
Cresthaven Fire Station #103 [11-
162]

10. ------$228,377$228,377100%

Traffic Calming Improvements [11-
189]

11. ------$41,500$41,500100%

Charlotte J. Burrie Community 
Center [11-192]

12. ------$1,168,824$1,168,824100%

Parks Security System [12-169]13. ------$56,000$56,000100%
North Pompano Park Center
Renovation [12-171]

14. ------$24,740$24,740100%

Tennis Center Court Resurfacing [12-
172]

15. ------$9,990$9,990100%

Skolnick Center Parking [13-201]16. ------$36,815$36,815100%

Totals ------$3,177,289$3,177,289
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Existing Community Improvement Projects

Refurbish Park Amenities [ 02-821 ]1.

This project involves the replacement of worn out park amenities at all City parks.  Park amenities include playground 
equipment, shade structures, benches, trash receptacles, lighting, fences, grills, etc.  The replacement of these facilities 
will be performed by in-house staff. Funding is recommended to be increased by $50,000 per year to enhance the 
replacement of playground equipment.

Status as of March 16, 2016: Ongoing

At March 22nd meeting, City Commission approved purchase/installation of two playground moudules at Harbor's Edge Park.  
Total cost $72K.

Major Bridge Repair/Rehab  [ 05-901 ]2.

This project provides for rehabilitation or replacement of various City-owned bridges. Major repairs and maintenance 
are vital to ensure the structural integrity of bridges.

Future projects are determined by the Florida Department of Transportation Yearly Bridge Inspection Report. Two 
bridges will need attention in the near future: McNab Road Bridge and SE 5th Avenue Bridge. Funding is necessary to 
offset anticipated costs to replace these bridges. Two bridges will need attention in the near future: McNab Road 
Bridge and SE 5th Avenue Bridge. Funding is necessary to offset anticipated costs to replace these bridges.

Status as of March 16, 2016: Overall CIP

See sub project reports.

Replace Lost Trees [ 06-919 ]3.

This annually funded project is administered by the Public Works Department with the purpose of replacing damaged 
or diseased trees or enhancing City-owned properties.

Status as of March 16, 2016: Complete

Corrected  CRA Project Deficiencies on NW 6th Ave  Landscaping (re-planted trees and replaced dead trees)

Public Safety Bldg. Improvement Overall Project [ 07-930 ]4.

See individual projects.

This project consists of a new roof, new fire alarm system, compliance with American Disability Act, HVAC repairs, 
repairs as well as repair of exterior wall finishes.

Status as of March 16, 2016: Complete

See sub reports

Seawall Maintenance [ 07-946 ]5.

The City is responsible for the maintenance of seawalls along City-owned property; there is approximately 2,000 linear 
feet of seawall along various canals and waterways. In 2007, PBS & J produced a report that assessed and ranked all 
the City's seawalls. Maintenance can include rebuilding portions, grouting leaks and total reconstruction.

Status as of March 16, 2016: Ongoing

See individual projects for updates:

Rebuild Fire Station 11 [ 08-951 ]6.

New Fire Station, 109 N Ocean Blvd.
The new replacement Fire Station 11 consists of construction of a new 13,200 square foot two-story CBS three-bay fire 
station over and existing City public parking lot to be removed and prepped for new construction.  The new beachside 
facility, currently under construction, is located along State Road A1A just north of Atlantic Avenue.  The building will 
have a stucco finish, impact windows and doors, and a standing-seam metal roof over metal trusses.  In addition, a full 
building back-up generator system is proposed to cover the entire building in the event of a power outage.  The design 
provides for low flow plumbing, a solar heating system for hot water use, natural Xeriscape landscaping and irrigation 
principles, and efficient electrical and mechanical systems.  When completed, the building will receive LEED 
Certification.
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TCO issued in June, 2015.
Final CO is scheduled for the end of August, 2015
Fire Station Dedication/Opening is scheduled for September 2, 2015

Status as of March 16, 2016: Construction

Emergency generator start up and County acceptance occurred. It was uncovered that day tank fuel lines and contactors are 
required for emergency generator. Generator subcontractor asserts that these excluded items stem from contract with original 
contractor (JCon). Pricing is forthcoming and associated compensability is to be determined. Punch list is ongoing, but for the 
most part it has been completed.  The County has issued a Surface Water Management System Inspection Report identifying 
deficiencies to be addressed. On 01/27, these above tasks were assigned to Public Works for resolution.

Mast arm updated design and permitting is in progress. Meeting with Broward County scheduled for 4/5/16 regarding mast 
arms. Code changes may require mast arm design be resubmitted for Broward County/FDOT approval.

Court Resurfacing [ 09-985 ]7.

Evaluation of courts to prioritize which courts to resurface.

The City has an inventory of over 60 athletic courts which include tennis, basketball, handball, volleyball, shuffleboard 
and bocce ball. The City must continuously maintain these courts to ensure a safe and enjoyable play.

Status as of March 16, 2016: Ongoing

Determine courts to be resurfaced

City Parking Lot Improvements/ ADA [ 10-123 ]8.

obtain permits, commence construction

This project consists of improvements to parking lots at City Facilities, including resurfacing and other improvements to 
comply with the Americans with Disability Act (ADA). Currently, the McNair Civic Center parking lot that is not ADA 
compliant is at McNair Civic Center. This parking lot revision is under design and will be completed in FY16. In addition, 
this project will fund other non-ADA compliant non-parking facilities.

Status as of March 16, 2016: Ongoing

Submitted McNair ADA Compliance front-end documents to City Clerk/Administration for signatures and approval.

McNair restrooms are under construction for renovation to meet ADA compliance.

Founders Park is in for permitting to install a handicap parking stall and sidewalk.

A1A Underground Electric [ 11-142 ]9.

The contract for surveying was awarded to Keith and Associates at the November 23, 2010 City Commission meeting.
The contract for Utility Engineering to coordinate the overhead to underground work was entered into January 2013.

This project involves converting the overhead electrical lines along SR A1A from Hillsboro Inlet to Terra Mar Drive, 
which will lessen the risk of power outages during storms and improve the aesthetics of the neighborhood. This project 
will be accomplished as a partnership with FPL, AT&T, and Comcast.

Status as of March 16, 2016: Design

Coordination with Burkhardt took place March 31, 2016.  Burkhardt currently engaged in undergrounding design of the side 
streets between Terra Mar and SE 10th St. Keith and Associates performing additional survey work required.

Cresthaven Fire Station #103 [ 11-162 ]10.

This project is for the construction of a new fire station in the north section of the City.  Fire and EMS services are 
currently being provided out of a converted community center located at 3721 NE 12th Avenue.

Status as of March 16, 2016: Construction

Received Certificate of Occupancy March 29, 2016 from Building Dept.

Traffic Calming Improvements [ 11-189 ]11.

This project provides funding for the installation of speed humps or other traffic calming measures on various City 
roadways on an as requested and warranted basis. The project addresses the need for traffic calming outside of the 
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Cresthaven neighborhood. 
The Broward Sheriff's Office evaluates requests for devices and recommends the installation. Installation of speed 
humps is administered by the Public Works Department.

Status as of March 16, 2016: Ongoing

No new projects have been proposed by the Broward Sherriff's Office.

Charlotte J. Burrie Community Center [ 11-192 ]12.

Submit to pre-DRC.

This project consist of  design and construction of a new 8,000- 10,000 square foot Community Center in the 
Cresthaven neighborhood. The City acquired a vacant site located on the west side of North Federal Highway, between 
NE 25th and NE 28th Streets.

Status as of March 16, 2016: Design

Project has been submitted and received approval from DRC, AAC, P&Z, and will be presented to Parks & Recreation on April 5, 
2016. Design 95% complete.

Parks Security System [ 12-169 ]13.

The resolution for the feasibility study was approved at the  March 13th 2012 City Commission meeting agenda.

Provide enhanced security in right of ways and parks throughout the City. Staff met with the Broward County Sheriffs 
office to scope the project. The City managers office conducted a feasibility study that was completed in the spring of 
2013.

Status as of March 16, 2016: Complete

Installation is complete. The vendor and Sheriffs office are working on configuring the software and training the officers. 
All personnel will be trained by December 18th 2014

North Pompano Park Center Renovation [ 12-171 ]14.

01/2015 - Design Build Awarded
04/2015 - Design Completed
05/2015 - Preliminary Budgets Established
05/2015 - Building Permit Review
06/2015 - Special Engineering inspection and Assessment of Existing Conditions (May generate structural revisions) 
07/2015 - Evaluation of replacement building in lieu of rehabilitating existing building
11/2015 - Project Re-scoped for 3rd Time from replacement building to existing building interior modifications.
02/2016 - Renovation completed

After assessing the following vectors, it was agreed to modify the building program to be more efficient and 
responsive: 1) the needs of the community as represented by the Parks and Recreation Staff; 2) the existing facilities of 
the park; 3) the proposed construction budget; and 4) the preliminary findings of the Park Master Plan.  Accordingly, 
an interior build-out of the existing community building with improvements to the existing parking lot will be 
undertaken. In July 2015, after award of work, structural engineers assessed unforeseen structural conditions. The A/E 
and the GC are collaborating on the assessment of the viability of building a new replacement building in lieu of 
rehabilitation of the existing outmoded building.

Status as of March 16, 2016: Construction

Conducted third re-scoping meeting with Parks and Rec personnel and obtained estimate from GC for interior renovations of 
existing activity center building improvements. Design 90% complete, negotiation of fees to commence.

Tennis Center Court Resurfacing [ 12-172 ]15.

substantial completion
Change the remaining 8 tennis courts from above ground watering to below ground filtration system

Status as of March 16, 2016: Complete

Project complete.

Skolnick Center Parking [ 13-201 ]16.

The project involves the construction of additional parking spaces. This project addresses the crowded parking 
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situation caused by increased attendance for some of the center's activities.

Status as of March 16, 2016: Complete

Project complete
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Existing Parking Fund 472 Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Divito’s Parking Lot [14-264]1. ---$37,761$41,742$79,503100%
Pier Parking Garage [15-271]2. ------$713,509$713,509100%

Totals ---$37,761$755,251$793,012
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Existing Parking Fund 472 Projects

Divito’s Parking Lot [ 14-264 ]1.

Complete design by December 2014. Complete construction by March 2015.

Design and construction of approximately 20 parking spaces in vacant parcel leased by the City north of Harbor Village. 
Project includes drainage, landscaping, irrigation pavement and striping as necessary. The project is desirable to 
support CRA funded growth in the East CRA. Whereas the existing parking condition are limited to accommodate 
tenants and merchants, the site is intended to be used as overflow parking for employees during regular business 
hours and valet parking in the evening.

Status as of March 16, 2016: Construction

Solar powered lights have been installed and are operational.

Pier Parking Garage [ 15-271 ]2.

Updated: Complete design by April 2015. Begin construction early summer 2015. Complete construction by May 2016.

The City and CRA invested over $10 million to revitalize and modernize Pompano Beach Boulevard between Atlantic 
Boulevard and N.E. 5th Street. Work included replacing and widening sidewalks, adding new pedestrian light fixtures, 
new on-street parking spaces, upgrading the existing playground and installation of exercise equipment, upgrading the 
landscape and creating inviting gathering areas for private and public events. The improvements completed in April 
2013, have resulted in parking demands that far exceeded everyone’s expectations; the beach area has quickly become 
a great attraction to locals and tourists alike. The need for a parking garage comes as a result of the popularity of the 
beachfront improvements and the future development of the Pier site.

In 2011 the City selected a partner to develop the site known as the “Pier Parking Lot.” This 4.2-acre parcel will be 
converted into a destination with new restaurants, retail shops, and a potential hotel establishment. To that effect, the 
City intends to construct a parking garage to be able to provide adequate parking facilities in the area. The site of the 
proposed garage is located at the southeast intersection of A1A and N.E. 3rd Street in Pompano Beach. This project 
also includes the construction of Pier Street, a new roadway connecting A1A and Pompano Beach Boulevard; in 
addition, this project will fund the design and construction of Sea breezeway (alley), a driveway/street connecting NE 2 
and NE 3 Street.

Status as of March 16, 2016: Construction

During the month of March contractor mobilized the landscaper to the jobsite. Landscaper started the installation of the Silva 
Cell on the N side of the building, turned south and proceeded installation all the way down Seabreeze Way until NE 2nd Ave. 
To date, only the 2 Silva Cell areas bordering 2nd Ave. remain unfinished. Metromont continued patching and punch work as 
well as placing the concrete for the floors of the roof planters. The mason also continued installation on the W electric room 
wall, the west crash wall, the west louver wall masonry, the west display area wall, the elevator machine room, the domestic 
water pump room, and the bathroom separation walls. The concrete subcontractor prepped and poured the entire SOG from 
the West Side of the garage to the East side and from the N side of the S Liner building through the North side of the garage. 
The only SOG that remains is the S liner building, entrances, and elevator lobby. The concrete sub also poured the planter walls 
located on the roof. The steel subcontractor continued and finished the entire structural steel scope. The civil subcontractor 
completed the storm work on A1A as well as the sidewalk. The repair of this road will take place upon asphalting of the interior 
roads. The fine grading of the building was also completed. The backflow preventer was installed for the fire line and the fire 
line site work was brought into the building. The change order work for the sanitary line on S Seabreeze is also ongoing. The 
Electrical subcontractor completed the FPL primary duct which was surveyed and submitted to FPL. The city commission is 
expected to approve an easement to FPL. Electrical rough also continued in the building. 90% of the electrical and FACP back 
boxes have been installed in the electrical room. Fire alarm work also continued and is about 90% done to date. The generator 
arrived onsite and was put into place. The metal fabrications subcontractor started and completed the handrails on the NW 
stair. They also began installation of the eyebrow at the S liner building as well as delivered the louvers for the West louver 
wall. The roofer mobilized to site as well and completed the roof on the N liner building including the coping cap. Lotspeich 
completed the stucco on the N liner building wall, completed the framing at the west display parapet, and completed the 
framing and sheathing of the S liner building parapet. They also prepped the S liner building parapet for stucco. Additionally, 
many of the “infill” walls inside the garage extending from the top of the masonry to the bottom of the deck were completed. 
Work on the fire sprinkler pipe completed on floors 1-4 except for the risers. After the SOG was poured, work started and 
continues on the first floor. The delivery of the sail material took place during the month of March and erection began on the 
East elevation. Work also began on the rooftop canopies and 2 out of the 3 rows of steel canopies have been erected. 
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Fireproofing also began during March and was completed on the N liner building joists. The Storefront subcontractor mobilized 
to site and began work on the elevator curtain wall. By months end, approximately 60% of the aluminum for the curtain was 
installed. The HVAC subcontractor mobilized to site and installed the roof curbs and RTU’s at the N liner building. The plumber 
completed installation of the grease traps and sanitary line on S Seabreeze Way. The drains for the rooftop planters were also 
installed.

130



Existing Parking Fund 473 Project Summary

Percent 
Expended

Approved 
Budget Expended Encumbered Balance

* Balances as of
March  16, 2016

Pier Parking Garage [15-271]1. $1,743,594$8,274,236$11,547,706$21,565,53692%

Totals $1,743,594$8,274,236$11,547,706$21,565,536
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Existing Parking Fund 473 Projects

Pier Parking Garage [ 15-271 ]1.

Updated: Complete design by April 2015. Begin construction early summer 2015. Complete construction by May 2016.

The City and CRA invested over $10 million to revitalize and modernize Pompano Beach Boulevard between Atlantic 
Boulevard and N.E. 5th Street. Work included replacing and widening sidewalks, adding new pedestrian light fixtures, 
new on-street parking spaces, upgrading the existing playground and installation of exercise equipment, upgrading the 
landscape and creating inviting gathering areas for private and public events. The improvements completed in April 
2013, have resulted in parking demands that far exceeded everyone’s expectations; the beach area has quickly become 
a great attraction to locals and tourists alike. The need for a parking garage comes as a result of the popularity of the 
beachfront improvements and the future development of the Pier site.

In 2011 the City selected a partner to develop the site known as the “Pier Parking Lot.” This 4.2-acre parcel will be 
converted into a destination with new restaurants, retail shops, and a potential hotel establishment. To that effect, the 
City intends to construct a parking garage to be able to provide adequate parking facilities in the area. The site of the 
proposed garage is located at the southeast intersection of A1A and N.E. 3rd Street in Pompano Beach. This project 
also includes the construction of Pier Street, a new roadway connecting A1A and Pompano Beach Boulevard; in 
addition, this project will fund the design and construction of Sea breezeway (alley), a driveway/street connecting NE 2 
and NE 3 Street.

Status as of March 16, 2016: Construction

During the month of March contractor mobilized the landscaper to the jobsite. Landscaper started the installation of the Silva 
Cell on the N side of the building, turned south and proceeded installation all the way down Seabreeze Way until NE 2nd Ave. 
To date, only the 2 Silva Cell areas bordering 2nd Ave. remain unfinished. Metromont continued patching and punch work as 
well as placing the concrete for the floors of the roof planters. The mason also continued installation on the W electric room 
wall, the west crash wall, the west louver wall masonry, the west display area wall, the elevator machine room, the domestic 
water pump room, and the bathroom separation walls. The concrete subcontractor prepped and poured the entire SOG from 
the West Side of the garage to the East side and from the N side of the S Liner building through the North side of the garage. 
The only SOG that remains is the S liner building, entrances, and elevator lobby. The concrete sub also poured the planter walls 
located on the roof. The steel subcontractor continued and finished the entire structural steel scope. The civil subcontractor 
completed the storm work on A1A as well as the sidewalk. The repair of this road will take place upon asphalting of the interior 
roads. The fine grading of the building was also completed. The backflow preventer was installed for the fire line and the fire 
line site work was brought into the building. The change order work for the sanitary line on S Seabreeze is also ongoing. The 
Electrical subcontractor completed the FPL primary duct which was surveyed and submitted to FPL. The city commission is 
expected to approve an easement to FPL. Electrical rough also continued in the building. 90% of the electrical and FACP back 
boxes have been installed in the electrical room. Fire alarm work also continued and is about 90% done to date. The generator 
arrived onsite and was put into place. The metal fabrications subcontractor started and completed the handrails on the NW 
stair. They also began installation of the eyebrow at the S liner building as well as delivered the louvers for the West louver 
wall. The roofer mobilized to site as well and completed the roof on the N liner building including the coping cap. Lotspeich 
completed the stucco on the N liner building wall, completed the framing at the west display parapet, and completed the 
framing and sheathing of the S liner building parapet. They also prepped the S liner building parapet for stucco. Additionally, 
many of the “infill” walls inside the garage extending from the top of the masonry to the bottom of the deck were completed. 
Work on the fire sprinkler pipe completed on floors 1-4 except for the risers. After the SOG was poured, work started and 
continues on the first floor. The delivery of the sail material took place during the month of March and erection began on the 
East elevation. Work also began on the rooftop canopies and 2 out of the 3 rows of steel canopies have been erected. 
Fireproofing also began during March and was completed on the N liner building joists. The Storefront subcontractor mobilized 
to site and began work on the elevator curtain wall. By months end, approximately 60% of the aluminum for the curtain was 
installed. The HVAC subcontractor mobilized to site and installed the roof curbs and RTU’s at the N liner building. The plumber 
completed installation of the grease traps and sanitary line on S Seabreeze Way. The drains for the rooftop planters were also 
installed.
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Americans with  
Disabilities Act (ADA): Federal Law passed in 1990 which prohibits discrimination in employment or the 

provision of services and facilities on the basis of disability. 

Appropriation: The legal authorization given by the City Commission to make expenditures and 
incur obligations using City funds. 

Bonds: Obligations to pay back a specific amount of borrowed funds plus interest 
payments on specific dates. 

Budgetary Fund Balance: The amount available within a fund at the close of a fiscal period which can be 
carried over as revenue for the upcoming fiscal period. 

Capital Budget: The first year of the capital improvement plan includes capital project 
appropriations and the revenues required to support the projects. 

Capital Improvement Plan: All capital expenditures planned for the next five years.  The plan specifies both 
proposed projects and the resources estimated to be available to fund project 
expenditures. 

Capital Outlay: Expenditures which result in the acquisition of or addition to fixed assets. 

Comprehensive Plan: Mandated by Florida Statutes. All local governments must develop and adopt a 
Comprehensive Plan to ensure adequate infrastructure to serve population 
growth and to protect the natural environment. 

Debt Service: Payments of principal and interest on obligations resulting from the issuance of 
bonds. 

Enterprise Fund: A fund which pays for the costs of its operations and capital improvements from 
user fees and does not generally receive property tax support.  City Enterprise 
Funds include Water & Sewer, Solid Waste, Air Park, Golf and the Storm Water 
Utility. 

Fiscal Year: The period of time for which funds are appropriated and accounted for.  The City 
fiscal year begins annually on October 1st and ends on September 30th of the next 
calendar year. 

Fund: Monies set aside and accounted for separately in order to ensure they are spent 
for a specific purpose. 

General Capital Revenue: The utility taxes, interest income and fund balance appropriated to support capital 
projects within the general capital projects fund capital budget.  These projects 
normally include improvements to public safety facilities, parks, information 
systems, and general government facilities, none of which produce significant 
amounts of revenues. 

------------------------------------------------------------------------------------------------------------------------------------------ 

Glossary of Terms 
------------------------------------------------------------------------------------------------------------------------------------------ 
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Infrastructure: The equipment, facilities and other capital improvements necessary to provide 
services. 

Interest Earnings: Revenues earned on invested cash. 

Project Contingency: Appropriation set aside for costs, which may arise as a result of conditions 
undetermined or not recognizable during the initial project scoping phases. 

Reserves: Accounts used to earmark funds to be expended for a specific purpose in the 
future. 

Revenue: The taxes, fees, charges, special assessments, grants and other funds collected and 
received by the City in order to support the services provided. 

Transfers: Transfers of cash or other resources between funds. 

User Charges: The payment of a fee for direct receipt of a public service by the person benefiting 
from the service. 

Grants: Contributions or gifts of cash or other assets from another government to be used 
or expended for specific purpose, activity or facility. 

Impact Fees: Funds collected from a developer to fund the improvements required to serve the 
residents or users of the development.  The only impact fee the City currently 
collects is for parks. 
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