
Prime Consultant: CITY OF POMPANO BEACH GO BOND DIRECTOR: HORACIO DANOVICH

CURRENT PHASE: 

FEES: $439,278.48

Construction Management at Risk: CONSTRUCTION TEAM: PRE-CONSTRUCTION FEES: $27,675.00

CONSTRUCTION TEAM: CONSTRUCTION FEES: TBD

AVAILABLE FUNDS: $1,812,174.18

APPROVED BUDGET: $2,450,000.00
PROJECT OBJECTIVES

PROJECT UPDATES

PUBLIC OUTREACH MEETING NO 1: 4-Jun-19
COORDINATION/KICK OFF MEETING 23-Sep-19
PROJECT FORECAST

PROJECT SCHEDULE
DESIGN PHASE: Begins May 2019      Ends: March   2020

There are 5 phases  before starting construction. 
1. Concept Phase 4. Construction Documents
2. Schematic Phase 5. Permitting for Construction
3. Design Development Phase

CONSTRUCTION PHASE: Anticipated Start date November 2020- End date September 2021
PROJECT SITE LOCATION

The project is running on time with construction to start in November as planned, and potentially earlier if permitting
goes smoothly. The utility relocation and isolation is a potential delay point, but at this time we do not know the
impact on the time line if any at all.

July 2020 -   MONTHLY STATUS DASHBOARD REPORT

Project 19360: SE 5th Avenue Bridge Improvements 

Replacement of SE 5th Avenue Bridge, built in 1959, based on FDOT's Bridge Management System report which
includes recommendations for repairs to the deck and superstructure as well as substructure components to be
replaced which includes pilings and jackets. Bridge will be raised to match vertical clearance at US 1/Federal
Highway.

Construction document are still in process, as well as the outside agency permitting. As the small details continue
to be worked out, we continue down the path to permit. Once permits are issued, construction will start shortly
thereafter. The bridge design and construction documents have passed the 60% phase. A preconstruction
meeting was held at the bridge site on June 27th with the contractor, FPL, and City Utilities personnel, to review
any potential utilities issues. There is a city water main spanning the bridge that will require isolation during the
project, and Fire Rescue will require a new hydrant be placed on the north side of the bridge, which will stay after
construction is complete. The existing power lines on the west side will need to be moved to accomodate
construction, the utility coordination plan is being drafted by the consultants and is expected in July.

PUBLIC OUTREACH MEETING NO. 2: 22-Jul-19

CONSTRUCTION DOCUMENTS

DESIGN TEAM: T.Y LIN

KIEWIT 

KIEWIT 

EXISTING CONDITIONS
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